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00 11 33 
NOTICE TO BIDDERS 

     
NOTICE IS HEREBY GIVEN that the Twin Rivers Unified School District (“District”) will receive bids up to, but not later 
than APRIL 30, 2025 @ 11:00 AM sealed bids for the award of a contract for: 
 

BID NO. 040125-1 
 

Activity Dates 
Advertisement Date #1 APRIL 01, 2025 
Advertisement Date #2 APRIL 08, 2025 
Non-Mandatory Pre-Bid Conference APRIL 17, 2025 @ 9:00 AM 
Requests for Information Due to District APRIL 21, 2025 @ 11:00 AM 
Addenda, if issued APRIL 24, 2025 @ 11:00 AM 
Bids Due APRIL 30, 2025 @ 11:00 AM 
Notice of Intent to Award MAY 05, 2025 
Board Approval of Contract Award MAY 13, 2025 
Award Notification MAY 16, 2025 
Notice to Proceed JUNE 06, 2025 
Start Date: Construction JUNE 09, 2025 
Substantial Completion AUGUST 08, 2025 
Contract Completion (Closeout) OCTOBER 10, 2025 

 
 

WOODLAKE ELEMENTARY SCHOOL EXTERIOR PAINTING PROJECT 
 
Bids shall be received electronically online at https://colbisecurebids.com/o/trusd/040125-1. Bidders are hereby notified 
that, in accordance with Public Contract Code (PCC) sections 20112 and 1601, sealed bids will be received electronically. 
Bids will not be publicly opened or read.  Bids received after the above-specified time may be rejected. 
 
All bids must be submitted electronically through the District’s designated online bidding platform, SecureBids, by APRIL 
30, 2025 @ 11:00 AM. Upon submission of an electronic bid, the bidder will receive an electronic receipt indicating the 
date and time the bid was received. This receipt will be provided via immediate transmission. 
 
Although electronic bids will not be publicly opened, bids will be reviewed at APRIL 30, 2025 @ 11:15 AM on SecureBids. 
Note: While this is not a public event, all bids will be opened in compliance with the procedures outlined in PCC sections 
20112 and 1601. Bid results will be posted on SecureBids once bids have been reviewed. 
 
Project scope includes but is not limited to painting of exterior surfaces and miscellaneous dry rot repairs as shown 
in the project documents for a complete and operational project. Work to be performed during normal business 
hours.          
Engineer’s Estimate is $150,000. 
There will be a Non-Mandatory Pre-Bid Conference beginning at WOODLAKE ELEMENTARY SCHOOL, 700 
Southgate Road, Sacramento, CA 95815 on THURSDAY, APRIL 17, 2025 @ 9:00 AM for the purpose of acquainting 
all prospective bidders with the bid documents and the work site 
 
Each bid must conform and be responsive to this notice and all other documents comprising the contract documents.  All 
interested parties may obtain additional information by contacting Brittany Smith, Director of Contract Services & Risk 
Management Department, at Brittany.Smith@trusd.net or (916) 566-1600 ext. 36214. 
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All forms must be completed, signed, and returned with the bid.  No bidder may withdraw its bid for a period of sixty (60) 
calendar days after the date set for the receipt of bids.  The successful bidder shall file a payment bond issued by an admitted 
Surety authorized to conduct business in the State of California approved by the District. A performance bond will also be 
required.   
 
This Project is a public works project and is subject to the payment of prevailing wages.  The Director of Industrial Relations 
has determined the general prevailing rate of per diem wages in the locality in which this work is to be performed for each 
craft or type of worker needed to execute the contract that will be awarded to the successful bidder, copies of which are 
available to the public on the internet at http://www.dir.ca.gov/DLSR/ or from the District Purchasing Department, upon 
request. 
 
The successful bidder and all subcontractor(s) shall comply with all applicable Labor Code provisions, which include, but 
are not limited to, the payment of not less than the required prevailing rates to all workers employed by them in the execution 
of the Contract, the employment of apprentices, the hours of labor and the debarment of contractors and subcontractors. 
 
Each Bidder submitting a bid must be a Department of Industrial Relations registered contractor pursuant to Labor Code 
section 1725.5 (“DIR Registered Contractor”) unless an exception expressly provided in the Labor Code applies.  This 
project is subject to compliance monitoring and enforcement by the DIR.  If awarded the Contract, at all times during 
performance of the work, the Bidder and all Subcontractors of any tier shall be DIR Registered Contractors and continue to 
comply with all DIR requirements. 
 
In accordance with Division of the State Architect (DSA) Bulletin BU 24-05, all bidders are hereby notified that the awarded 
contractor must develop and submit a Site Safety Plan (SSP) during the contract execution phase. The SSP shall be updated 
as necessary to reflect the final project conditions before submission to DSA. The failure to provide an SSP in accordance 
with BU 24-05 will result in rejection of the DSA Form 102-IC. Bidders should account for this requirement when preparing 
their bid submissions.  
 
This Contract is subject to prequalification pursuant to Public Contract Code section 20111.6. 
 
Disabled Veteran Contractors are encouraged to submit bids.  This bid is subject to Disabled Veteran Business Enterprise 
requirements. 
 
Each bidder shall be a licensed contractor pursuant to the Business and Professions Code and shall be licensed in the 
following classifications: CLASS “C-33”. No bid will be accepted from a contractor who has not been licensed in 
accordance with the California Business and Profession Code at the time the bid is submitted. 
 
 
The District reserves the right to reject any or all bids, to accept or reject any one or more items of a bid, or to waive 
any irregularities or informalities in the bid or in the bidding process. 
 
 
 
 
 

http://www.dir.ca.gov/DLSR/
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	INSTRUCTIONS TO BIDDERS
	Bid proposals shall be accompanied by a certified or cashier’s check or bid bond for an amount not less than ten percent (10%) of the bid amount, payable to the District.  A bid bond shall be secured from an admitted surety company licensed in the Sta...
	The District reserves the right to issue addenda or bulletins prior to the opening of the bids subject to the limitations of Public Contract Code § 4104.5.  Any addenda or bulletins issued prior to bid time shall be considered a part of the Contract D...
	If a Bidder is a joint venture or partnership, it may be asked to submit an authenticated Power of Attorney executed by each joint venturer or partner appointing and designating one of the joint venturers or partners as a management sponsor to execute...
	victoria.garcia@trusd.net
	Any interpretation of the Contract Documents will be made only by written addenda issued electronically on SecureBids.  The District will not be responsible for any explanations or interpretations provided in any other manner.  No person is authorized...
	Bids shall include complete compensation for all items that are noted in the Contract Documents as the responsibility of the Contractor.
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	PAYMENT BOND
	Bid No. 040125-1

	a. Contract Documents.  The Contract Documents consist of the executed Contract and all Addenda, all approved change orders, the completed Bid Form, the required Bonds and the Insurance forms, the Notice to Bidders, the Instructions to Bidders, the No...
	b. Interpretations.  Drawings and specifications are intended to be fully cooperative and to agree.  However, if Contractor observes that drawings and specifications are in conflict, he or she shall promptly notify the District in writing and any nece...
	c. Ambiguities, Errors and Inconsistencies.  If, in the opinion of the Contractor, the construction details indicated on the drawings or otherwise specified are in conflict with accepted industry standards for quality construction and therefore might ...
	d. Lines and Planes.  All lines and planes appearing on Contract drawings to be horizontal or vertical and not explicitly indicated otherwise shall be constructed true and plumb.  All lines and planes appearing on Contract drawings to intersect at rig...
	e. Standards.  Standards, Rules, and Regulations referred to are recognized printed standards and shall be considered as one and a part of these specifications within limits specified.  The specification standards of the various sections of the Specif...
	f.   Reference to the Singular.  Wherever in the Specifications an article, device or piece of equipment is referred to in the singular number, such reference shall include as many such items as are shown on drawings or required to complete the instal...
	g. Intent of Drawings and Specifications.  It is the intent of the drawings and Specifications to show and describe complete installations.  Items shown but not specified, or specified but not shown, shall be included unless specifically omitted.
	a. The Contractor shall be responsible for the proper execution of all work required by the Contract Documents and for allocating such portions as the Contractor sees fit to the various Subcontractors, subject to applicable law.  The Contractor is cau...
	b. If the Contractor elects to enter into any subcontract for any section of the work the Contractor assumes all responsibility for ascertaining that the Subcontractor for the work is competent, licensed, solvent, thoroughly acquainted with all condit...
	c. It shall be the responsibility of the Contractor to notify each prospective Subcontractor at the time of request for bids of all portions of the Contract Documents, including the General Conditions, special conditions and any parts of sections of S...
	a. Any material, item, or piece of equipment mentioned, listed or indicated without definition of quality, shall be consistent with the quality of adjacent or related materials, items, or pieces of equipment on the Project.
	b. Any method of installation, finish, or workmanship of an operation called for, without definition of standard of workmanship, shall be followed or performed and finished in accordance with best practices and consistent with adjacent or related inst...
	c. Any necessary material, item, piece of equipment or operation not called for but reasonably implied as necessary for proper completion of the work shall be furnished, installed or performed and finished; and shall be consistent with adjacent or rel...
	d. Names or numbered products are to be used according to the manufacturers’ directions or recommendations unless otherwise specified.
	a. Quality of Work:  The Contractor shall perform all the work and activities required by the Contract Documents and furnish all labor, materials, equipment, tools and appurtenances necessary to perform the work and complete it to the District’s satis...
	b. Full-Time Superintendent:  The Contractor shall employ a full-time competent superintendent and necessary assistants who shall have complete authority to act for the Contractor on all matters pertaining to the work.  The superintendent shall be sat...
	c. Field Measurements:  Contractor shall make the layout of lines and elevations and shall be responsible for the accuracy of both the Contractor’s and the Subcontractors’ work resulting therefrom.  All dimensions affecting proper fabrication and inst...
	d. Contractor shall do all cutting, fitting, or patching of Contractor’s work that may be required to make its several parts come together properly and fit it to receive or be received by work of other contractors as shown, or reasonably implied by, t...
	a. Contractor shall be held strictly responsible for the proper performance of all work covered by the Contract Documents, including all work performed by Subcontractors.  All work performed under this Contract shall comply in every respect to the rul...
	b. Contractor shall submit Verified Reports as defined in 24 California Code of Regulations (“CCR”) §§ 4-336 and 4-343(c).  The duties of the Contractor are as defined in 24 CCR § 4-343.  Contractor shall keep and make available a copy of Title 24 of ...
	c. Where any item of fabricated materials and/or equipment, indicated on drawings or specified is unobtainable and it becomes necessary, with the consent of the Architect and District, to substitute equivalent items differing in details or design, the...
	d. With respect to work performed at or near a school site, Contractor shall at all times take all appropriate measures to ensure the security and safety of students and staff, including, but not limited to, ensuring that all of Contractor’s employees...
	e. Site Safety Plan Submission: The Site Safety Plan (SSP) shall be developed and submitted by the awarded contractor as required by the Division of the State Architect (DSA) Bulletin BU 24-05. The contractor shall coordinate with the district to ensu...
	a. Nothing contained in the Contract Documents shall create any contractual relationship between any Subcontractor and the District.  The District shall be deemed to be the third party beneficiary of the contract between the Contractor and each Subcon...
	b. The Contractor shall insert appropriate provisions in all subcontracts pertaining to work on this Project requiring the Subcontractors to be bound by all applicable terms of the Contract Documents.  The Contractor shall be as fully responsible for ...
	c. Substitution or addition of subcontractors shall be permitted only as authorized in California Public Contract Code Sections 4100 et seq.
	a. A material obligation of the Contractor under the Contract Documents is the attendance at required meetings by the Contractor's supervisory personnel for the Work. The Contractor's personnel participating in conferences and meetings relating to the...
	b. Pre-Construction Conference:  The Contractor's representatives and those representatives of the subcontractors as requested by the District, shall attend a Pre-Construction Conference at such time and place as designated by the District. The Pre-Co...
	c. Progress Meetings:  Progress Meetings will be conducted on regular intervals (weekly unless otherwise agreed to by the Parties).  The Contractor's representatives will attend the meeting, which shall be chaired by the Construction Manager or Archit...
	d. Meeting Minutes: The Architect or Construction Manager will prepare and distribute minutes reflecting the items addressed and actions taken at a meeting or conference.
	a. Contents of RFI: Any Requests for Information (“RFI”) shall reference all applicable Contract Document(s), including Specification Section, detail(s), page number(s), drawing numbers(s) and sheet number(s), etc. The Contractor shall make suggestion...
	b. Unnecessary RFIs: The Contractor may be responsible for any costs incurred for professional services the District may deduct from any amounts owing to the Contractor, if any RFI requests an interpretation or decision of a matter where the informati...
	a. Contractor will be solely and completely responsible for conditions of the Work Site, including safety of all persons and property during the performance of the Work.  This will apply continuously and not be limited to normal working hours. The wea...
	b. The Contractor shall furnish to the District a copy of the Contractor's safety plan within thirty (30) after the issuance of the Notice to Proceed. Contractor shall designate a responsible member of the company to post information regarding protect...
	a. Contractor shall file with the District the following bonds, using the bond forms provided with these Contract Documents:
	1) A corporate surety bond, in a sum not less than 100 percent of the amount of the Contract, to guarantee the faithful performance of the Contract.
	2) A corporate surety bond, in a sum not less than 100 percent of the amount of the Contract, to guarantee the payment of wages for services engaged and of bills contracted for materials, supplies, and equipment used in the performance of the Contract.

	b. Corporate sureties on these bonds and on bonds accompanying bids must be admitted sureties as defined by law, legally authorized to engage in the business of furnishing surety bonds in the State of California.  All sureties and bond forms must be s...
	c. The amount of the Contract, as used to determine the amounts of the bonds, shall be the total amount fixed in the Contractor’s proposal for the performance of the required work.
	d. During the period covered by the Contract, if any of the sureties upon the bonds shall become insolvent or unable, in the opinion of the District, to pay promptly the amount of such bonds to the extent to which surety might be liable, the Contracto...
	a.  The Contractor shall commence the work on the date indicated in the Notice to Proceed.  Time is of the essence regarding the Contract work, and the Contractor shall prosecute the work diligently and regularly at such a rate of progress as to ensur...
	b. The Contractor and Subcontractors shall investigate and become aware of the amount of time required for the delivery of all equipment and materials required to perform the work under this Contract, and no extension of time shall be granted due to f...
	c. The Contractor and Subcontractors shall provide and maintain enough manpower, materials and equipment to ensure a rate of construction progress that will complete the Project within or sooner than the time specified and according to the schedule of...
	a.  Within fifteen (15) calendar days after the award of the Contract, the Contractor shall prepare and submit to the Architect and District an as-planned construction schedule showing in detail how the Contractor plans to prosecute the work within th...
	b. The Contractor shall take care in the preparation of the schedule to ensure that it represents an accurate and efficient plan for accomplishing the work.  If the Project is more than one week behind schedule, it must be promptly revised showing how...
	c. The Contractor shall be responsible for the coordination of all work necessary and pertaining to the construction whether actually a part of this Contract or attendant thereto.  The Contractor shall notify the District and various utility companies...
	a. The Contractor may be granted a time extension if the Contractor encounters an unavoidable delay of the work due to causes completely beyond the Contractor’s control and which the Contractor could not have avoided by the exercise of reasonable care...
	b. A request for extension of time and compensation related thereto shall be made in writing to the Architect and District within ten (10) calendar days of the date the delay is encountered, or shall be deemed waived.  The request shall include a deta...
	c. No damages or compensation or any kind shall be paid to a Contractor because of delays in the progress of work, whether such delays be avoidable or unavoidable, that are not the responsibility of District.  District’s liability to Contractor for de...
	d. The granting of an extension of time because of unavoidable delays shall in no way operate as a waiver on the part of the District of the right to collect liquidated damages for other delays or of any other rights to which the District is entitled.
	a.  The Parties understand and agree that the goodwill, educational process, and other business of District will be damaged if the Project is not completed and the Improvements cannot be occupied by the date of the stated Project completion.  The Part...
	b. In addition to any liquidated damages which may be assessed, if Contractor fails to achieve Substantial Completion of this Contract within the time fixed for Substantial Completion, together with extensions granted by the District for unavoidable d...
	c. Any money due or to become due to the Contractor may be retained to cover liquidated and other delay damages.  Should such money not be sufficient to cover those damages, the District shall have the right to recover the balance from the Contractor ...
	d. Should the District authorize suspension of the work for any cause, the time work is suspended will be added to the time for completion.  Suspension of the work by the District shall not be a waiver of the right to claim liquidated or other delay d...
	a. The District reserves the right to do other work or award other contracts in connection with this Project.  By entering into this Contract, Contractor acknowledges that there may be other contractors on or adjacent to the Project site whose work mu...
	b. If any part of Contractor’s work depends upon the work of a separate contractor,  Contractor shall inspect such other work and promptly report in writing to the District and Architect any defects in such other work that render it unsuitable to rece...
	c. If Contractor is aware of a current or potential conflict between Contractor’s work and the work of another contractor on the site, and is unable to informally resolve the conflict directly with the other contractor, Contractor shall promptly provi...
	a. District’s Right to Stop Work:
	In addition to or as an alternative to any and all other remedies available to the District, if the Contractor fails to correct work which is not performed in accordance with the Contract Documents, or if the Contractor persistently fails to perform t...
	b. Termination for Cause:
	1) If the Contractor refuses or fails to furnish sufficient materials, work force, equipment, and appurtenances to properly prosecute the work in a timely manner, or if Contractor refuses or fails to comply with any provisions of the Contract Document...
	2) In the event of termination for cause, in addition to all remedies available to the District, the Contractor’s Surety shall have the right to take over and perform the Contract; provided, however, that if the Surety does not commence performance wi...

	c. Termination or Suspension for Convenience:
	The District reserves the right, in its sole discretion, to terminate or suspend all or part of the Contract for convenience following three (3) days written notice to the Contractor.  In the event of termination or suspension for convenience, Contrac...
	1) The actual cost of labor, materials and services provided pursuant to the Contract, and which have not yet been paid for, as documented by timesheets, invoices, receipts and the like; and
	2) Five percent (5%) of the total cost of the work performed as of the date of notice of termination or suspension or five percent (5%) of the value of the work yet to be completed, whichever is less.  The Parties agree that this amount shall constitu...

	a.  Any notice from one Party to the other under the Contract shall be in writing and shall be dated and signed by the Party giving such notice or by the duly authorized representative of such Party.  Any such notice shall not be effective for any pur...
	1) If notice is given to District, by personal delivery thereof to District's representative or by depositing same in United States mail, enclosed in a sealed envelope addressed to District for attention of said representative or District, postage pre...
	2) If notice is given to Contractor, by personal delivery thereof to said Contractor or to his foreman at site of the Project, or by depositing same in United States mail, enclosed in a sealed envelope addressed to said Contractor at his regular place...
	3) If notice is given to surety or other person, by personal delivery to such surety or other person or by depositing same in United States mail, enclosed in a sealed envelope addressed to such surety or person at the address of such surety or person ...
	4) If notice is served by mail, it shall be deemed received and all time periods associated with the giving of notice shall run from the third day after mailing.

	a.  Contractor shall at all times enforce strict discipline and good order among his employees. Contractor shall not employ on work any unfit person or anyone not skilled in work assigned to him.
	b.  Any person in the employ of the Contractor whom the District may deem incompetent or unfit shall be dismissed from work and shall not again be employed on it except with the written consent of District.
	c. The District reserves the right to request that the Project Supervisor be replaced immediately.
	a. The Contractor is aware of the requirements of California Labor Code sections 1720 et seq. and 1770 et seq., as well as California Code of Regulations, Title 8, section 16000 et seq. (“Prevailing Wage Laws”), which require the payment of prevailing...
	b. The Contractor and each subcontractor shall forfeit as a penalty to the District not more than Two Hundred Dollars ($200) for each calendar day, or portion thereof, for each worker paid less than the stipulated prevailing wage rate for any work don...
	c. As a further material part of this Contract, Contractor agrees to hold harmless and indemnify the District, its Board members, and its officers, employees and agents from any and all claims, liability, loss, costs, damages, expenses, fines and pena...
	d. Accurate payroll records shall be kept by the Contractor and each subcontractor, showing the name, address, social security number, work classification, straight time and overtime hours worked each day and week, and the actual per diem wages paid t...
	e. It shall be the responsibility of Contractor to comply with Labor Code section 1776 as it may be amended by the Legislature from time to time with respect to each payroll record.  Labor Code section 1776 provides in relevant part,
	f. Debarment.  The Contractor or any subcontractor working under the Contractor may not perform work on a public works project with a subcontractor who is ineligible to perform work on a public project pursuant to Section 1777.1 or Section 1777.7 of t...
	a. As provided in article 3 (commencing at section 1810), chapter 1, part 7, division 2 of the Labor Code, eight (8) hours of labor shall constitute a legal day's work. The time of service of any worker employed at any time by the Contractor or by any...
	b. The Contractor and every subcontractor shall keep an accurate record showing the name of and actual hours worked each calendar day and each calendar week by each worker employed by him in connection with the Work or any part of the Work contemplate...
	c. The Contractor shall pay to the District a penalty of twenty-five dollars ($25) for each worker employed in the execution of this Contract by the Contractor or by any subcontractor for each calendar day during which such worker is required or permi...
	d. Any work necessary to be performed after regular working hours or on Sundays or other holidays shall be performed without additional expense to District.  Refer to Special Conditions for information on specific time-of-day and weekend hour restrict...
	e. For projects occurring on or adjacent to an operating school site, Contractor shall schedule activities to ensure education operations will not be unduly disrupted by significant noise, dust or other impacts reasonably expected to be disruptive to ...
	a. Contractor shall obtain insurance from a company or companies acceptable to District.  All required insurance must be written by an admitted company licensed to do business in the State of California at the time the policy is issued.  All required ...
	b. Company or companies providing insurance coverage shall be acceptable to the District and authorized to conduct business in the State of California.
	c. Contractor shall take out and maintain at all times during the life of this Contract, up to the date of acceptance of the work by the District, the following policies of insurance:
	1) General Liability Insurance: Personal injury and replacement value property damage insurance for all activities of the Contractor and its Subcontractors arising out of or in connection with this Contract, written on a comprehensive general liabilit...
	(a) $2,000,000.00 combined single limit personal injury and property damage for each occurrence and $4,000,000.00 annual aggregate with a $4,000,000.00 umbrella/excess; or
	(b) $4,000,000.00 annual combined single limit.

	2) Builders Risk Insurance:
	3) Automobile Liability Insurance: Covering bodily injury and property damage in an amount no less than $2,000,000 combined single limit for each occurrence.  Such insurance shall include coverage for owned, hired, and non-owned vehicles and be includ...

	d. The certificate(s) for the General Liability Policy(ies) and the Automobile Liability Policy specified above must state that the insurance is under an occurrence based, and not claims made, policy(ies) and shall be endorsed with the following speci...
	The “Twin Rivers Unified School District” is an additional insured for all liability arising out of the operations by or on behalf of the named insured, and this policy protects the additional insured, its officers, agents and employees against liabil...
	e. The certificate(s) for the both the General Liability Policy and the Automobile Liability Policy, as well the Builders’ Risk Policy if required above, shall be endorsed with the following specific language:
	1) The inclusion of more than one insured shall not operate to impair the rights of one insured against another insured and the coverages afforded shall apply as though separate policies have been issued to each insured.
	2) The insurance provided herein is primary and no insurance held or owned by the District shall be called upon to contribute to a loss.
	3) Coverage provided by this policy shall not be reduced or canceled without thirty (30) days written notice given to the Owner by certified mail.
	4) This policy does not exclude explosion, collapse, underground excavation hazard, or removal of lateral support.
	5) The certificates must state that the insurance is under an occurrence based, and not a claims-made, or “modified occurrence,” policy (policies).

	f. Within ten (10) days following issuance of the Notice of Intent to Award of the Contract, the following documentation of insurance shall be submitted to District for approval prior to issuance of the Notice to Proceed:  Certificates of insurance sh...
	g. If the Contractor fails to maintain such insurance, the District may take out such insurance to cover any damages of the above mentioned classes for which the District might be held liable on account of the Contractor’s failure to pay such damages,...
	h. Workers’ Compensation Insurance:
	1) Within ten (10) calendar days following issuance of the Notice of Intent to Award of the Contract, the Contractor shall furnish to the District satisfactory proof that the Contractor and all Subcontractors it intends to employ have procured, for th...
	2) If the Contractor fails to maintain such insurance, the District may take out worker’s compensation insurance to cover any compensation which the District might be liable to pay under the provisions of the Act, by reason of any employee of the Cont...
	3) If an injury occurs to any employee of the Contractor for which the employee, or the employee’s dependents in the event of the employee’s death, is entitled to compensation under the provisions of the Act, or for which compensation is claimed from ...
	4) The policies represented by the certificates shall be endorsed with a Waiver of Subrogation and must contain the provision (and the certificates must so state) that the insurance cannot be canceled until thirty (30) days after written notice of int...

	i. Contractor's failure to procure the insurance specified herein, or failure to deliver certified copies or appropriate certificates of such insurance, or failure to make the premium payments required by such insurance, shall constitute a material br...
	j. The requirements as to the types and limits of insurance coverage set forth herein and in the Special Conditions to be maintained by the Contractor, and any approval of said insurance by the District or its insurance advisor(s), are not intended to...
	k. District shall retain the right at any time to review the coverage, form, and amount of insurance required herein and may require Contractor to obtain insurance reasonably sufficient in coverage, form and amount to provide adequate protection again...
	l. All deviations from the contractual insurance requirements stated herein must be approved in writing by District's risk manager.
	a. Contractor shall give all notices and comply with all laws, ordinances, rules, and regulations bearing on conduct of the Work as indicated and specified.  If Contractor observes that drawings and specifications are at variance therewith, he shall p...
	b. The Contractor shall be knowledgeable regarding and shall comply with applicable portions of California Code of Regulations Title 24, the applicable Building Code, and all other codes, ordinances, regulations or orders of properly constituted autho...
	c. All work and materials shall be in full accordance with the latest rules and regulations of the Safety Orders of the Division of Industrial Safety and the applicable State laws and/or regulations.  Nothing in the Project plans or Specifications is ...
	d. If the work under this Contract is for the construction of a school building as defined by the Education Code, then the following provisions shall apply to the Contract:
	1) All work shall be executed in accordance with the current requirements of the Education Code and California Code of Regulations:  Title 24 and Title 19.  No deviations from the DSA approved plans and Specifications will be permitted except upon a C...
	2) The Division of the State Architect shall be notified 48 hours in advance of the first pour of concrete.

	a. Wherever in the drawings or Specifications a material or product is called for by trade or brand names or manufacturer and model number, alternative items of equal quality and purpose may be proposed for use by the Contractor, as specified in the I...
	b. Proposed substitutions shall be submitted sufficiently before actual need to allow time for thorough evaluation.  Substitutions shall not be proposed for the reason that submittals were not made early enough to avoid delay.  The review of substitut...
	c. In the event Contractor makes substitutions in materials, equipment, or designs, with or without the District’s approval, other than those authorized herein, the Contractor shall then assume full responsibility for the effects of such substitutions...
	a. Cost Breakdown:
	Prior to submitting Contractor’s first request for payment, the Contractor shall prepare and submit to the Architect and District a cost breakdown (schedule of values) showing the major work items for each trade or operation required in construction o...
	b. Scope of Payment:
	Payment to the Contractor at the unit price or other price fixed in the Contract for performing the work required under any item or at the lump sum price fixed in the Contract for performing all the work required under the Contract shall be full compe...
	c. Progress Payments:
	The Contractor will, on or about the last day of each month, make an estimate of the value of the work completed by Contractor in the performance of the Contract.  These estimates shall be subject to the review and approval of the Architect.  The firs...
	d. Final Payment:
	e. Payments Do Not Imply Acceptance of Work:
	The granting of any progress payment or payments by the District or the receipt thereof by the Contractor shall not constitute acceptance of the work or of any portion thereof, and shall in no way lessen the liability of the Contractor to replace unsa...
	f. Retention of Sums Charged Against Contractor:
	It is mutually understood and agreed that when under any provision of this Contract, the District shall charge any sums of money against the Contractor, the amount of such charge shall be deducted and retained by the District from the amount of the ne...
	g. Release:
	The Contractor and each assignee under an assignment in effect at the time of Final Payment shall, if required by the District, execute and deliver at the time of Final Payment and as a condition precedent to Final Payment, a release in form and subst...
	h. Payment to Subcontractors and Suppliers:
	The Contractor shall pay each Subcontractor and supplier promptly on receipt of each progress payment from the District for the materials, labor and equipment delivered to the site or incorporated in the work by each Subcontractor during the period fo...
	i. Stop Notice Costs:
	j. Whenever any part of the Work is in a condition suitable for use, and the best interest of the District requires such use, the District may take possession of, connect to, open for public use, or use a part thereof.  When so used, maintenance and r...
	a. Changes in the Work:
	1) The District, before the date of acceptance of the work, may, without notice to the Sureties, order changes in the work (“Modifications”), may order extra materials and extra work in connection with the performance of the Contract, and the Contract...
	2) If changes ordered in design, workmanship or materials are of such a nature as to increase or decrease the cost of any part of the work, the price fixed in the Contract shall be increased or decreased by such amount as represents the reasonable and...
	3) In the case of a disputed work item, the District may direct the Contractor to perform the disputed work at no additional cost to the District on the grounds that the work is adequately indicated in the Contract Documents, and therefore already inc...

	b. Cost Breakdown:
	1) Limitations Where Contract Price Changes are Involved:
	(a) Overhead and Profit for the Contractor.  The Contractor’s overhead and profit on the cost of subcontracts shall be a sum not exceeding ten percent (10%) of such costs.  The Contractor’s overhead and profit on the costs of work performed by the Con...
	(b) Bond Premiums.  The actual rate of bond premiums as paid on the total cost (including taxes) will be allowed, but with no markup for profit and overhead.
	(c) Taxes.  State and city sales taxes should be indicated.  Federal excise tax shall not be included.  (District will issue an exemption on request.)

	2) Change Order Certification:
	All change orders and requests for proposed change orders shall be deemed to include the following certification by the Contractor:
	“The undersigned Contractor approves the foregoing as to the changes in work, if any, and as to the Contract price specified for each item and as to the extension of time allowed, if any, for completion of the Project as stated herein, and agrees to f...
	“It is expressly understood that the value of the extra work or changes expressly includes any and all of the Contractor’s costs and expenses, both direct and indirect, resulting from additional time required on the Project or resulting from delay to ...

	c. Unit Prices, Schedule of Values, or Allowances:
	Where Unit Prices, a Schedule of Values, and/or Allowances are required by the Contract Documents, that pricing shall govern in computing any additions to or deductions from the Contract price on account of any added or omitted work.  Unit Prices list...
	d. Time and Materials:
	If it is impractical, because of the nature of the work, or for any other reason, to fix an increase in price in advance, the Change Order may fix a maximum price which shall not under any circumstances be exceeded, and subject to such limitation, suc...
	1) Labor, including premium on compensation insurance and charge for Social Security taxes, and other taxes pertaining to labor.
	2) Material, including sales taxes and other taxes pertaining to materials.
	3) Plant and equipment rental, to be agreed upon in writing before the work is begun.  No charge for the cost of repairs to plant or equipment will be allowed.
	4) Overhead and profit computed at fifteen percent (15%) of the total of Items (1) to (3) inclusive.
	5) The proportionate cost of premiums on bonds computed at one and one-half percent (1-1/2%) of the total of items (1) to (4) inclusive.

	If the Time and Materials work is done by a Subcontractor, the amount shall be determined as set forth above under items (1) to (5) inclusive.  The Contractor’s overhead and profit on the costs of subcontracts (exclusive of taxes and insurance) shall ...
	The District reserves the right to furnish such materials as it may deem expedient, and no allowance will be made for profit thereon.  The above-described methods of determining the payment for work and materials shall not apply to the performance of ...
	e. Oral Modifications:
	No oral statements of any person shall in any manner or degree modify or otherwise affect the terms of the Contract.
	f. No dispute, disagreement or failure of the Parties to reach agreement on the terms of the change order shall relieve the Contractor from the obligation to proceed with performance of the Work, including extra work, promptly and expeditiously.
	g. Any alterations, extensions of time, extra work or any other changes may be made without securing consent of the Contractor’s surety or sureties.
	a. Excavations or Trenches Deeper than Four Feet:
	If the Project involves digging trenches or other excavations that extend deeper than four feet, the following provisions shall be a part of this Contract:
	1) The Contractor shall promptly, and before the following conditions are disturbed, provide written notice to the District if the Contractor finds any of the following conditions:
	(a) Material that the Contractor believes may be a hazardous waste, as defined in §25117 of the Health and Safety Code, which is required to be removed to a Class I, Class II, or Class III disposal site in accordance with the provisions of existing law.
	(b) Subsurface or latent physical conditions at the site which are different from those indicated or expected.
	(c) Unknown physical conditions at the site of any unusual nature or which are materially different from those ordinarily encountered and generally recognized as inherent in work which the Contractor generally performs.

	2) In the event that the Contractor notifies the District that Contractor has found any of the conditions specified in subparagraphs (a), (b) or (c), above, the District shall promptly investigate the condition(s).  If the District finds that the cond...
	3) In the event that a dispute arises between the District and the Contractor regarding any of the matters specified in Paragraph (2), above, the Contractor shall proceed with all work to be performed under the Contract and the Contractor shall not be...

	b. Regional Notification Center:
	The Contractor, except in an emergency, shall contact the appropriate regional notification center at least two (2) days prior to commencing any excavation if the excavation will be conducted in an area that is known, or reasonably should be known, to...
	c. Existing Utility Lines:
	1) Pursuant to Government Code §4215, the District assumes the responsibility for removal, relocation, and protection of main or trunk utility lines and facilities located on the construction site at the time of commencement of construction under this...
	2) Locations of existing utilities provided by the District shall not be considered exact, but approximate within reasonable margin and shall not relieve Contractor of responsibilities to exercise reasonable care nor costs of repair due to Contractor’...
	3) No provision herein shall be construed to preclude assessment against Contractor for any other delays in completion of the Project.  Nothing in this section shall be deemed to require the District to indicate the presence of existing service latera...
	4) If Contractor, while performing work under this Contract, discovers utility facilities not identified by the District in the Project plans and Specifications, Contractor shall immediately notify the District and the utility in writing.  The cost of...

	d. Prompt Notification:
	Contractor understands, acknowledges and agrees that the purpose for prompt notification to the District pursuant to these provisions is to allow the District to investigate the condition(s) so that the District shall have the opportunity to decide ho...
	e. Trenches Five Feet and Deeper:
	Pursuant to Labor Code §6705, if the Contract price exceeds $25,000 and involves the excavation of any trench or trenches five (5) feet or more in depth, the Contractor shall, in advance of excavation, promptly submit to the District and/or a register...
	Unless otherwise specified, this Contract does not include the removal, handling, or disturbance of any hazardous substances or materials encountered in the new construction or on the Project grounds.  If such substances or materials are encountered, ...
	a. General:
	1) No asbestos, asbestos-containing products or other hazardous materials shall be used in this construction or in any tools, devices, clothing or equipment used to further this construction.
	2) Asbestos and/or asbestos containing products shall be defined as all items containing but not limited to chrysotile, crocidolite, amosite, anthophyllite, tremo-lite or actinolite.
	3) Any or all material containing greater than one tenth of one percent (>.1%) asbestos shall be defined as asbestos-containing material.
	4) Any disputes involving the question of whether or not material contains asbestos shall be settled by electron microscopy; the cost of any such tests shall be paid by the Contractor.
	5) All work or materials found to contain asbestos or work or material installed with asbestos containing equipment will be immediately rejected and this work shall be removed by the Contractor at no additional cost to the District.
	1) Decontamination and removal of work found to contain asbestos or work installed with asbestos containing equipment shall be done only under the supervision of a qualified consultant, knowledgeable in the field of asbestos abatement and accredited b...
	2) The asbestos removal contractor shall be an EPA-accredited contractor qualified in the removal of asbestos subject to the approval of the District.
	3) The asbestos consultant shall be chosen and approved by the District which shall have sole discretion and final determination in this matter.
	4) The work will not be accepted until asbestos contamination is reduced to levels deemed acceptable by the asbestos consultant.

	c. Hold Harmless:
	1) Interface of work under this Contract with work containing asbestos shall be executed by the Contractor at Contractor’s risk and at Contractor’s discretion with full knowledge of the currently accepted standards, hazards, risks and liabilities asso...
	2) The Contractor shall, prior to commencement of this work, provide a duly signed and notarized affidavit that Contractor has instructed Contractor’s employees and agents with respect to the above mentioned standards, hazards, risks and liabilities a...

	d. Certification:
	a. The Contractor shall obtain permits for, install and maintain in safe condition all scaffolds, hoisting equipment, barricades, walkways, or other temporary structures that may be required to accomplish the work.  Such structures shall be adequate f...
	b. The Contractor shall provide and maintain temporary heat from an approved source whenever in the course of the work it may become necessary for curing, drying or warming spaces as may be required for the proper installation of materials or finishes...
	c. The Contractor shall promptly remove all such temporary facilities when they are no longer needed for the work or on completion of the Project.  The Contractor shall repair any damage to premises or property which resulted from the construction, us...
	a. The Contractor agrees to comply with Labor Code §§ 1776 and 1812.  The Contractor and each Subcontractor shall keep or cause to be kept an accurate record showing the names, addresses, social security numbers, work classifications, straight time an...
	b. In addition, copies of the above records shall be available as follows:
	1) A certified copy of an employee’s payroll record shall be made available for inspection or furnished to the employee or his or her authorized representative on request;
	2) A certified copy of all payroll records shall be made available for inspection or furnished upon request to the District, the Division of Labor Standards Enforcement, and the Division of Apprenticeship Standards of the Department of Industrial Rela...
	3) A certified copy of all payroll records shall be made available upon request by the public for inspection or copies thereof made; provided, however, that a request by the public shall be made through either the District, the Division of Apprentices...

	c. The Contractor shall file a certified copy of the records with the entity requesting the records within ten days after receipt of a written request.  Any copy of records made available for inspection as copies and furnished upon request to the publ...
	d. The Contractor shall inform the District of the location of the records, including the street address, city and county, and shall, within five working days, provide a notice of a change of location and address.
	e. In the event of noncompliance with the requirements of this section, the Contractor shall have ten days in which to comply subsequent to receipt of written notice specifying in what respects the Contractor must comply with this section.  Should non...
	f. Responsibility for compliance with this provision shall be with the Contractor.
	a.  When all of the work to be performed under this Contract has been fully completed, the Contractor shall notify the Architect and District, in writing, setting a date for inspection.  The Contractor and Subcontractor representatives shall attend th...
	b. The Architect will promptly deliver the punch list to the Contractor and it will include a period of time by which the Contractor shall complete all items listed thereon.  On completion of all items on the punch list, verified by a final inspection...
	c. District reserves the right to occupy buildings and/or portions of the site at any time before Final Completion, and occupancy shall not constitute final acceptance of any part of the Work covered by the Contract Documents, nor shall such occupancy...
	a. Contracts for Construction, Reconstruction, Rehabilitation or Repair of a School Facility Involving More than Limited Contact with Students (§ 45125.2)
	By execution of the Contract, the Contractor acknowledges that Contractor is entering into a contract for the construction, reconstruction, rehabilitation, or repair of a school facility where the Contractor and/or Contractor’s employees will have mor...
	b. Contracts for Construction, Reconstruction, Rehabilitation or Repair of a School Facility Involving Only Limited Contact With Students (§ 45125.2)
	By execution of the Contract, the Contractor acknowledges that Contractor is entering into a contract for the construction, reconstruction, rehabilitation or repair of a school facility involving only limited contact with students.  Accordingly, the P...
	Article 82. IDENTIFICATION BADGES
	All construction personnel or guests will be required to wear an identification badge at all times while on District property.
	The District will issue badges to the General Contractor, who will be responsible for issuing them to personnel, subcontractors, suppliers, and other construction personnel or guests visiting the site. The General Contractor will also be responsible f...
	The General Contractor shall provide an updated list of all individual badge holders every Wednesday afternoon to the Facilities office. The General Contractor shall also maintain a daily log showing by number the name of the person wearing the number...
	All badges will be returned to the District at the completion of the project. A fee of $50.00 will be paid by the General Contractor for each badge not returned within thirty (30) days of the completion of this project.
	General Contractor shall require each badge recipient to acknowledge and sign the Contractor Badge Receipt Form (Individual). Contractor shall be required to acknowledge and sign the Contractor Badge Receipt Form (General Contractor). Failure to compl...
	The District will require Fingerprints and TRUSD Badges to be worn by the following: Project Managers, Superintendents,  Leads/Supervisors of all Trades. All others will be required to have Company Badges visible at all times. Fingerprinting is done s...
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