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REQUEST FOR QUALIFICATIONS/PROPOSAL 

LEASE-LEASEBACK CONSTRUCTION SERVICES FOR 

The Bridge Academy New School Project 

Increment 1-Demolition and Earthwork 

                                Increment 2-Construction of the Bridge Academy  

                                   Increment 3-New Parking Lot and Connector 

 

 
                       SAN MATEO UNION HIGH SCHOOL DISTRICT 
                              1350 Old Bayshore Hwy, Suite 150 

                                San Mateo, CA 94010 

 

 
RFQ/P Issued: February 6, 2026 

 

Pre-Qualifications / Proposals due: March 10, 2026 email pdf by 2:00PM 

One (1) Hard copy due: March 11, 2026 mailed/delivered by 2:00PM 

 

Award Issued: Best Value Contractor: April 16, 2026 
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SAN MATEO UNION HIGH SCHOOL DISTRICT 

REQUESTS FOR PROPOSALS FOR 

LEASE-LEASEBACK CONSTRUCTION SERVICES 

Pursuant to Education Code Section 17406 and AB 2316, the San Mateo Union High 
School District (“District”) seeks proposals for “best value” Lease-Leaseback Construction 
Services (“LLB”) for construction of The Bridge Academy New School Project (“Project”). 

 
SCHEDULE 

 

Advertisement dates for RFQ/P - February 6, 2026 and February 10, 2026 

District issues RFQ/P – February 6, 2026 

Prequalification Packet due: February 24, 2026 by 2:00 pm submittal PDF via email 
One (1) Hard copy to be delivered to: February 25, 2026 by 2:pm mailed/delivered to: 
SMUHSD Attn; Charlie Royce, DFC c/o Greystone West Co., 303 Vintage Park Dr., Suite 140, 
Foster City, CA 94404 

 
Non-Mandatory Site Visit: February 11, 2026 at 11:00 am. 
Meet at the main entrance of the Smart Center, 789 E. Poplar Ave., San Mateo, CA 94401 

 
 

RFI Due: March 4, 2026 by 4:00 
Addendum Due: March 5, 2026 by 4:00 pm 

 
RFQ/P Due: March 10, 2026 by 2:00 pm email PDF 
One (1) Hard Copy Due: March 11, 2026 by 2:00 pm mailed/delivered to: 
SMUHSD Attn; Charlie Royce, DFC c/o Greystone West Co., 303 Vintage Park Dr., Suite 140, 
Foster City, CA 94404 

 
 

District to notify selected proposers for interview, if necessary: March 16, 2026 

Interview top 3 (three) proposers, if necessary: Week of March 23, 2026 

 
Best Value Contractor Award issued at regular meeting of the Board of Trustees: April 16
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PROJECT DESCRIPTION 

The Bridge Academy New School Project 
Increment1-Demolition and Earthwork 

Increment 2-Construction of the Bridge Academy 
Increment 3: New Parking Lot and Connector includes: 

 

 
Redevelopment of the total site are, including demolition of existing parking lot and removal 

of existing solar canopy structures at the parking lot. Construction of new utility enclosures and 
trash enclosure. Site work related to all paving areas, hardscape, fencing, site walls, and landscape. 
Construction of (1) Two-Story classroom building including classrooms, administrative, wellness 
suite, multi-purpose room, and warming kitchen. Construction of (1) new PV Canopy structure at 
parking lot 4. New site entrance / connection to Adult School. Relocation of existing parking lot 
to site north Adult School. 

 

Any pre-construction services may be performed by the pre-qualified proposer that is 
awarded the Project (“Contractor”) before DSA approval. After DSA approval of plans and 
completion of pre-construction services, a guaranteed maximum price construction contract 
(“GMP Contract”) will be finalized between District and Contractor as part of the Facilities Lease. 
The final GMP Contract must be approved by the Board before a notice to proceed is issued. 

 
The Contractor will perform all work as substantially set forth in the form lease-leaseback 

contract documents attached hereto as Exhibit C, which include the Site Lease, Facilities Lease, 
and the GMP Contract (“LLB Contract Documents”). The LLB Contract documents are required. 
The LLB Entity may contract with separate specialty subcontractors (See Section III.E below) to 
perform the various trades comprising the entire Scope of Work set forth in detail below. 
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SCOPE OF WORK 

A. Scope of Work 

 

Increment 1: Demolition and Earthwork: Demolition of existing parking lot 
 

Increment 2- Construction of the Bridge Academy: New Multi-purpose room (MPR) 
with reheat kitchen/serving and dining space. Six (6) new standard classrooms. 
One (1) science lab and prep. One (1) art classroom and storage. Administration offices 
and / wellness area. Redevelopment of approximately 75,000 sf of total site area 

 

Increment 3 – New Parking Lot and Connector: Relocation of existing parking lot 
including+/-seventy-five (75) parking spaces to project site north of Adult School. 
Removal of existing solar canopy structures at parking lot. Development of site entrance/ 
connection to Adult School. Upgrades as required for accessibility (ADA) improvements 
within the scope of work, emergency vehicle access, egress, etc. 

 
 

 

B. Project Schedule 

The District expects construction to be awarded March 10, 2026 with construction to 
Commence Increment 1 and Increment 2 July 2026 through December 2027, 
Increment 3 June 2027 through September 2027. 

 
C. Phase 1: Pre-Construction Services 

 

During phase 1 of the Project, the Contractor will work with the Architect to prepare and 
finalize the Project plans and specifications for submittal to DSA. 

 
1. Site Evaluation: Consult with District staff in relation to the existing sites. Selected 

developer should make site visits, as needed to review the current site conditions. During this 
evaluation, Contractor may make recommendations relating to soils investigations and utility 
locations and capacities, in order to minimize unforeseen conditions. 

 
2. Plan Review: Provide plan review and constructability services with an emphasis on 

ensuring that the Project can be completed within the established schedule and within the available 
budget. 

 
3. Design Team Meetings: Attend meetings at the Project site with the Architect and the 

design team, once every two weeks for approximately 1 hour. 

4. Value Engineering: Provide a detailed analysis of all major Project systems with an 
emphasis on value engineering possibilities. Provide initial value engineering recommendations at 
the conclusion of design development. 

 
5. Detailed Construction CPM Schedule: Produce and update on an ongoing basis detailed 

construction CPM schedules to be incorporated into the LLB Contract Documents, including 
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identification of the Project critical path and agency approvals. 

6. Preliminary and Detailed Estimates: Provide preliminary construction estimates using 
like-kind construction costs. Upon receipt of the Project plans and specifications, provide detailed 
construction estimates showing the values of all major components of the Project. 

 
7. Trade Contractors: Provide the name(s) and scope(s) of work of each trade contractor or 

system vendor for the following trades that the Contractor proposes to use on the Project. Pursuant 
to Public Contract Code section 20111.6, each prospective MEP Contractor holding C-4, 
C-7, C-10, C-16, C-20, C-24, C-36, C-38, C-42, C-43, and/or C-46 licenses shall be prequalified by 
the District to perform construction work as a first-tier subcontractor on the Project. 

 
8. Construction Planning: Plan the phases and staging of construction, staging areas, 

temporary fencing, office trailer placement, and access, etc., as required. Include preparation of 
submittals and shop drawings as required for long-lead items. 

 
9. Other Services: Any other services that are reasonable and necessary to control the budget 

and schedule. List those areas where sub-consultants will be required and where the Contractor has 
in-house expertise. Provide resumes of persons providing each of these services and for key 
personnel assigned to the Project. Resumes may be provided as an appendix to prequalified 
Contractor’s proposal and will not count toward the page limit. 

 
D. Phase 2: Construction Services 

 

The Contractor shall perform all work and obligations described in this Section and the LLB 
Contract Documents, including but not specific to the following construction services: 

 
i. Demolition Earthwork 

ii. Minor Abatement work 
iii. Metal Stud Framing and Drywall 
iv. Storefront and Glazing systems 
v. Doors, Frame and Hardware 

vi. Paint 
vii. Caulking and Sealants 

viii. Misc Metals 
ix. Piped Utilities 
x. Fencing 

xi. Structural Steel 
xii. Electrical 

 
 

b. Subcontractors 

 

All subcontractors not identified in the original proposal and who will perform more than 
0.5% of the price allocable to pre-construction and construction work must be selected by a 
competitive bidding process or best value process as described in Education Code section 
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17406(a)(4). Contractor shall establish reasonable qualification criteria and standards for 
subcontractors and shall provide public notice of availability of work to be subcontracted in 
accordance with the publication date applicable to the District’s competitive bidding process, 
including a fixed date and time on which qualifications statements, bids, or proposals will be due. 

 
All electrical, mechanical and plumbing contractors shall be prequalified pursuant to 

Education Code section 17406 subsection (a)(2)(C), and Public Contract Code section 20111.6 
subsections (b) through (m), prior to Contractor’s submission of its proposal. It is mandatory that 
all General Contractors (GCs) hold either a valid “B” California Contractors License, and 
Mechanical, Electrical, and Plumbing (MEP) Subcontractors hold the following license 
classifications: C-4, C-7, C-10, C-16, C-20, C-34, C-36, C-38, C-42, C-43 and/or C-46. 

 
All subcontractors shall be afforded the protections of the Subletting and Subcontracting 

Fair Practices Act (commencing with Public Contract Code section 4100). 
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PROPOSAL REQUIREMENTS 

c. Proposals 

 

i. Format and Content of Proposals 

 
Prequalification and Proposal will be received via electronic email to Charlie Royce at 

croyce@smuhsd.org with a copy to Jasmine Andrade at jandrade@smuhsd.org, Miriam Lacues 

at miriam@greystonewest.com and Jessica Olmos at jessica@greystonewest.com using the subject 

line: SMUHSD The Bridge Academy New School Project RFQ/P no later than 2:00 P.M PT 

on March 10, 2026  followed up with one (1) hard copies in a sealed envelope and marked 

“CONFIDENTIAL-RFQ/P” submitted no later than 2:00 P.M. PT on March 11, 2026, to: 

 
San Mateo Union High School District 

Attn: Charlie Royce, DFC 
C/O Greystone West Co. 

303 Vintage Park Dr., Suite 140 

Foster City, CA 94404 
 
 

Facsimile (FAX), copies of the proposal will not be accepted. Only hard copies and a copy 
via email will be accepted. Proposals not received by the deadline or in the proper format will be 
returned. 

 
The proposal should be clear, concise, complete, well organized, and demonstrate 

Contractor’s qualifications, ideas, and ability to follow instructions. The proposal shall not be more 
than 30 single-sided pages in total length. 

 
All Contractors submitting a proposal are required to follow the order and format specified 

below. Failure to follow the specified format and order may result in rejection of a proposal. Please 
tab each section of the submittal to correspond to the numbers/headers shown below. 

 
a. Proposal Cover 

 

The proposal shall include a cover page, which cover page shall set forth the RFP’s title and 
submittal due date, the name, address, fax number, telephone number and the contact email address 
of responding firm (or firms if there is a joint venture or association). 

 
b. Elements of Proposal 

 

The following should be included in the proposal in the order listed: 

• Prequalification certification (see below). 

• Proposal, including lump-sum price for pre-construction and construction services. 

• Subcontractor Designation (Attachment 1). To be submitted with GMP. 

• Worker’s Compensation Certification (Attachment 2). 

• Iran Contracting Act Certification (if Contractor’s total lump sum price exceeds 
$1,000,000) (Attachment 3). 
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• DVBE Certification (Attachment 4). 

• DVBE Worksheet (Attachment 5). 

• Non-collusion Declaration (Attachment 6). 

• Sufficient Funds Declaration (Attachment 7). 

• Fingerprinting Notice and Acknowledgement (Attachment 8). 

• Drug-Free Workplace Certification (Attachment 9). 

• For all projects over Twenty-five Thousand dollars ($25,000), proof of public works 
contractor registration to perform public work under Labor Code section 1725.5. 

 
 

BEST VALUE SELECTION PROCEDURES 

First, all proposals will be reviewed to determine whether they meet the format requirements 
and standards specified in this request for proposals. 

The purpose of this Request for Proposals is to enable the District to select the Contractor 
that submitted the proposal that is the best value to the District for the Project as required by 
Education Code section 17406. The term “best value” as used in this RFP is defined in Education 
Code section 17400, and is inclusive of a competitive procurement process whereby the Contractor 
is selected on the basis of objective criteria for evaluating qualifications with the resulting selection 
representing the best combination of price and qualifications. 100 points are available for the price 
portion of the proposal, and 100 points are available for the qualifications portion of the proposal, 
for a total of 200 available points. 

 
The District will use the selection process outlined below, which conforms to Education 

Code section 17406 and ensures that the best value selection by the District is conducted in a fair 
and impartial manner. A review and selection committee composed of key District officials and 
consultants will review and evaluate all proposals. 

 
Part 1: Qualifications Proposal 

Proposals will be opened privately to ensure confidentiality and to avoid disclosure of the 
contents to competing Contractors prior to and during the review and evaluation process. Following 
selection of a Contractor pursuant to this RFP, proposals may be subject to disclosure in accordance 
with applicable law. 

 
Staff will evaluate proposals using a one hundred (100) point “best value” scale. Each 

criterion has a point value that corresponds to a weighted percentage, which are listed next to the 
criterion. Each criterion will be evaluated by the District and the District will award a point value 
to Contractor for each criterion. The maximum cumulative number of points available to any 
Contractor is 100 points. The criteria, their weighted percentages, and their corresponding point 
values are as follows: 

 
• Bonding Capacity (weighted percentage: 10%; points possible: 10) 
• Percentage of Credit Line Used (weight percentage: 10%; points possible: 10) 
• Experience (weight percentage: 20%; points possible: 20) 
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• Financial History & Licensing (weighted percentage: 10%; points possible: 10) 
• Disputes (weighted percentage: 20%; points possible: 20) 
• Insurance and Bonding (weighted percentage: 10%; points possible: 10) 
• Compliance with Law (weighted percentage: 10%; points possible: 10) 
• Prevailing Wage & Apprenticeship Record (weighted percentage: 10%; points possible: 10) 

 
For the qualifications portion of the best value analysis and for the purpose of evaluating 

Contractors’ qualifications pursuant to the criteria set forth above, the District will evaluate each 
Contractor on the basis of the responses provided in the Contractor’s completed Prequalification 
application, which was required to be completed and submitted to District as part of the 
prequalification process and as a condition precedent to submitting a proposal for the Project. In 
conjunction with a proposal, each proposing Contractor must include a statement certifying that 
Contractor’s responses in its Prequalification submission continue to be true and correct at the time 
Contractor submits a proposal. 

 
If any of Contractor’s answers to the Prequalification application have changed since 

submitting the completed Prequalification application, then the proposing Contractor must also 
specify which answers have changed and provide amended answers to the District at the same time 
Contractor submits its Proposal. Contractor’s amended answers will be used for the qualifications 
portion of the best value analysis and for the purpose of evaluating Contractors pursuant to the 
criteria set forth above, provided, however, that in the event Contractor’s amended answers are a 
response of “No” to any of questions 1 through 6 of Part I of the Prequalification application, or a 
response of “Yes” to any of questions 7 through 8 of Part I of the Prequalification application, such 
response shall deem Contractor to not be minimally qualified to perform the Project and will result 
in rejection of Contractor’s proposal for the Project. 

 
Part 2: Price Proposal 

 
For the price proposal portion of the best value analysis, the District will evaluate the amount 

of Contractor’s lump sum price. The price proposal portion of the best value analysis will also be 
scored on a one hundred (100) point scale. District will score Contractors on the basis of the lowest 
to highest price proposal submitted. All Contractors submitting a price proposal will receive points, 
in increments of ten (10), based on the amount of the price proposal, with the Contractor with the 
lowest price proposal receiving the most points available and the Contractor with the highest price 
proposal receiving the fewest points available. Specifically, the Contractor, with the lowest price 
proposal will receive 100 points, the Contractor with the second lowest price proposal will receive 
90 points, the Contractor with the third lowest price proposal will receive 80 points, and so forth 
until all Contractors have received points. In the event two Contractors submit price proposals with 
the same overall price, both Contractors shall be awarded the same amount of points. 

 
After the District has allocated points to qualifying Contractors for both the qualification 

and price proposal portions of the best value analysis, the District will combine the points received 
by each Contractor based on Contractor’s qualifications and price proposal to create each 
Contractor’s best value score. District will then rank all Contractors based on each Contractor’s best 
value score. The Contractor with the highest best value score (highest combined point total from the 
qualifications and price proposal analysis) shall be ranked highest, and all remaining Contractors shall 
be ranked in descending order based on the Contractor’s best value score, such that the Contractor 
receiving the lowest best value score receives the lowest ranking. 
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10. AWARD 

 

The District reserves the right to reject any or all proposals, or waive any irregularities in 
any of the proposals submitted pursuant to this RFP. The Project shall be awarded to the responsive 
Contractor with the highest best value score. In the event of a tie (more than one Contractor has the 

same highest best value score), District may award the Project to the Contractor of its choice. 
 

The Board is expected to make its selection at its regular meeting on March 10, 2026. The 
meeting will be held at 7:00 p.m. in the District offices located at 650 N. Delaware Street, San 
Mateo, California. The District will issue a statement regarding the basis of the award. 

 
If the Contractor to which the Board awards the Project refuses to execute the LLB Contract 

Documents and submits a payment bond, performance bond, proof of required insurance, and other 
required documents within ten (10) days following award, the Board may revoke the award to that 
Contractor and award to the Contractor that submitted the next highest ranked proposal. 

 
 

 CONTRACT REQUIREMENTS 

a. Financing 

 

The successful Contractor will be financing the construction of the Project through a lease-
leaseback arrangement, and the District will be paying Contractor for its pre-construction services, 
construction services, and financing through monthly lease payments that will extend beyond the 
completion of the construction. 

b. Proposed Budget 

 

The District will require an open book policy with the successful Contractor and its 
construction team on the entire Project, meaning that all costs shall be clearly set forth to the 
District’s satisfaction, including soft costs, site improvements, and construction costs. The District 
shall be entitled to have access to subcontractor bids, value engineering back-up, contingency 
breakdown and tracking, general conditions breakdown and tracking, documentation of 
Contractor’s fees, and all other information necessary to verify construction costs. 

 
The Project is subject to the payment of prevailing wages under the California Labor Code 

and applicable regulations, and the Project will be subject to compliance monitoring and 
enforcement by the California Department of Industrial Relations. 

 
c. Cost Estimate 

 

The District estimates that the total construction cost of the Project Increment 1 $600K, 
Increment 2 $21.7M, Increment 3 $1.8M. Overall estimate $24.1M. This estimate is subject to 
change. 

d. Scope of the Lump Sum Price Proposal 

 

All proposals shall be in the form of a lump sum price. The lump sum price proposed by 
Contractor shall be the total amount for pre-construction and construction services, as set forth in 
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the LLB Contract Documents (attached hereto as Exhibit C), which shall constitute the total 
compensation to Contractor for constructing the Project and performing the Work. Each 
Contractor’s proposed lump sum price for the Project must cover all of Contractor’s profit, and all 
of its costs of construction of the work specified in the LLB Contract Documents, including but not 
limited to the following: 

 
i. General conditions and general requirements, including but not limited to temporary facilities, utilities, 

structures, fences, dust control, scheduling, safety, scaffolding, and SWPPP. 
 

ii. All subcontractor costs and material and equipment supplier costs. 
 

iii. Contractor’s overhead, supervision of subcontractors and other management 
responsibilities, and its materials, equipment, and employees/labor (including but not limited to 
wages, salaries, and benefits) costs, for any work performed by the Contractor. 

 
iv. All bonds and insurance, including but not limited to payment and performance 

bonds. 

v. All other costs incurred in performance of Contractor’s obligations under the terms 
of the LLB Contract Documents, including but not limited to the Site Lease and Facilities Lease. 

Once any pre-construction services are completed and subcontractors are selected, and upon 
approval of plans and specifications by DSA, the successful proposer and the District shall finalize 
the price for the services to be provided under the GMP. 

 
GENERAL INFORMATION 

 

e. Amendments 

 

The District reserves the right to cancel or revise this RFP in part or in its entirety. If the 
District cancels or revises the RFP, all Contractors will be so notified by addenda. The District also 
reserves the right to extend the dates when prequalification applications are due, responses are due, 
it announces the results of its best value analysis, or the date on which the award will be made. 

f. Inquiries 

Any questions concerning this RFP or selection process may be directed to Todd Lee 
todd@greystonewest.com. and Mark Jewell Mark.Jewell@lionakis.com. Replies involving 
any substantive issues will be issued by addenda and mailed to all parties recorded by the 
District as having received the RFP documents. Only answers provided by formal written 
addenda will be binding. 

 
 

 SPECIAL CONDITIONS 

 

g. Non-Discrimination 

 

The District does not discriminate on the basis of race, color, national origin, religion, age, 
ancestry, medical condition, disability, or gender in consideration for an award of contract. 
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h. Costs 

Costs of preparing a pre-qualification application and proposal in response to this RFP are 
solely the responsibility of the responding Contractor. 

 
i. Prevailing Wages 

 

Respondents are advised that this Project is a public work for purposes of the California 

Labor Code, which requires payment of prevailing per diem wages, as well as wages for legal 
holidays and overtime. These rates are set forth in a schedule, which may be found on the 
California Department of Industrial Relations website at www.dir.ca.gov. Any Contractor to which 
a contract is awarded must pay the prevailing rates, post copies thereof at the job site, provide 
payroll records when required, and otherwise comply with applicable provisions of state law. 

 
j. State Registration 

 

For all projects over Twenty-five Thousand dollars ($25,000): the proposing Contractors 
and any proposed subcontractors shall not be qualified to submit a proposal, or to be listed in a 
proposal, for the Project, and shall not be qualified to enter into, or engage in the performance of, 
the LLB Contract Documents, unless currently registered and qualified under Labor Code section 
1725.5 to perform public work as defined by Division 2, Part 7, Chapter 1 (§§1720 et seq.) of the 
Labor Code. 

 
k. Limitations 

 

This RFP does not commit the District to award a contract, to defray any costs incurred in 
the preparation of a proposal pursuant to the RFP, or to procure or contract for work. The District 
reserves the right to waive any irregularities in the proposals received pursuant to this RFP, or in 
the process outlined herein for selection of a contractor for the Project. 

 
l. Validity of Proposals 

 

All proposals will be considered valid and prices will be considered fixed for a period of 
sixty (60) days following submission. 

 
m. Program Stabilization Agreement 

 

The Project is subject to a Program Stabilization Agreement (“PSA”) entered into by and 
between the Board and the San Mateo County Building and Construction Trades Council. The 
successful bidder will need to agree to be bound by the terms and conditions in the PSA by 
executing a letter of assent substantially in the form attached as Addendum A to the PSA (RFQ/P 
Exhibit B). Letter of Assent must be included in the proposal. 

 

 

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY BLANK] 
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PRICE PROPOSAL 

 

 

1. Receipt of Addenda 

 
Receipt of the following addenda is hereby acknowledged: 

Addendum #   Dated:   Addendum #   Dated:   

 
2. Contractor’s Price Proposal for the Project: 

• Preconstruction Services fee expressed as a lump sum: $  

 
• Fee expressed as a percentage of construction based upon a construction hard cost budget of 

$24.1M:  % 

 
• General Conditions as a lump sum with a breakdown (breakdown form attached): 

$  

 
• Bonds & insurance expressed as a percentage of construction cost Fee expressed as based upon a 

construction hard cost budget of $24.1M:  % 
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GENERAL CONDITIONS 

 

Contractor shall list the proposed monthly general conditions on a unit cost basis. 

 
General Conditions Unit Cost 

Contract Bonds  

Liability Insurance  

Project Manager  

Superintendent  

Project Clerk/Engineer  

Safety Coordinator  

General Laborer  

Demobilization  

Rental Equipment  

Vehicle Expense  

Temporary Power  

Temporary Telephone Expense  

Scheduling  

Office Supplies  

Scaffold  

Safety  

Parking  

Building Clean-up  

Dust Control  

Temporary Construction  

Overtime  

Direct Project Accounting  

Subcontractor Bonds  

Builders Risk Insurance  

Assistant Project Manager  

Assistant Superintendent  

Secretary  

Layout Carpentry  

Mobilization  

Surveyor  

Small Tools  

Debris Boxes/Dump Charges  

Temporary Water  

Temporary Fax/Data  

Progress Photos  
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Temporary Fences/Gates  

Material Hoisting  

Plan/Spec Copies  

Site Clean-up  

Final Cleaning (Janitorial)  

Barricades  

Weather Protection  

Site Computers/IT Services  

Drinking Water  

 

 
Monthly General Conditions: 
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SUBCONTRACTOR DESIGNATION 

[To be executed and submitted by Contractor with Guaranteed Maximum Price] 
 

 
Each proposing Contractor shall set forth below the name and the location of the place of business 
of each subcontractor, and the California contractor license number of each subcontractor, who 
will perform work or labor or render service to the Contractor in or about the construction of the 
Project, or to a subcontractor licensed by the State of California who, under subcontract to the 
proposing Contractor, specially fabricates and installs a portion of the Project to detailed drawings 
contained in the plans and specifications, in an amount in excess of one-half of one percent (0.5%) 
of the proposing Contractor’s total proposal, and the portion of the work which will be done by 
each subcontractor. An inadvertent error in listing a California contractor’s license number shall 
not be grounds for filing a protest or for considering the proposal nonresponsive if the proposing 
Contractor submits the corrected contractor’s license number to the District within 24 hours after 
the deadline for submittal of the proposal, or any continuation thereof, so long as the corrected 
contractor’s license number corresponds to the submitted name and location for that subcontractor. 

 
If the proposing Contractor fails to specify a subcontractor for any portion of the work to be 
performed under the LLB Contract Documents in excess of one-half of one percent (0.5%) of the 
proposing Contractor’s total proposal, the proposing Contractor shall be deemed to have agreed to 
perform such portion itself, and shall not be permitted to subcontract that portion of the work 
except under the conditions hereinafter set forth. 

 
Subletting or subcontracting of any portion of the work as to which no subcontractor was 
designated in the original proposal shall only be permitted as provided in subdivision (a)(4)(B) of 
Section 17406 of the Education Code, or in cases of public emergency or necessity and then only 
after a finding reduced to writing as a public record of the legislative body of the District. 

 
For any proposal submitted, and for any contract for public work entered into, an inadvertent error 
in listing a subcontractor who is not registered under Labor Code Section 1725.5 shall not be 
grounds for filing a protest or grounds for considering the proposal nonresponsive, provided that 
either: the subcontractor is registered prior to the deadline for submittal of the proposal; or the 
subcontractor is registered and has paid the penalty registration fee specified in Labor Code Section 
1725.5(a)(2)(E), if applicable, within 24 hours after the deadline for submittal of the proposal; or 
the subcontractor is replaced by another registered subcontractor under Public Contract Code 
Section 4107. Failure of a listed subcontractor to be registered shall be grounds under Public 
Contract Code Section 4107 for the Contractor, with the District’s consent, to substitute a 
registered subcontractor for the unregistered subcontractor. 

 
Failure to provide this information in a legible manner may result in the rejection of an otherwise 
acceptable proposal. 

 
NOTE: Reproduce the following table for additional listings that do not fit on it. 
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Portion of Work Name of 
Subcontractor & 

Phone No. 

Location of 

Subcontractor 

California 
Contractor License 

Number 

DIR 

Number 
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I am the authorized representative of the proposing Contractor submitting this Designation 
of Subcontractors and I declare that each subcontractor listed holds a valid and current contractor 
license in good standing in California to perform the portion of work for which the subcontractor 
is listed. 

 
I declare under penalty of perjury under the laws of the State of California that the 

foregoing is true and correct and that this declaration is executed on , 20 , at 
 [city], [state]. 

 
Signature:   

 
Print Name:   

Title:   



 

WORKERS’ COMPENSATION CERTIFICATE 

(Labor Code Section 3700) 

[To Be Signed and Submitted by Contractor with response to Lease-Leaseback RFP] 

California Labor Code Section 3700, in relevant part, provides: 

“Every employer except the state shall secure the payment of compensation in one or more of 

the following ways: 

 

(a) By being insured against liability to pay compensation by one or more insurers duly 

authorized to write compensation insurance in this state. 

 

(b) By securing from the Director of Industrial Relations a certificate of consent to self-insure 

either as an individual employer, or as one employer in a group of employers, which may be 

given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to self-

insure and to pay any compensation that may become due to his or her employees…” 

 

I am aware of the provisions of the Labor Code Section 3700 which require every employer to be insured 
against liability for workers’ compensation or to undertake self-insurance in accordance with the provisions 
of that code, and I will comply with such provisions before commencing the performance of the work of 
this LLB Contract. I shall supply the Owner with certificates of insurance evidencing that Workers’ 
Compensation Insurance is in effect and providing that the Owner will receive thirty (30) days’ notice of 
cancellation. 

 

 

Name of Contractor 

Signature 

Print Name Date 

(In accordance with Article 5 (commencing at Section 1860), Chapter 1, Part 7, Division 2 of the Labor 
Code, the above certificate must be signed and filed with the Owner before performing any work under 
the contract. 

 
 
 
 
 
 
 
 
 
 
 
 

 
Attachment “2” 

Worker’s Compensation Certificate 



 

IRAN CONTRACTING ACT OF 2010 CERTIFICATION 

(Public Contract Code Sections 2202-2208) 
[To be signed and submitted by Contractor with response to Lease-Leaseback RFP] 

 

As required by California Public Contract Code (“PCC”) Section 2204 for contracts of $1,000,000 or more, 
please insert your bidder or proposer name and Federal ID Number and complete one of the options below. 
Please note that California law establishes penalties for providing false certifications, including civil pen-
alties equal to the greater of $250,000 or twice the amount of the contract for which the false certification 
was made; contract termination; and three-year ineligibility to bid on contracts. (PCC § 2205.) 

 

OPTION #1 - CERTIFICATION 

I, the official named below, certify I am duly authorized to execute this certification on behalf of the bidder 
or proposer identified below, and the bidder or proposer identified below is not on the current list of persons 
engaged in investment activities in Iran created by California Department of General Services (“DGS”) and 
is not a financial institution extending twenty million dollars ($20,000,000) or more in credit to another 
person/vendor, for 45 days or more, if that other person/vendor will use the credit to provide goods or 
services in the energy sector in Iran and is identified on the current list of persons engaged in investment 
activities in Iran created by DGS. (PCC § 2204(a).) 

 

Bidder or Proposer Name (Printed): Federal ID Number : 

 

 
 

By (Authorized Signature) 
 

 
 

Printed Name and Title of Person Signing 

Date Executed: , 2018 Executed in   

 

OPTION #2 – EXEMPTION 

Pursuant to Public Contract Code Sections 2203(c) and (d), a public entity may permit a bidder or Proposer 
engaged in investment activities in Iran, on a case-by-case basis, to be eligible for, or to bid on, submit a 
proposal for, or enter into or renew, a contract for goods and services. If you have obtained an exemption 
from the District from the certification requirement under the Iran Contracting Act of 2010, please fill out 
the information below, and attach documentation demonstrating the exemption approval. 

 

Bidder or Proposer Name (Printed): Federal ID Number: 

 
By (Authorized Signature) 

Executed in:  

 

 

 
 

Printed Name and Title of Person Signing 

Date 

Executed: ,20  

 

 
Attachment “3” 

Iran Contracting Act Certification 



 

PRIME BIDDER CERTIFICATION OF DISABLED VETERAN 

BUSINESS ENTERPRISE PARTICIPATION 
To be completed by the Contractor Submitting a Lease-Leaseback Proposal. 
PAGE 1 OF 2 

PART I – IDENTIFICATION INFORMATION 
BIDDER’S NAME BUSINESS ADDRESS TELEPHONE NUMBER 

SCHOOL DISTRICT 

San Mateo Union High School District 

COUNTY 

San Mateo 

APPLICATION NO. 

PART II – METHOD OF COMPLIANCE WITH DVBE PARTICIPATION GOALS – Include this form and 
any other applicable documents listed in this table with your bid/Proposal. Read the three columns in the table below as 
sentences from left to right. Check the appropriate box to indicate your method of committing the contract dollar 
amount. 

NOTE: Architectural, engineering, environmental, land surveying or construction management firms must indicate 

their method of compliance by marking the appropriate box A, B, C, or D after selection by the District and before the 

contract is signed. 

YOUR BUSINESS 

ENTERPRISE 

AND YOU AND YOU 

A.  is Disabled Veteran 

owned and your forces, 

will perform at least 3 

percent of this contract 

will include a copy of your 

DVBE letter from the Office 

of Small Business and 

DVBE Services (OSDS). 

 

B.  is Disabled Veteran 

owned but is unable to 

perform the 3 percent of 

this contract with your 

forces 

will use DVBE 

subcontractors/ 

suppliers to bring the 

contract participation to at 

least 3 percent 

will include a copy of each DVBE’s letter 

from OSDS (including yours, if 

applicable). 

C.  is not Disabled Veteran 

owned 

will use DVBE 

subcontractors/ 

suppliers for at least 3 

percent of this contract 

 

D.  is unable to meet the 

required participation 

goals 

will complete a Good Faith 

Effort to obtain DVBE 

participation 

will include the Prime Bidder’s Good 

Faith Effort Worksheet. 

 

Note: An Office of Small Business and DVBE Services (OSDS) letter must be attached for each DVBE 
participating in the contract. The DVBE letter is obtained by application through the OSDS and must be 
provided at the time of bid opening. If the letter is not provided, the bid may be deemed nonresponsive and 
may be ineligible for award of the contract. 

 

Continued on reverse side 
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Attachment “5” 
DVBE Worksheet 

 

PRIME BIDDER GOOD FAITH EFFORT WORKSHEET 

 
This worksheet is to be used to assist the Contractor in meeting the 3% DVBE participation goal PAGE 1 OF 2 

 
 BIDDER’S NAME BUSINESS ADDRESS CONTACT PERSON 

TELEPHONE NUMBER OWNER COUNTY 

GENERAL INSTRUCTIONS: 
This worksheet is to be used to assist you in meeting the 3 percent DVBE participation goal. If specific information is not provided for Parts I through 
III, you do not meet the test of the “Good Faith Effort” and cannot so certify. If you are qualifying based on a “Good Faith Effort” you must include this 
form with your bid/proposal to the Owner. 

PART I – CONTACTS 
To identify DVBE subcontractors/suppliers for participation in your bid/proposal, contact must be made with each of the following categories. It is 
recommended that you contact several DVBE organizations.  

 
 
 

 
CATEGORY TELEPHONE NUMBER DATE CONTACTED PERSON CONTACTED 

1. Owner 
   

    

2. Office of Small Business and DVBE 
Services (OSDS). OSDS publishes a 
searchable list of Disabled Veteran 
Business Enterprises 
Internet address – 
http://www.bidsync.com/DPXBisCASB 

   

    

3. DVBE Organizations (List): 
   

    

    

    

    

    

    

    

    

4. Write “recorded message” in this column, 
if applicable. 

   



Attachment “5” 
DVBE Worksheet 

 

PRIME BIDDER GOOD FAITH EFFORT WORKSHEET PAGE 2 OF 2 

PART II – ADVERTISEMENTS You must make at least two (2) advertisements, one (1) in a paper that focuses on DVBE and 

one (1) in a trade paper. Advertisements should be published at least 14 days prior to bid/proposal opening; if you cannot 

advertise 14 days prior, advertise as soon as possible and provide an explanation. (Advertisements must be published in time 

to allow for a reasonable response). Advertisements must include that your firm is seeking DVBE participation, the project 

name and location, your firm’s name, your firm’s contact person, and phone number. 

Attach copies of advertisements to this form. 

FOCUS/TRADE PAPER NAME 
CHECK ONE  

DATE OF ADVERTISEMENT TRADE FOCUS 

    

    

    

    

    

PART III – DVBE SOLICITATIONS List DVBE subcontractors/suppliers that were invited to bid. Use the following instructions to complete 

the remainder of this section (read the three columns as a sentence from left to right). If you need additional space to list DVBE solicitations, 
please use a separate page and attach to this form. 

 

IF THE DVBE….. THEN….. AND….. 

Was selected to participate Check "yes" in the "SELECTED" column, include 
the applicable dollar amount in Part III of the Prime 
Bidder Certification 

Include a copy of their DVBE letter 
from OSBCR. 

Was not selected to participate Check "no" in the "SELECTED" column State why in the "REASON 
NOT SELECTED" column. 

Did not respond to your solicitation Check the "NO RESPONSE" column  

 

 

DISABLED VETERANS BUSINESS ENTERPRISES CONTACTED 

 

SELECTED  
REASON NOT SELECTED 

This section must be completed 

 

 

NO 
RESPONSE YES NO 

     

     

     

     

     

     

IMPORTANT NOTE: 
Please be aware that certification of the "Good Faith Effort" may only be made if you fully complete Parts I, II, and III on both sides of this form. A 
copy of this form must be retained by you and may be subject to a future audit. 

CERTIFICATION 

I, certify that I am the bidder's Chief Executive 
Officer and that I have made a diligent effort to ascertain the facts with regard to the representations made herein. In making 
this certification, I am aware of Section 12650 et seq. of the Government Code providing for the imposition of treble damages for 
making false claims. 

 

SIGNATURE OF CHIEF EXECUTIVE OFFICER DATE 



 

NON-COLLUSION DECLARATION 

(Public Contract Code Section 7106) 
 

 
[To be signed and submitted by Contractor with response to RFP Lease-Leaseback Agreement] 

Owner: SAN MATEO UNION HIGH SCHOOL DISTRICT 

PROJECT: THE BRIDGE ACADEMY NEW SCHOOL PROJECT 
INCREMENT 1 - DEMOLITION AND EARTHWORK 
INCREMENT 2 - CONSTRUCTION OF THE BRIDGE ACADEMY 
INCREMET 3 - NEW PARKING LOT AND CONNECTOR 
 

PROJECT SCHOOL: THE BRIDGE ACADEMY 
SAN MATEO COUNTY, CALIFORNIA 

 
               The undersigned declares: 

I am the   of  , the party 
making the foregoing bid on The Bridge Academy New School Project Increment 1 -Demolition 

and Earthwork, Increment 2 - Construction of The Bridge Academy and   Increment 3 - New 

Parking Lot and Connector (“Project”). 
 

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation. The bid is genuine and not collusive or sham. 
The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 
sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with 
any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in 
any manner, directly or indirectly, sought by agreement, communication, or conference with 
anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost 
element of the bid price, or of that of any other bidder. All statements contained in the bid are true. 
The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, 
or the contents thereof, or divulged information or data relative thereto, to any corporation, 
partnership, company, association, organization, bid depository, or to any member or agent thereof 
to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or entity for 
such purpose. 

 
Any person executing this declaration on behalf of a bidder that is a corporation, 

partnership, joint venture, limited liability company, limited liability partnership, or any other 
entity, hereby represents that he or she has full power to execute, and does execute, this declaration 
on behalf of the bidder. 

 
I declare under penalty of perjury under the laws of the State of California that the foregoing 

is true and correct and that this declaration is executed on , 2026  , at 
 [CITY], California. 

 

[Name] 
 
 
 

 



 

SUFFICIENT FUNDS DECLARATION 

(Labor Code Section 2810) 
To Be Executed by Bidder and Submitted with Proposal 

 

 
Owner: San Mateo Union High School District 

Project: The Bridge Academy New School Project Increment 1 – Demolition and   

Earthwork, Increment 2 – Construction of the Bridge Academy, Increment 3 – New Parking 

Lot and Connector 

 

 

I,  , declare that I am the    

of , the entity making and submitting the proposal for the 

above Project that accompanies this Declaration, and that such proposal includes 

sufficient funds to permit   [ENTITY] to comply with all local, state 

or federal labor laws or regulations during the performance of the Contract for the 

Project, including payment of prevailing wage, and that [ENTITY] 

will comply with the provisions of Labor Code Section 2810(d) if awarded the Contract. 

 
I declare under penalty of perjury under the laws of the State of California that the 

foregoing is true and correct and executed on 20 , at 

 CITY],  [STATE]. 
 
 

 
Date:    

Signature 
 

Print Name:   

Print Title:   

 
 
 
 
 
 
 
 
 
 
 
 
 

 
Attachment “7” 

Sufficient Funds Declaration 



 

FINGERPRINTING NOTICE AND ACKNOWLEDGMENT 

(Education Code Section 45125.2(a) 
 

 
[To be signed and submitted with response to Lease-Leaseback RFP] 

 
Business entities entering into contracts with the Owner for the construction, reconstruction, 
rehabilitation or repair of a facility must comply with Education Code Sections 45125.1 and 45125.2. 
Such entities are responsible for ensuring full compliance with the law and should therefore review 
all applicable statutes and regulations. The following information is provided simply to assist such 
entities with compliance with the law. 

 
1. If the Owner determines your employee(s) will have more than limited contact with students, 

then you must take one or more of the following steps: 

a. Install a physical barrier at the worksite to limit contact with pupils. 
 

b. Have an employee, who the Department of Justice has ascertained has not been convicted 
of a violent or serious felony, continually monitor and supervise employees. The entity 
shall verify in the Independent Contractor Student Contact Form to the Owner that the 
employee charged with monitoring and supervising its employees has no such convictions. 
(See attached.) 

 
c. Arrange, with Owner’s approval, for surveillance by Owner’s personnel. 

 
If one or more of these steps is taken, you are not required to comply with Education Code Section 
45125.1. 

 
2. If you are providing the services in an emergency or exceptional situation, you are not required 

to comply with Education Code Section 45125.2. An “emergency or exceptional” situation is one in 
which pupil health or safety is endangered or when repairs are needed to make a facility safe and 
habitable. Owner shall determine whether an emergency or exceptional situation exists. 

 
I have read the foregoing and agree to comply with the requirements of Education Code Sections 
45125.1 and 45125.2 as applicable. 

 
 

Dated: , 20    
Signature 

 
Name:  Title:  

 
 
 
 
 
 
 
 

 
- 1 - Attachment “8” 

Fingerprinting Notice & Acknowledgment 



- 2 - Attachment “8” 
Fingerprinting Notice & Acknowledgment 

 

ATTACHMENT 
 

Under Education Code Section 45125.1, no employee of a contractor or subcontractor who has been 
convicted of or has criminal proceedings pending for a violent or serious felony may come into contact with 
any student. A violent felony is any felony listed in Penal Code Section 667.5(c). Those violent felonies are 
presently defined as: 

(1) Murder or voluntary manslaughter; (2) Mayhem; (3) Rape as defined in paragraph (2) or (6) of 
subdivision (a) of Section 261 or paragraph (1) or (4) of subdivision (a) of Section 262; (4) Sodomy as 
defined in subdivision (c) or (d) of Section 286; (5) Oral copulation as defined in subdivision (c) or (d) of 
Section 288a; (6) Lewd or lascivious act as defined in subdivision (a) or (b) of Section 288; (7) Any felony 
punishable by death or imprisonment in the state prison for life; (8) Any felony in which the defendant 
inflicts great bodily injury on any person other than an accomplice which has been charged and proved as 
provided for in Section 12022.7, 12022.8, or 12022.9 on or after July 1, 1977, or as specified prior to July 
1, 1977, in Sections 213, 264, and 461, or any felony in which the defendant uses a firearm which use has 
been charged and proved as provided in subdivision (a) of Section 12022.3, or Section 12022.5 or 12022.55; 
(9) Any robbery; (10) Arson, in violation of subdivision (a) or (b) of Section 451; (11) Sexual penetration 
as defined in subdivision (a) or (j) of Section 289; (12) Attempted murder; (13) A violation of Section 18745, 
18750, or 18755; (14) Kidnapping; (15) Assault with the intent to commit a specified felony, in violation of 
Section 220; (16) Continuous sexual abuse of a child, in violation of Section 288.5; (17) Carjacking, as 
defined in subdivision (a) of Section 215; (18) Rape, spousal rape, or sexual penetration, in concert, in 
violation of Section 264.1; (19) Extortion, as defined in Section 518, which would constitute a felony 
violation of Section 186.22 of the Penal Code; (20) Threats to victims or witnesses, as defined in Section 
136.1, which would constitute a felony violation of Section 186.22 of the Penal Code; (21) Any burglary of 
the first degree, as defined in subdivision (a) of Section 460, wherein it is charged and proved that another 
person, other than an accomplice, was present in the residence during the commission of the burglary; (22) 
Any violation of Section 12022.53; and (23) Aviolation of subdivision (b) or (c) of Section 11418. 

A serious felony is any felony listed in Penal Code Section 1192.7(c). Those serious felonies are presently 
defined as: 

(1) Murder or voluntary manslaughter; (2) Mayhem; (3) Rape; (4) Sodomy by force, violence, duress, 
menace, threat of great bodily injury, or fear of immediate and unlawful bodily injury on the victim or 
another person; (5) Oral copulation by force, violence, duress, menace, threat of great bodily injury, or fear 
of immediate and unlawful bodily injury on the victim or another person; (6) Lewd or lascivious act on a 
child under the age of 14 years; (7) Any felony punishable by death or imprisonment in the state prison for 
life; (8) Any felony in which the defendant personally inflicts great bodily injury on any person, other than 
an accomplice, or any felony in which the defendant personally uses a firearm; (9) Attempted murder; (10) 
Assault with intent to commit rape, or robbery; (11) Assault with a deadly weapon or instrument on a peace 
officer; (12) Assault by a life prisoner on a non-inmate; (13) Assault with a deadly weapon by an inmate; 
(14) Arson; (15) Exploding a destructive device or any explosive with intent to injure; (16) Exploding a 
destructive device or any explosive causing bodily injury, great bodily injury, or mayhem; (17) Exploding a 
destructive device or any explosive with intent to murder; (18) Any burglary of the first degree; (19) Robbery 
or bank robbery; (20) Kidnapping; (21) Holding of a hostage by a person confined in a state prison; 
(22) Attempt to commit a felony punishable by death or imprisonment in the state prison for life; (23) Any 
felony in which the defendant personally used a dangerous or deadly weapon; (24) Selling, furnishing, 
administering, giving, or offering to sell, furnish, administer, or give to a minor any heroin, cocaine, 
phencyclidine (PCP), or any methamphetamine-related drug, as described in paragraph (2) of subdivision 
(d) of Section 11055 of the Health and Safety Code, or any of the precursors of methamphetamines, as 
described in subparagraph (A) of paragraph (1) of subdivision (f) of Section 11055 or subdivision (a) of 
Section 11100 of the Health and Safety Code; (25) Any violation of subdivision (a) of Section 289 where 
the act is accomplished against the victim’s will by force, violence, duress, menace, or fear of immediate 
and unlawful bodily injury on the victim or another person; (26) Grand theft involving a firearm; 
(27)carjacking; (28) any felony offense, which would also constitute a felony violation of Section 186.22; 
(29) assault with the intent to commit mayhem, rape, sodomy, or oral copulation, in violation of Section 
220; (30) throwing acid or flammable substances, in violation of Section 244; (31) assault with a deadly 
weapon, firearm, machine gun, assault weapon, or semiautomatic firearm or assault on a peace officer or 
firefighter, in violation of Section 245; (32) assault with a deadly weapon against a public transit employee, 
custodial officer, or school employee, in violation of Sections 245.2, 245.3, or 245.5; (33) discharge of a 
firearm at an inhabited dwelling, vehicle, or aircraft, in violation of Section 246; (34) commission of rape 
or sexual penetration in concert with another person, in violation of Section 264.1; (35) continuous sexual 
abuse of a child, in violation of Section 288.5; (36) shooting from a vehicle, in violation of subdivision (c) 
or (d) of Section 26100; (37) intimidation of victims or witnesses, in violation of Section 136.1; (38) criminal 
threats, in violation of Section 422; (39) any attempt to commit a crime listed in this subdivision otherthan 
an assault; (40) any violation of Section 12022.53; (41) a violation of subdivision (b) or (c) of Section 11418; 
and (42) any conspiracy to commit an offense described in this subdivision. 
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Fingerprinting Notice & Acknowledgment 

 

INDEPENDENT CONTRACTOR STUDENT CONTACT FORM 
 

 

   

   

   

   

   

   

   

   

 

Yes No  

[ ] [ ] Employees will have more than limited contact with students as determined by 
  Owner, or if by Contractor, please explain:  

 

 

If yes, the following steps will be taken to ensure student safety (check): 
 

[ ] A physical barrier will be installed at the worksite to limit contact with pupils. 
 

[ ] Employees will be continually monitored and supervised by an employee who has 
not been convicted of a violent or serious felony. 

 
Name of Supervising Employee:   

 
Date of Department of Justice verification that supervising employee has not been 
convicted of a violent or serious felony:   

 
Name of employee who is the custodian of the Department of Justice verification 
information: 

 

[ ] Owner agrees: Employees will be surveilled by Owner’s personnel. 

I declare under penalty of perjury that the foregoing is true and correct to the best of my knowledge. 

Dated: , 20  Signature:   

Typed Name:   
 

Title:   

Contractor Name: 

Supervisor/Foreman Name: 

Start Date: 

Completion Date: 

Location of Work: 

Hours of Work: 

Length of Time on Grounds: 

Number of Employees on the Job: 



 

DRUG-FREE WORKPLACE CERTIFICATION 

(Government Code Sections 8350 et seq.) 

[To be signed and submitted by Contractor with response to 
Lease-Leaseback RFP] 

 

This Drug-Free Workplace Certification is required pursuant to Government Code 
Sections 8350 et seq., the Drug-Free Workplace Act of 1990. The Drug-Free Workplace 
Act of 1990 requires that every person or organization awarded a contract or grant for 
the procurement of any property or services from any State agency must certify that it 
will provide a drug-free workplace by doing certain specified acts. In addition, the Act 
provides that each contract awarded by a State agency may be subject to suspension of 
payments or termination of the contract, or both, and the contractor may be subject to 
debarment from future contracting if the state agency determines that specified acts have 
occurred. 

Pursuant to Government Code Section 8355, every person or organization awarded a 
contract or grant from a State agency shall certify that it will provide a drug-free 
workplace by doing all of the following: 

 
(a) Publishing a statement notifying employees that the unlawful 

manufacture, distribution, dispensation, possession or use of a controlled 

substance is prohibited in the person's or organization's workplace and 

specifying actions which will be taken against employees for violations of 

the prohibition; 

 

(b) Establishing a drug-free awareness program to inform employees about 

all of the following: 
(1) The dangers of drug abuse in the workplace; 
(2) The person's or organization’s policy of maintaining a drug-free workplace; 

(3) The availability of drug counseling, rehabilitation and employee-assistance programs; 

(4) The penalties that may be imposed upon employees for drug abuse Violations; 

 

(c) Requiring that each employee engaged in the performance of the contract 

or grant be given a copy of the statement required by subdivision (a) and 

that, as a condition of employment on the contract or grant, the employee 

agrees to abide by the terms of the statement. 

I, the undersigned, agree to fulfill the terms and requirements of Government Code 
Section 8355 listed above and will publish a statement notifying employees concerning 
(a) the prohibition of controlled substance at the workplace, (b) establishing a drug-free 
awareness program, and (c) requiring that each employee engaged in the performance of 
the contract or grant be given a copy of the statement required by Section 8355(a) and 
requiring that the employee agree to abide by the terms of that statement. 

 
I also understand that if the Owner determines that I have either (a) made a false 
certification herein, or (b) violated this certification by failing to carry out the 
requirements of Section 8355, that the contract or grant awarded herein is subject to 
suspension of payments, termination, or both. I further understand that should I violate 
the terms of the Drug-Free Workplace Act of 1990, I may be subject to debarment in 
accordance with the requirements of Section 8350 et seq. 



 

I acknowledge that I am aware of the provisions of Government Code Section 8350, 
et seq. and hereby certify that I will adhere to the requirements of the Drug-Free 
Workplace Act of 1990. 

 

Name of Contractor 

Signature 

Print Name 
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San Mateo Union High School District 

1350 Old Bayshore Hwy., Suite 150 

Burlingame, CA 94010 

 
CONTRACTOR’S PRE-QUALIFICATION QUESTIONNAIRE 

 
Pursuant to Section 17406(a)(2)(C) of the Education Code, all proposers for a lease-leaseback construction 

project under Section 17406(a)(1) must first be prequalified in accordance with the provisions of California Public 
Contract Code section 20111.6. Accordingly, as a condition of bidding on The Bridge Academy New School 

Project Increment 1-Demolition and Earthwork Increment 2-Construction of the Bridge Academy Increment 

3-New Parking Lot and Connector prospective bidders are required to submit to the District this Prequalification 
application. 

 
Job Description: New multi-purpose room (MPR) with reheat kitchen / serving and dining space. Six (6) new 
Standard Classrooms One (1) Science Lab and Prep One (1) Art  Classroom and Storage Administration Offices and 
\Wellness Area Redevelopment of approximately 75,000 SF of total site area Relocation of existing parking lot 
including+/- seventy-five (75) parking spaces to project site north of Adult School Removal of existing solar canopy 
structures at parking lot Development of site entrance/ connection to Adult School Upgrades as required for 
accessibility (ADA) improvements within scope of work. Emergency vehicle access, egress, etc. 

 

• Applicants must submit one copy of a completed prequalification package on forms supplied by the 
District and a financial statement, as specified herein. The value of Increment 1 $600K Increment 
2 $21.7M Increment 3 $1.8M, but is not limited to, $24.1 million. 

1. REQUEST FOR PREQUALIFICATION OF BIDDERS 

The San Mateo Union High School District (“District”) requires from all prospective bidders on 
The Bridge Academy New School Project to answer all questions contained in a standard form 
prequalification questionnaire, and a detailed financial statement. The prequalification questionnaire 
requests detailed information, including background, experience, financial ability and references in 
performing public works projects. 
 
These documents will be the basis of rating bidders. All questions must be answered. If a question is not 
applicable, then indicate a response of “N/A”. “You” or “Yours” as used herein refers to the prospective 
bidders’ firm and any of its owners, officers, principals and qualifying individuals. 
 
If additional sheets are required for any of the responses, please attach additional sheets of paper signed 
by the owner, officer, principal and/or qualifying individual. Failure to provide any information requested 
may result in a reduced rating or disqualification from bidding on any project subject to the district’s 
prequalification policy. Any false statement will result in the immediate disqualification from bidding on 
all District Projects. 
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Each prospective bidder shall have a duly authorized owner, officer or principal complete the 
questionnaire and verify the truth of the information provided therein and in the financial statement. 

 

 
The District will grade the year-end and year-to-date financial statements to determine the financial status 

and solvency of the prospective bidder under District guidelines. 

Each prospective bidder’s reviewed or audited financial statements shall not be made by any individual 
who is in the regular employ of the Contractor submitting the statement, nor by any individual who has more than 
a ten percent (10%) financial interest in the Contractor’s business. 

 
Effective March 1, 2015, per DIR Public Works Funding Legislation –SB 854, all contractors and 

subcontractors MUST be registered with the DIR to bid public works projects and abide by all the 

requirements set within SB 854. http://www.dir.ca.gov/DIRNews/2014/2014-55.pdf 

 

2. SUBMISSION OF COMPLETED STATEMENTS 

Pre-qualification applications for The Bridge Academy New School Project must be submitted via 

email in PDF format no later than 2:00 P.M. PT on February 24, 2026, to Charlie Royce croyce@smuhsd.org
with a copy to the following: Jasmine Andrade jandrade@smuhsd.org, Miriam Lacues 

miriam@greystonewest.com and Jessica Olmos jessica@greystonewest.com, using the subject line: SMUHSD 
The Bridge Academy New School Project – RFQ/P followed up with one (1) hard copy in a sealed envelope and 
marked CONFIDENTIAL “Pre-Qualification Package” of a completed prequalification questionnaire, financial 
statements and supporting documents must be submitted to the District on or before February 25, 2026 at 2:00 

p.m. mailed or delivered to: 

San Mateo Union High School District 

Attn: Charlie Royce, DFC 
C/O Greystone West Co. 

303 Vintage Park Dr., Suite 140 
Foster City, CA 94404 

 

Bids for The Bridge Academy New School Project will not be accepted from Contractors that are not prequalified 
or did not timely submit a completed prequalification questionnaire and financial statements to the District. 
Responses to the questionnaire and financial statements are NOT public records and are NOT open to public 
inspection. 

 

3. STANDARD OF REVIEW 

Each prospective bidder must submit its most current reviewed or year-end audited 
financial statement, which must have been prepared by a Certified Public Accountant within twelve (12) months 

of each prospective bidder’s submission of its prequalification package. 
 

Each prospective bidder must also provide its most current year-to-date financial statement, 
which must have been prepared within three (3) months of each prospective bidder’s submission of 
its prequalification package. The requested financial statements are mandatory inclusions in the 

application submittals. A prospective bidder’s failure to include any requested financial 

statement in the application submitted will result in automatic disqualification of the 

prospective bidder from bidding on the District Wide Classroom Transformation Project. 

Late submission of financial statements will not be allowed. 
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A committee, using a uniform system of rating applicants that has been approved by the Board of 
Trustees, will review questionnaires. 

The Prequalification questionnaire includes points available for each question, and the objective scoring 
instructions. To prequalify, a Contractor must receive a passing score within each of the three large categories below: 
History of the Business and Organizational Performance: 

• Maximum score: 76 

• Passing score: 57 
Compliance with Occupational Safety and Health Laws and with other Labor Legislation Safety: 

• Maximum score: 48 

• Passing score: 36 
Recent Construction Projects Completed: 

• Maximum score for each interview: 180 

• Passing score for each interview: 112 

Note that not all questions in the questionnaire are score-able; some questions simply ask for information about the 
contractor firm’s structure, officers, and history. 

 

4. NOTIFICATION OF PREQUALIFICATION RESULTS 

The District will send notice to applications of their prequalification status via email upon completion of 
grading the packet but no later than March 3, 2026. 

In the event that the applicant is unable to obtain a bond in the time and form prescribed by the District, 
the applicant shall be suspended from the prequalified Contractor’s list and not be allowed to bid on The Bridge 
Academy New School Project until proof of bondability is provided. 

 

5. APPEAL PROCESS 

Should an applicant not agree with the decision of the review committee, that prospective bidder may 
appeal the decision to the Superintendent or their designee. The appeal must consist of a written request to the 
Executive Coordinator to the Deputy Superintendent at the address noted above, setting forth the specific reasons 
for the appeal and must be received by the District within seven (7) calendar days of the receipt of prequalification 
status, by certified mail. The Superintendent, or his designee, shall hold a hearing within three (3) business days 
of the filing of the notice of appeal and allow the prospective bidder an opportunity to be heard on the status. The 
appellant and the District may present evidence, testimony and information relevant to the status. The 
Superintendent, or his designee, shall issue a written decision after the conclusion of the hearing and mail or cause 
to be delivered said decision to the appellant within three (3) business days. 

Should the applicant be dissatisfied with the Superintendent’s, or his designee’s, written decision, the 
aggrieved applicant may appeal the same to the Board of Trustees. This is to be done by filing a written notice of 
appeal to the Executive Coordinator to the Deputy Superintendent at the address noted above, setting forth the 
specific reasons, within five (5) calendar days of receipt of the decision of the Superintendent, or his designee. 
The District Prequalification Committee shall hold a hearing on the prequalification status within three (3) weeks, 
or as soon thereafter as possible, of receipt of the notice of appeal. Pending the hearing before the District 
Prequalification Committee, the decision of the Superintendent, or his designee, shall remain in full force and 
effect. Should the decision of the Superintendent, or his designee, be reversed or revised by the District 
Prequalification Committee, the decision shall take effect as of the date of the District Prequalification Committee 
decision and shall not be retroactive. The decision of the District Pre-qualification Committee shall be final. Said 
decision shall be mailed or delivered to all parties. 
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It is the intention of the District that the date for the submission and opening of proposals for the District 
Wide Classroom Transformation will not be delayed or postponed to allow for completion of an appeal process. 

The District reserves the right to waive minor irregularities and omissions in the information contained 
in the prequalification application submitted, and to make all final determinations. 

 
To the extent allowed by law, the information submitted by applicants shall remain confidential except 

on appeals to the Board of Trustees where information used to decide the appeal will become public. If you have 
any questions, please call Greystone West at 707-933-0624. 
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Prequalification Application 

Contractor’s General/Financial Information Sheet 

1. Firm Name: Check One:  Corporation 

(as it appears on license)   Partnership 
 Sole Prop. 

 
2. Contact Person: 

 

3. Contractor’s name as it appears on license: 
 

4. Street Address (P.O. Box is not acceptable): 
 

5. City/State/Zip Code: 
 

6. Telephone: ( ) Fax: ( ) 
 

Email address  
 

7. License classifications held in California and license numbers: 
 

 

8. Please attach your most current reviewed or year-end audited financial statement, which 
must have been prepared by a Certified Public Accountant, within twelve (12) months of 
each applicant’s submission of its prequalification package. Also, please provide your 
most current financial statement that must have been prepared within three 
(3) months of each applicant’s submission of its prequalification package. 

9. Name of accounting firm and primary contact: 

 
Address: 

Telephone: 
 

10. How many years have this accounting firm prepared financial statements for 
you? How many years has this accounting firm prepared tax returns for you? 

 
 

 

 
1. Banking information: Request a Verification Letter from Applicants Bank(s) 
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Attach Letter of Verification from Banking Institution noting the information below 
 

(Attach extra sheets for additional banks/accounts) 

Name of Bank: 

Account Manager: 

Address: 

Telephone: 

Account No.: 

Line of Credit: 

Amount in Use: 

How Secured: 

Expiration Date: 
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PART I. ESSENTIAL REQUIREMENTS FOR QUALIFICATION 

Contractor will be immediately disqualified if the answer to any of questions 1 through 

6 is “no.”1 

Contractor will be immediately disqualified if the answer to questions 7 or 8 “yes.”2 

 

1. Contractor possesses a valid and current California Contractor’s license for the project or 
projects for which it intends to submit a bid and is registered with Department of 
Industrial Relations (DIR) to be eligible to submit a proposal for the project? 

 Yes  No 

Registration Number:   

“No” = Disqualified, “Yes” = 0 points 

 
2. Contractors must have completed three (3) DSA projects within the last three years - each in 

excess of $10 Million dollars. 
 Yes  No 

 
“No” = Disqualified, “Yes” = 0 points 

 
 

3. Contractor has a liability insurance policy with a policy limit of at least $2,000,000 per 
occurrence and $4,000,000 aggregate. 

 Yes  No 
 

“No” = Disqualified, “Yes” = 0 points 
 
 

4. Contractor has current Workers’ Compensation insurance policy as required by the Labor 
Code or is legally self-insured pursuant to Labor Code section 3700 et. seq. 

 Yes  No 

 Contractor is exempt from this requirement, because it has no employees 

“No” = Disqualified, “Yes” or “Exempt” = 0 points 

5. If Contractor’s pre-qualification application successfully passes the phase one review, 
contractor will provide latest copy of a reviewed or audited financial statement with 
accompanying notes and supplemental information in a timely manner. (This is mandatory 

 

1 A “no” answer to question 4 will not be disqualifying if the contractor is exempt from complying with Question 4 for 
reasons explained in footnote 3. 
2 A contractor disqualified solely because of a “Yes” answer given to question 6 or 7 may appeal the disqualification 

and provide an explanation of the relevant circumstances during the appeal procedure. 
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unless Contractor is exempt) 3 
 Yes  No  Exempt 

 
NOTE: A financial statement that is not either reviewed or audited is not acceptable. A 

letter verifying availability of a line of credit may also be attached; however, it will be 

considered as supplemental information only, and is not a substitute for the required 

financial statement. 

 

“No” = Disqualified, “Yes” or “Exempt” = 0 points 
 

 
6. Have you attached a notarized statement from an admitted surety insurer (approved by the 

California Department of Insurance and authorized to issue bonds in the State of California), 
which states your current single project and aggregate bonding capacity?4 

 Yes  No 
NOTE: Notarized statement must be from the surety company, not an agent or broker. 

“No” = Disqualified, “Yes” = 0 points 

 
7. At any time during the last five years, has your firm, or any of its owners or officers, been 

convicted of a crime involving the awarding of a contract of a government construction 

project, or the bidding or performance of a governmentcontract? 

 Yes  No 
 

“Yes” = Disqualified, “No” = 0 points 
 
 

8. At any time during the last five years, has your firm, or any of its owners or officers, been 
convicted of a federal or state crime of fraud, theft or any other act of dishonesty? 

 Yes  No 

 
“Yes” = Disqualified, “No” = 0 points 

 
 
 
 
 
 
 
 

 

3 Public Contract Code section 20101(e) exempts from this requirement a contractor who has qualified as a small business 
pursuant to Government Code section 14837(d)(1), if the bid is “no more than 25 percent of the qualifying amount 
provided in section 14837(d)(1).” As of January 1, 2019, the qualifying amount is $15 million, and 25 percent of that 
amount, therefore, is $3.75 million. 
4 An additional notarized statement from the surety may be requested by the District at the time of submission of a 

Proposal, if this prequalification package is submitted more than 60 days prior to submission of the bid. 
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PART II. ORGANIZATION, HISTORY, ORGANIZATIONAL PERFORMANCE, 

COMPLIANCE WITH CIVIL AND CRIMINAL LAWS 

 

A. Current Organization and Structure of the Business 

 

For Firms That Are Corporations: 

 

1a.   Date incorporated:   
1b.   Under the laws of what state:   
1c.  Provide all the following information for each person who is either (a) an officer of the 

corporation (president, vice president, secretary, treasurer), or (b) the owner of at least ten 
percent of the corporation’s stock. 

 
 

 

Name Position Years with Co. % Ownership Social Security # 
     

     

     

     

     

1d. Identify every construction firm that any person listed above has been associated with (as 
owner, general partner, limited partner or officer) at any time during the last five years. 
NOTE: For this question, “owner” and “partner” refer to ownership of 10 percent or 

more of the business, or 10 percent or more of its stock, if the business is a corporation. 

 

Person’s Name Construction Firm 
Dates of Person’s Participation 
with Firm 

   

   

   

   

For Firms That Are Partnerships: 

1a. Date of formation:   
1b. Under the laws of what state:    
1c. Provide all the following information for each partner who owns 10 percent or more of the 

firm. 
Name Position Years with Co. % Ownership Social Security # 
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1d. Identify every construction company that any partner has been associated with (as owner, 
general partner, limited partner or officer) at any time during the last five years. 
NOTE: For this question, “owner” and “partner” refer to ownership of 10 percent or 

more of the business, or 10 percent or more of its stock, if the business is a corporation. 

 

Person’s Name Construction Company 
Dates of Person’s Participation 
with Company 

   

   

   

   

 

 

 

For Firms That Are Sole Proprietorships: 

 

1a. Date of commencement of business.   
1b. Social security number of company owner.   
1c. Identify every construction firm that the business owner has been associated with (as owner, 

general partner, limited partner or officer) at any time during the last five years. 
NOTE: For this question, “owner” and “partner” refer to ownership of 10 percent or 

more of the business, or 10 percent or more of its stock, if the business is a corporation. 

 

Person’s Name Construction Company 
Dates of Person’s Participation 
with Company 

   

   

   

   

 

For Firms That Intend to Make a Proposal as Part of a Joint Venture: 

1a. Date of commencement of joint venture.   
1b. Provide all of the following information for each firm that is a member of the joint venture 

that expects to bid on one or more projects: 

Name of firm % Ownership of Joint Venture 

  

  

  

  

  

1c. On a separate sheet, provide all other pertinent information required in the sections above, 
for each corporation, partnership or sole proprietorship that is a part of the Joint Venture. 
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B. History of the Business and Organizational Performance 

2. Has there been any change in ownership of the firm at any time during the last three years? 
NOTE: A corporation whose shares are publicly traded is not required to answer this 

question. 
 Yes  No 

 
If “yes,” explain on a separate signed page. 

 
3. Is the firm a subsidiary, parent, holding company or affiliate of another construction firm? 

NOTE: Include information about other firms if one firm owns 50 percent or more of 

another, or if an owner, partner, or officer of your firm holds a similar position in 

another firm. 
 Yes  No 

 
If “yes,” explain on a separate signed page. 

 
4. Are any corporate officers, partners or owners connected to any other construction firms? 

NOTE: Include information about other firms if an owner, partner, or officer of your 

firm holds a similar position in another firm. 
 Yes  No 

 
If “yes,” explain on a separate signed page. 

 
5. State your firm’s gross revenues for each of the last three years: 

 

 

2025 2024 2023 

6. How many years has your organization been in business in California as a contractor under 
your present business name and license number?  years 

3 years = 2 points; 4 years = 3 points; 5 years = 4 points; 6 years or more = 5 points 

7. Is your firm currently the debtor in bankruptcy case? 
 Yes  No 

 
If “yes,” please attach a copy of the bankruptcy petition, showing the case number, and the 
date on which the petition was filed. 

 
“No” = 3 points, “Yes” = 0 points 

 
8. Was your firm in bankruptcy at any time during the last five years? (This question refers 

only to a bankruptcy action that was not described in answer to question 7, above) 
 Yes  No 

If “yes,” please attach a copy of the bankruptcy petition, showing the case number and the 
date on which the petition was filed, and a copy of the Bankruptcy Court’s discharge order, 
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or of any other document that ended the case, if no discharge order was issued. 

“No” = 3 points, “Yes” = 0 points 

9. Have you successfully completed three comparable DSA public works school projects of 
the same cost estimate of the project you intend to bid on? 

 Yes  No 
 

“No” = -10 points, “Yes” = 0 points 
 

Project Completed Contract Amount 
 

1.       
2.       
3.       

10. Has a surety firm completed a contract on your behalf, or paid for completion, because your 
firm was default terminated by the project owner within the last five (5) years? 

 Yes  No 
 

“Yes” = Disqualified, “No” = 0 points 
 

11. At the time of submitting this pre-qualification form, is your firm ineligible to bid on or be 
awarded a public works contract, or perform as a subcontractor on a public works contract, 
pursuant to either Labor Code section 1777.1 or Labor Code section 1777.7? 

 Yes  No 
If the answer is “Yes,” state the beginning and ending dates of the period of debarment: 

 

“Yes” = Disqualified, “No” = 0 points 

Licenses 

 

12. Have you held the same contractor’s license for the last three (3) years? 
 Yes  No 

 
“No” = - 5 points, “Yes” = 0 points 

 
13. Contractor’s license has two (2) or more citations listed within the past three (3) years. 

 Yes  No 

“Yes” = - 5 points, “No” = 0 points 

14. Has your contractor’s license been revoked at any time in the last five (5) years? 
 Yes  No 

“Yes” = Disqualified, “No” = 0 points 
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15. List all California construction license numbers, classifications and expiration dates of the 
California contractor licenses held by your firm: 

 

 

16. If any of your firm’s license(s) are held in the name of a corporation or partnership, list 
below the names of the qualifying individual(s) listed on the CSLB records who meet(s) the 
experience and examination requirements for each license. 

 

 

17. Has your firm changed names or license number in the past five years? 
 Yes  No 

If “yes,” explain on a separate signed page, including the reason for the change. 

18. Has any owner, partner or (for corporations) officer of your firm operated a construction 
firm under any other name in the last five years? 

 Yes  No 
 

If “yes,” explain on a separate signed page, including the reason for the change. 
 

19. Has any CSLB license held by your firm or its Responsible Managing Employee (RME) 
or Responsible Managing Officer (RMO) been suspended within the last five years? 

 Yes  No 
 

If “yes,” please explain on a separate signed sheet. 
“No” = 5 points, “Yes” = 0 points 

 
Disputes 

 

20. At any time in the last five years has your firm been assessed and paid liquidated damages 
after completion of a project under a construction contract with either a public or private 
owner? 

 Yes  No 
If yes, explain on a separate signed page, identifying all such projects by owner, owner’s 
address, the date of completion of the project, amount of liquidated damages assessed and all 
other information necessary to fully explain the assessment of liquidated damages. 

 
“No” = 5 points, “Yes” = 0 points 

 
21. In the last five years has your firm, or any firm with which any of your company’s owners, 

officers or partners was associated, been debarred, disqualified, removed or otherwise 
prevented from bidding on, or completing, any government agency or public works project 
for any reason? 
NOTE: “Associated with” refers to another construction firm in which an owner, 

partner or officer of your firm held a similar position, and which is listed in response to 

question 1c or 1d on this form. 
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 Yes  No 
If “yes,” explain on a separate signed page. State whether the firm involved was the firm 
applying for prequalification here or another firm. Identify by name of the company, the name 
of the person within your firm who was associated with that company, the year of the event, 
the owner of the project, the project and the basis for the action. 

 
“No” = 5 points, “Yes” = 0 points 

 
22. In the last five years has your firm been denied an award of a public works contract based on 

a finding by a public agency that your company was not a responsible bidder? 
 Yes  No 

If “yes,” explain on a separate signed page. Identify the year of the event, the owner, the 
project and the basis for the finding by the public agency. 

 
“No” = 5 points, “Yes” = 0 points 

 
* * * * * 

NOTE: The following two questions refer only to disputes between your firm and the 

owner of a project. You need not include information about disputes between your firm 

and a supplier, another contractor, or subcontractor. You need not include information 

about “pass-through” disputes in which the actual dispute is between a sub-contractor 

and a project owner. Also, you may omit reference to all disputes about amounts of less 

than $50,000. 

 

23. In the past five years has any claim against your firm concerning your firm’s work on a 
construction project been filed in court or arbitration? 

 Yes  No 
If “yes,” on separate signed sheets of paper identify the claim(s) by providing the project 
name, date of the claim, name of the claimant, a brief description of the nature of the claim, 
the court in which the case was filed and a brief description of the status of the claim 
(pending or, if resolved, a brief description of the resolution). 

 
“No” = 5 points, “Yes” = 0 points 
“No” or “Yes” indication of one (1) such instance = 5 points 
“Yes” indicating more than one (1) such instance = 0 points 

 
24. In the past five years has your firm made any claim against a project owner concerning 

work on a project or payment for a contract and filed that claim in court or arbitration? 

 Yes  No 
If “yes,” on separate signed sheets of paper identify the claim by providing the project name, 
date of the claim, name of the entity (or entities) against whom the claim was filed, a brief 
description of the nature of the claim, the court in which the case was filed and a brief 
description of the status of the claim (pending, or if resolved, a brief description of the 
resolution). 

“No” = 5 points, “Yes” = 0 points 
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25. At any time during the past five years, has any surety company made any payments on your 
firm’s behalf as a result of a default, to satisfy any claims made against a performance or 
payment bond issued on your firm’s behalf, in connection with a construction project, 
either public or private? 

 Yes  No 
If “yes,” explain on a separate signed page the amount of each such claim, the name and 
telephone number of the claimant, the date of the claim, the grounds for the claim, the 
present status of the claim, the date of resolution of such claim if resolved, the method by 
which such was resolved if resolved, the nature of the resolution and the amount, if any, at 
which the claim was resolved. 

 
“No” = 5 points 
“Yes” indicating one (1) such instance = 3 points 
“Yes” indicating two (2) such instances = 0 points 
“Yes” indicating three (3) such instances = -5 points 

 
26. In the last five years has any insurance carrier, for any form of insurance, refused to renew 

the insurance policy for your firm? 
 Yes  No 

If “yes,” explain on a separate signed page. Name the insurance carrier, the form of 
insurance and the year of the refusal. 

 
“No” = 5 points, “Yes” = -5 points 

 
Criminal Matters and Related Civil Suits 

 

27. Has your firm or any of its owners, officers or partners ever been found liable in a civil suit 
or found guilty in a criminal action for making any false claim or material 
misrepresentation to any public agency or entity? 

 Yes  No 
If “yes,” explain on a separate signed page, including identifying who was involved, the 
name of the public agency, the date of the investigation and the grounds for the finding. 

 
“No” = 5 points, “Yes” = -5 points 

 
28. Has your firm or any of its owners, officers or partners ever been convicted of a crime 

involving any federal, state, or local law related to construction? 

 Yes  No 
If “yes,” explain on a separate signed page, including identifying who was involved, the 
name of the public agency, the date of the conviction and the grounds for the conviction. 

 
“No” = 5 points, “Yes” = -5 points 

 
29. Has your firm or any of its owners, officers or partners ever been convicted of a federal or 

state crime of fraud, theft, or any other act of dishonesty? 
 Yes  No 
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If “yes,” identify on a separate signed page the person or persons convicted, the court (the 
county if a state court, the district or location of the federal court), the year and the criminal 
conduct. 

 
“No” = 5 points, “Yes” = -5 points 

 
Bonding 

 

30. Bonding capacity: Provide documentation from your surety identifying the following: 

Name of bonding company/surety:   

Name of surety agent, address and telephone number: 
 

 

31. If your firm was required to pay a premium of more than one percent for a performance 
and payment bond on any project(s) on which your firm worked at any time during the last 
three years, state the percentage that your firm was required to pay. You may provide an 
explanation for a percentage rate higher than one percent, if you wish to do so. 

 

 

 

5 points if the rate is no more than 1% 

3 points if the rate is not higher than 1.10% 

0 points for any rating exceeding 1.10% 

 
32. List all other sureties (name and full address) that have written bonds for your firm during 

the last five years, including the dates during which each wrote the bonds: 
 

 

 

 

 

33. During the last five years, has your firm ever been denied bond coverage by a surety company, 
or has there ever been a period of time when your firm had no surety bond in place during a 
public construction project when one was required? 

 Yes  No 

“No” = 5 points, “Yes” = 0 points 
 

If yes, provide details on a separate signed sheet indicating the date when your firm was denied 
coverage and the name of the company or companies which denied coverage; and the period during 
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which you had no surety bond in place. 

C. Compliance with Occupational Safety and Health Laws and with Other Labor 

Legislation Safety 

 

34. Has CAL OSHA cited and assessed penalties against your firm for any “serious, ”willful” 
or “repeat” violations of its safety or health regulations in the past five years? 
NOTE: If you have filed an appeal of a citation, and the Occupational Safety and 

Health Appeals Board has not yet ruled on your appeal, you need not include 

information about it. 

 Yes  No 
If “yes,” attached a separate signed page describing the citations, including information 
about the dates of the citations, the nature of the violation, the project on which the 
citation(s) was or were issued, the amount of penalty paid, if any. If the citation was 
appealed to the Occupational Safety and Health Appeals Board and a decision has been 
issued, state the case number and the date of the decision. 

“No” = 5 points 
“Yes” indicating one (1) such instance = 3 points 
“Yes” indicating two (2) or more such instances = 0 points 

35. Has the Federal Occupational Safety and Health Administration cited and assessed 
penalties against your firm in the past five years? 
NOTE: If you have filed an appeal of a citation and the Appeals Board has not yet 

ruled on your appeal, or if there is a court appeal pending, you need not include 

information about the citation. 

 Yes  No 

If “yes,” attach a separate signed page describing each citation. 

“No” = 5 points 
“Yes” indicating one (1) such instance = 3 points 
“Yes” indicating two (2) or more such instances = 0 points 

 
36. Has the EPA or any Air Quality Management District or any Regional Water Quality 

Control Board cited and assessed penalties against either your firm or the owner of a 
project on which your firm was the contractor, in the past five years? 
NOTE: If you have filed an appeal of a citation and the Appeals Board has not yet 

ruled on your appeal, or if there is a court appeal pending, you need not include 

information about the citation. 

 Yes  No 
If “yes,” attach a separate signed page describing each citation. 

 
“No” = 5 points 
“Yes” indicating one (1) such instance = 3 points 
“Yes” indicating two (2) or more such instances = 0 points 
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37. How often do you require documented safety meetings to be held for construction 
employees and field supervisors during the course of a project? 

 

 

Once a week or more often = 3 points 
0 points for any other answer 

 
38. List your firm’s Experience Modification Rate (EMR) (California Workers’ Compensation 

Insurance) for each of the past three premium years: 

NOTE: An Experience Modification Rate is issued to your firm annually by your workers’ compensation 
insurance carrier. 

Current year:   
Previous year:   
Year prior to previous year:   

 
If your EMR for any of these three years is or was 1.00 or higher you may, if you wish, 
attach a letter of explanation. 

 
5 points for a three-year average EMR of .95 or less 
3 points for a three-year average EMR of more than 1.00 but not more than 1.20 
-5 points for a three-year average EMR of more than 1.20 

39. Within the last five years has there ever been a period when your firm had employees but was 
without Workers’ Compensation insurance or state-approved self-insurance? 

 Yes  No 
If “yes,” please explain the reason for the absence of Workers’ Compensation insurance on a 
separate signed page. If “No,” please provide a statement by your current Workers’ 
Compensation insurance carrier that verifies periods of Workers’ Compensation insurance 
coverage for the last five years. (If your firm has been in the construction business for less 
than five years, provide a statement by your Workers’ Compensation insurance carrier 
verifying continuous Workers’ Compensation insurance coverage for the period that your firm 
has been in the construction business.) 

 
“No” = 5 points, “Yes” = 0 points 

 
Prevailing Wage and Apprenticeship Compliance Record 

40. Has there been more than one occasion during the last five years in which your firm was 
required to pay either back wages or penalties for your own firm’s failure to comply with the 
state’s prevailing wage laws? 

NOTE: This question refers only to your own firm’s violation of prevailing wage laws, 
not to violations of the prevailing wage laws by a subcontractor. 

 Yes  No 
If “yes,” attach a separate signed page or pages, describing the nature of each violation, 
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identifying the name of the project, the date of its completion, the public agency for which it 
was constructed; the number of employees who were initially underpaid and the amount of 
back wages and penalties that you were required to pay. 

 
“No” = 5 points, “Yes” = 0 points 

 
41. During the last five years, has there been more than one occasion in which your own firm has 

been penalized or required to pay back wages for failure to comply with the Federal Davis-
Bacon prevailing wage requirements? 

 Yes  No 
If “yes,” attach a separate signed page or pages describing the nature of the violation, 
identifying the name of the project, the date of its completion, the public agency for which it 
was constructed; the number of employees who were initially underpaid, the amount of back 
wages you were required to pay along with the amount of any penalty paid. 

 
“No” = 5 points, “Yes” = 0 points 

42. Provide the name, address and telephone number of the apprenticeship program 
(approved by the California Apprenticeship Council) from whom you intend to request the 
dispatch of apprentices to your company for use on the AHS Flex Field Project, if you are 
prequalified and awarded the contract. 

 

 

 

43. If your firm operates its own State-approved apprenticeship program: 
 

(a) Identify the craft or crafts in which your firm provided apprenticeship training in 
the past year. 

 

 

(b) State the year in which each such apprenticeship program was approved and attach 
evidence of the most recent California Apprenticeship Council approval(s) of your 
apprenticeship program(s). 

 

 

(c) State the number of individuals who were employed by your firm as apprentices at 
any time during the past three years in each apprenticeship and the number of 
persons who, during the past three years, completed apprenticeships in each craft 
while employed by your firm. 
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5 points for either: One (1) or more approved apprenticeship program(s) listed 
AND/OR one (1) or more persons completed an approved apprenticeship program 
while employed by your firm. 

0 points for any other answer. 

44. At any time during the last five years, has your firm been found to have violated any 
provision of California apprenticeship laws or regulations, or the laws pertaining to use of 
apprentices on public works? 
NOTE: You may omit reference to any incident that occurred prior to January 1, 

2017, if the violation was by a subcontractor and your firm, as general contractor on 

a project, had no knowledge of the subcontractor’s violation at the time it occurred. 

 Yes  No 
 

If “yes,” provide the date(s) of such findings, and attach copies of the Department’s final 
decision(s). 

“No” = 5 points, “Yes” = 0 points 

PART III. RECENT CONSTRUCTION PROJECTS COMPLETED 

45. Contractor shall provide information about its six most recently completed public works 
projects and its three largest completed private projects within the last three years.5 Names 
and references must be current and verifiable. The District will make no more than three (3) 
attempts to contact each reference. If a response is not received within 7 calendar days, the 
Contractor will receive a score of zero (0) for that particular reference. Use separate sheets of 
paper that contain all the following information. 

The interviews by the District of project managers on two projects completed recently by the 
contractor are the score-able part of this Section. 

 
180 = Maximum score for each interview 
112 = Passing score for each interview 

The District will consider a contractor as qualified whose score on each of two interviews is 112 
points or more; a denial of prequalification for a contractor whose score on either interview is less 
than 85 points; and conduct an additional interview with another reference if the score resulting from 
one interview is between 86 and 112 points. 

Project Name:   
 

Location:   
 

Owner:   
 

 

5 If you wish, you may, using the same format, also provide information about other projects that you have completed 

that are similar to the project(s) for which you expect to bid. 
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Owner Contact (name, current phone number and email address): 
 

 

 

Architect or Engineer:  

Architect or Engineer Contact (name, current phone number and email address): 
 

 

 

Construction Manager (name, current phone number and email address): 
 

 

 

Description of Project, Scope of Work Performed: 
 

 

 

Total Value of Construction (including change orders):   
 

Original Scheduled Completion Date:   
 

Time Extensions Granted (number of days):   
 

Actual Date of Completion:   
 
 

* * * * * * * 
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The submitter of the foregoing answers to the questionnaire and financial statement has read 
the same and the matters stated therein are true of his or her own personal knowledge. The 
information is for the purpose of inducing the District to supply the submitter with plans and 
specifications, and any individual, company or other agency named therein is hereby 
authorized to supply the District with any information necessary to verify the statements. 
Submitter understands that any statement, which is proven to be false, shall be grounds for 
immediate exclusion of the named Contractor from the prequalification process. Should the 
foregoing statements at any time change or cease to be proper and true in any substantial 
respect, the named Contractor will refrain from bidding on District work until a revised and 
corrected statement is submitted. The submitter whose signature appears below has authority 
to bind the named Contractor. 

 
The undersigned hereby declares that all of the statements made in the pre-

qualification questionnaire and financial statements are true and correct and are made under 
the penalty of perjury under the laws of the State of California. 

 
 

Dated:     
(Signature) 

 
(Printed Name) 

(Title) 

(Company Name) 



 

EXHIBIT “B” 

(RESERVED) 



 

EXHIBIT “C” 

 

LLB CONTRACT DOCUMENTS 

 

SAMPLE FOR REFERECE ONLY 



 

SITE LEASE 
 

 

 

 

by and between 

SAN MATEO UNION HIGH SCHOOL DISTRICT 
as Lessor 

and 

as Lessee 

Dated as of  , 202_ 
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SITE LEASE 

THIS SITE LEASE (the “Site Lease”) is dated  , 202  for reference 
purposes only, and is made by and between SAN MATEO UNION HIGH SCHOOL DISTRICT 

(the “District”), a school district duly organized and validly existing under the laws of the State of 
California, as lessor, and   , 

(“Contractor”), a California corporation, as lessee. 
 

RECITALS 

 

WHEREAS, District owns that certain real property in San Mateo, California, located at 1 
Mangini Way, Burlingame, California (the “Site”), on which Site the District desires to construct a 

new gymnasium and other related work at Burlingame High School Music Classroom 
Renovation Increment 1 & Building C Rooftop Mechanical Replacement-Increment 2 
(“Project”), and other related work (“Project”) and has hired Quattrocchi Kwok as the Project 
architect (“Architect”) to prepare plans and specifications for the Project; 

 
WHEREAS, District desires to lease the Site to     in 

accordance with the terms of this Site Lease, and cause    to 
construct the Project and to lease the Site and improvements back to the District, as more particularly 
described in the Development Agreement and Facilities Lease Agreement of even date by and 
between District and   (“Facilities Lease”), a copy of which is 
attached hereto as Exhibit A and incorporated herein by reference; 

WHEREAS, the Board of Trustees of the District (the “Board”) has determined that it is in 
the best interests of the District and for the common benefit of the citizens residing in the District to 
develop the Project by leasing the Site to   and by 
simultaneously entering into the Facilities Lease; 

 
WHEREAS, the District is authorized under Section 17406 of the Education Code of the 

State of California to (i) lease the Site to  , (ii) have develop 
and cause the construction of the Project thereon, and (iii) lease the Site back to the District by way 
of the Facilities Lease, and the Board has duly authorized the execution and delivery of this Site 
Lease in order to effectuate the foregoing, based upon a finding that the District has complied with 
the requirements of Section 17406 and that it is in the best interest of the District to do so; 

WHEREAS, is authorized to lease the Site from District as lessee and to develop and cause 
the construction of the Project on the Site, and has duly authorized the execution and delivery of this 
Site Lease; 

 
WHEREAS, District has performed all acts, conditions and things required by law to exist, to 

have happened and to have been performed precedent to and in connection with the execution and 
entering into of this Site Lease, and those conditions precedent do exist, have happened and have 
been performed in regular and due time, form and manner as required by law, and the parties hereto 
are now duly authorized to execute and enter into this Site Lease; 

WHEREAS, the District has a substantial need for the construction of the Project at the Site 
and has entered into this Site Lease and the Facilities Lease under the authority granted to District by 
Section 17406 of the Education Code of the State of California in order to fill that need; and 
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WHEREAS, the District and   further acknowledge and 
agree that they have entered into this Site Lease pursuant to Education Code section 17406 after a 
competitive solicitation process that awarded the contract for the Project to the proposer providing 
the best value to the school district, taking into consideration the proposer’s demonstrated 
competence and professional qualifications necessary for the satisfactory performance of the 
services, to satisfy the District’s substantial need for the construction of facilities at the Site and to 
accommodate and educate students served by the District. 

 
NOW, THEREFORE, in consideration of the promises and of the mutual agreements and 

covenants contained herein, and other valuable consideration, the receipt and sufficiency of which is 
hereby acknowledged, the parties hereto do hereby agree as follows: 

ARTICLE 1 

DEFINITIONS 

1.1 Except to the extent expressly provided otherwise in this Site Lease, all capitalized terms in 
this Site Lease shall have the meanings given them in Section 1.1 of the Facilities Lease 
which is attached and incorporated by reference as if set forth in full at this point. 

ARTICLE 2 

DEMISING CLAUSES 

2.1 Lease of the Site. District hereby leases to  , and 
 , hereby leases from District, the Site, subject only to 
the Permitted Encumbrances, in accordance with the terms and provisions of this Site Lease, 
to have and to hold for the term of this Site Lease. The effectiveness of this Site Lease 
depends upon the execution of the Facilities Lease. If the Facilities Lease is not executed by 
District and   , within five (5) business days after 
execution of this Site Lease, this Site Lease shall terminate and shall be of no further force or 
effect and neither party shall have any obligation to the other hereunder except for those 
obligations that expressly survive termination of this Site Lease. 

2.2 Rental. In consideration for the leasing of the Site by District to 
 , and for other good and valuable consideration, 
 , shall pay District rent of One Dollar ($1.00) per year. 

 
2.3 Merger. The leasing of the Site by   , to the District 

pursuant to the Facilities Lease shall not affect or result in a merger of the estates of the 
District in the Site, and  , shall continue to have a 
leasehold estate in the Site pursuant to this Site Lease throughout the term of this Site Lease. 
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ARTICLE 3 

QUIET ENJOYMENT 

3.1 Possession. The parties intend that the Site will be leased back to District pursuant to the 
Facilities Lease for the term thereof. Subject to any rights District may have under the 
Facilities Lease (in the absence of an Event of Default) to possession and enjoyment of the 
Site, the District hereby covenants and agrees that it will not take any action to prevent 
 , from having quiet and peaceable enjoyment of the 
Site during the term hereof and will, at the request of  , 
to the extent that it may lawfully do so, join in any legal action in which 
 , asserts its right to such possession and enjoyment at 
District’s costs. 

3.2 Access to Site. Prior to the acceptance of the Project by District, District shall have the right 
to enter upon the Site at reasonable times for the purposes of inspection of the progress of the 
work on the Project and District shall comply with all reasonable safety precautions required 
by   and  ’s 
subcontractors. 

3.3 District’s Title. In the event District’s fee title to the Site is ever challenged so as to interfere 
with   rights to occupy, use and enjoy the Site under 
this Site Lease, the District will use all reasonable efforts at its disposal to obtain fee title to 
the Site and to defend   ’s rights to occupy, use and 
enjoy the Site. 

In the event the challenge to District’s fee title is successful and thereby interferes with 
 ’s rights under the Lease, this Lease shall terminate as 
of the date of judgment quieting title by the challenger, and District shall compensate 
  for Tenant Improvement Payments then due and 
monies for work performed by   subject to any rights of 
offset, under the terms of the General Construction Provisions set forth in the Facilities Lease. 

ARTICLE 4 

SPECIAL COVENANTS AND PROVISIONS 

4.1 Waste.  agrees that at all times that it is in possession 
of the Site, it will not willfully or knowingly use or permit use of the Site for any illegal 
purpose or act. 

4.2 Further Assurances and Corrective Instruments. District and 
  agree that they will, from time to time, execute, 
acknowledge and deliver, or cause to be executed, acknowledged and delivered, any such 
further instruments as may be reasonably required for correcting any inadequate or incorrect 
description of the Site hereby leased or intended so to be leased or for carrying out the 
expressed intention of this Site Lease and the Facilities Lease. 
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4.3 Right of Entry. The District reserves the right for any of its duly authorized representatives to 
enter upon the Site at any reasonable time to inspect the same, subject to all reasonable safety 
precautions required by   

4.4 Representations of the District. The District represents and warrants to 
  as follows: 

 
(a) Due Organization and Existence. The District is a school district, duly organized and 
existing under the Constitution and laws of the State of California. 

 
(b) Authorization. The District has the full power and authority to enter into, to execute 
and to deliver this Site Lease, and to perform all of its duties and obligations hereunder, and 
has duly authorized the execution of this Site Lease. 

(c) No Violations. Neither the execution and delivery of this Site Lease nor the 
execution and delivery of the Facilities Lease, nor the execution and delivery of the GMP 
Contract, nor the fulfillment of or compliance with the terms and conditions hereof or thereof, 
nor the consummation of the transactions contemplated hereby or thereby, conflicts with or 
results in a breach of the terms, conditions or provisions of any restriction or any agreement 
or instrument to which the District is now a party or by which the District is bound, or 
constitutes a default under any of the foregoing, or results in the creation or imposition of any 
lien, charge or encumbrance whatsoever upon any of the property or assets of the District, or 
upon the Site, except Permitted Encumbrances. 

 
(d) The District has good and merchantable fee title to the Site; 

(e) All taxes, assessments or impositions of any kind with respect to the Site, if 
applicable, except current taxes, have been paid in full; 

 
(f) The Site is properly zoned for the intended purpose and utilization of the Site, or the 
District will seek a modification of zoning or render zoning inapplicable pursuant to 
California law; 

 
(g) The District is in compliance with all laws, regulations, ordinances and orders of 
public authorities applicable to the Site; 

(h) There is no litigation of any kind currently pending or threatened regarding the Site or 
the District's use of the Site for the purposes contemplated by this Site Lease. 

 
(i) To the best of the District's knowledge no dangerous, toxic or hazardous pollutants, 
contaminants, chemicals, waste, materials or substances, as defined in or governed by the 
provisions of any State or Federal Law relating thereto (hereinafter collectively called 
“Hazardous Substances”), are or have ever been stored, located, generated, produced, 
processed, treated, transported, incorporated, discharged, emitted, released, deposited or 
disposed of in, upon, under, over or from the Site, and the Site is not subject to any claim, 
lien, or claim for lien or threat of a claim or lien in favor of any governmental entity or 
agency as a result of any release or threatened release of any Hazardous Substance. 
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ARTICLE 5 

ASSIGNMENT, SUBLEASING, MORTGAGING AND SELLING 

 

5.1 Assignment and Subleasing. This Site Lease may not be assigned nor the Site subleased, as a 
whole or in part, by   without the prior written consent 
of District to such assignment or sublease. Notwithstanding the foregoing, Lessee may 
pledge, covenant to assign, and/or assign, this Site Lease, including any financing credit 
facilities necessary to construct and/or complete the Project. 

5.2 Mortgaging and Selling. District shall have the right to mortgage, sell, encumber, assign, 
transfer, or convey all or any portion of the Site or its improvements during the term of this 
Site Lease; provided, however, such mortgage, encumbrance assignment or transfer is 
subordinate to Lessee’s rights herein. 

ARTICLE 6 

IMPROVEMENTS 

6.1 Improvements. Title to all improvements made on the Site during the term of this Site Lease 
shall vest in   until conveyance to the District at the end 
of the Facility Lease’s Term pursuant to the terms of the Facilities Lease. 

ARTICLE 7 

 

TERM AND TERMINATION 

7.1 Term. The term of this Site Lease shall commence immediately prior to the commencement 
date of the Facilities Lease, and shall terminate upon the expiration or earlier termination of 
the Facilities Lease. Whereupon title to all improvements made on the Site during the term of 
this Site Lease shall vest in District. Notwithstanding the foregoing, if on the date scheduled 
for the expiration or termination of this Site Lease the Tenant Improvement Payments subject 
to District’s right to offset, owing under the Facilities Lease have not been fully paid to 
  by District, then the term of this Site Lease shall be 
extended until the date upon which all such Tenant Improvement Payments shall be fully 
paid, and    shall continue to have the right of possession 
of the Site during such time period. 

ARTICLE 8 

MISCELLANEOUS 

8.1 Binding Effect. This Site Lease shall inure to the benefit of and shall be binding upon 
District,   and their respective successors, transferees 
and assigns. 

8.2 Severability. In the event any provision of this Site Lease shall be held invalid or 
unenforceable by any court of competent jurisdiction, such holding shall not invalidate or 
render unenforceable any other provision hereof, unless elimination of such invalid provision 
materially alters the rights and obligations embodied in this Site Lease or the Facilities Lease. 



6  

8.3 Amendments, Changes and Modifications. This Site Lease shall not be effectively amended, 
changed, modified, or altered without the written agreement of both parties hereto. 

 
8.4 Execution in Counterparts. This Site Lease may be simultaneously executed in several 

counterparts, each of which shall be an original and all of which shall constitute but one and 
the same instrument. 

8.5 Applicable Law. This Site Lease shall be governed by and construed in accordance with the 
laws of the State of California. The parties further agree that any action of proceeding 
brought to enforce the terms and conditions of this Site Lease shall be maintained in San 
Mateo County, California. 

 
8.6 Recitals. The recitals set forth at the beginning of this Site Lease are hereby incorporated 

herein by reference and each party stipulates and agrees that such recitals are true and correct. 

8.7 Captions. The captions or headings in this Site Lease are for convenience only and in no way 
define, limit or describe the scope or intent of any provision or sections of this Site Lease. 

 
8.8 Time of Essence. Time is of the essence of this Site Lease and each of its provisions. 

8.9 Remedies. The parties shall have any and all legal and equitable remedies available under 
applicable California law, except that the District shall have no right to terminate this Site 
Lease as a remedy for default by   or any assignee of 

separate and apart from a concurrent termination of 

the Facilities Lease due to a default by or its assignee. 
The remedies of the parties under this Site Lease are cumulative and shall not exclude any 
other remedies to which either party may be lawfully entitled. 

 
8.10 Notices. Any notice to either party shall be in writing and given by delivering the same to 

such party in person or by sending it by nationally recognized overnight delivery service for 
next business day delivery, such as Federal Express, or by mailing the same by certified mail, 
return receipt requested, with postage fully prepaid, to the following addresses: 

If to the District: SAN MATEO UNION HIGH SCHOOL DISTRICT 

650 N. Delaware Street 
San Mateo, CA 94401 
Attn: Yancy Hawkins 

With a copy to: Stradling Yocca Carlson & Rauth 
44 Montgomery Street, Suite 4200 
San Francisco, CA 94104 
Attn: Sean B. Absher 

 
If to the Contractor:   

 

 

Attn:   
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With a copy to: Greystone West Company 

621 W Spain Street 
Sonoma, CA 95476 

 
Any party may change its mailing address at any time by giving written notice of such change 
to the other party in the manner provided herein for notices. All notices under this Site Lease 
shall be deemed given, received, made or communicated on the date personal delivery is 
effected, or if mailed or sent by overnight delivery service, on the delivery date or attempted 
delivery date shown on the return receipt or delivery record. No party shall evade or refuse 
delivery of any notice. 

8.11 Eminent Domain. In the event the whole or any part of the Site or the improvements thereon 
is taken by eminent domain, the financial interest of   
shall be recognized and is hereby determined to be the amount of all Tenant Improvement 
Payments then due or past due, together with all remaining and succeeding installments of 
Tenant Improvement Payments for the remainder of the term of this Site Lease. The balance 
of the award, if any, shall be paid to the District. 

 
8.12 Indemnification. All indemnification issues related to this Site Lease, the Facilities Lease, the 

Site or the progress and prosecution of the Project shall be governed by the provisions 
regarding indemnity set forth in the GMP Contract. 

8.13 Further Assurances and Corrective Instruments. To the extent permissible under California 
law and as long as there are no additional costs to the District, the District agrees that it will 
execute and deliver estoppel certificates, financing statements or other assurances as may be 
reasonably necessary or requested by   to carry out 
assignments of this Site Lease and the Facilities Lease, including without limitation, to 
perfect and continue any security interests herein intended to be created or to correct any 
inadequate or incorrect description of the Site being leased or intended to be leased. 

 
8.14 Interpretation. It is agreed and acknowledged by the parties hereto that the provisions of this 

Site Lease and its exhibits have been arrived at through negotiation, and that each of the 
parties has had a full and fair opportunity to revise portions of this Site Lease and its exhibits 
and to have such provisions reviewed by legal counsel. Therefore, the normal rule of 
construction of documents that any ambiguities are to be resolved against the drafting party 
shall not apply in construing or interpreting this Site Lease and its exhibits. 

8.15 Attorneys Fees. If either party brings an action or proceeding involving the Site or to enforce 
the terms of this Site Lease or to declare rights hereunder, the prevailing party in any such 
action shall be entitled to recover its attorneys’ fees, costs and expenses in connection with 
the action. 

 
8.16 Merger. This Site Lease, including all its exhibits, contains the entire agreement of the 

parties in connection with any matter covered or mentioned therein and no prior agreements 
or understanding pertaining to any such matter shall be effective for any purpose. 

 
8.17 Reserved [Recordation of Memorandum of Site Lease]. 
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[Signatures next page] 

 
IN WITNESS WHEREOF, the parties hereto have executed this Site Lease by their authorized 
officers as of the dates so indicated below. 

 
DISTRICT: 

SAN MATEO UNION HIGH SCHOOL DISTRICT, 

a school district organized and existing under the laws 
of the State of California 

 
 

By:   

Title:    

 

 

 

 , 

a California corporation 

 
By:   

Title:    
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EXHIBIT A 

(Facilities Lease) 
 

 

 

 

 

 

 



 

 

 

DEVELOPMENT AND FACILITY LEASE AGREEMENT 
 

 

 

 

by and between 

as Lessor 

and 

SAN MATEO UNION HIGH SCHOOL DISTRICT 
as Lessee 

Dated as of  , 202_ 
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DEVELOPMENT AND FACILITY LEASE AGREEMENT 

 
THIS DEVELOPMENT AND FACILITY LEASE AGREEMENT (the "Facilities 

Lease") is dated as of   for reference purposes only and is made by and between 

 , a California corporation, as lessor (“Lessor”) and the San 
Mateo Union High School District, a school district duly organized and validly existing under the 
Constitution and laws of the State of California, as lessee ("District"). 

RECITALS 

WHEREAS, the District to renovate the existing Music Classroom and Replacing the existing 
rooftop mechanical equipment on Building C, a 2-story classroom building on the Burlingame High 
School campus. The primary goal is to replace mechanical equipment that has reached the end of its 

service life with new “in-kind” replacement units. There is approximately twenty-five such units at 
Burlingame High School (“Project”), and other related work at Burlingame High School, 1 
Mangini Way, Burlingame, California (“Project”). 

WHEREAS, the District has hired Quattrocchi Kwok as the Project architect ("Architect") to 
prepare plans and specifications for the Project (“Plans and Specifications”). The Project is located 
on that certain real property in Burlingame, California, as depicted in Exhibit “A”, attached hereeto 
and incorporated by reference (“Site”); 

WHEREAS, on   the Plans and Specifications were submitted to the State of 
California's Division of the State Architect (the “DSA”) and were assigned application number 
 ; 

WHEREAS, the District is authorized under Section 17406 of the Education Code of the State 
of California to lease the Site to Lessor and to have Lessor develop and construct the Project on the 
Site pursuant to the provisions in this Facilities Lease; 

WHEREAS, the Board of Trustees of the District (the "Board") has determined that it is in the 
best interests of the District and for the common benefit of the citizens residing in the District to 
construct the Project by leasing the Site to Lessor and by concurrently entering into this Facilities 
Lease under which the District will lease back the Site from Lessor and cause Lessor to make Tenant 
Improvement Payments as provided in this Facilities Lease; 

WHEREAS, the District and Lessor have performed all acts, conditions and things required 
by law to exist, to have happened and to have been performed precedent to and in connection with 
the execution and entering into of this Facilities Lease and all those conditions precedent do exist, 
have happened, and have been performed in regular and due time, form and manner as required by 
law, and the parties hereto are now duly authorized to execute and enter into this Facilities Lease; 

WHEREAS, the District has a substantial need for the Project and has entered into the Site 
Lease and this Facilities Lease under the authority granted to District by Section 17406 of the 
Education Code of the State of California (“Education Code”) in order to fill that need; 

WHEREAS, the District and Lessor further acknowledge and agree that following a “best 
value” competitive selection process, they have entered into the Site Lease and the Facilities Lease 
pursuant to Section 17406 of the Education Code, taking into consideration the proposer’s 
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demonstrated competence and professional qualifications for the District to satisfy its substantial 
need to accommodate and educate students served by the District. 

 
NOW, THEREFORE, in consideration of the above recitals and of the mutual covenants 

hereinafter contained, the parties hereto do hereby agree as follows: 

ARTICLE 1 

DEFINITIONS AND EXHIBITS 

1.1 Definitions. Unless otherwise provided herein, the terms defined herein, for all purposes of 
this Agreement, have the meanings herein specified, and capitalized terms not otherwise defined 
herein shall have the meaning ascribed thereto in Article I of the GMP Contract. 

 
1.1.1 "District Representative" means the Superintendent of the District, currently, Dr. 

Kevin Skelly, or any other person authorized by the Board to act on behalf of the District under or 
with respect to this Facilities Lease. The person or persons so designated to act as District 
Representative(s) shall be authorized in writing with notice served to the Lessor’s Authorized 
Representative. 

1.1.2 “Effective Date” means the date the District issues a Notice to Proceed with the Project 
to Contractor. 

1.1.3 "Event of Default" means one or more events as defined in Section 9.1 of this 
Facilities Lease. 

1.1.4 "Facilities Lease" means this Facilities Lease and all attached exhibits together with 
any duly authorized and executed amendment hereto. 

1.1.5 "Guaranteed Maximum Price Construction Contract" or “GMP Contract” means the 
construction contract by which Lessor agrees to construct the Project for the Guaranteed Maximum 
Price attached hereto as Exhibit C. 

1.1.6 “Guaranteed Maximum Price" means the price for which Lessor will cause the 
Project to be constructed as further described in the GMP Construction Contract attached hereto as 

Exhibit C. 

1.1.7 "Notice to Proceed" shall mean a written communication signed by an authorized 
representative of the District, directing Lessor to cause commencement of the Project as provided in 
this Facilities Lease and which is delivered to Lessor at the address provided herein by registered or 
certified mail, return receipt requested. 

1.1.8 "Tenant Improvement Payment" means any payment required to be made by the 
District pursuant to Section 4.5 of this Facilities Lease, and as set forth in Exhibit D attached to this 
Facilities Lease, and pursuant to Section 21 of the GMP Contract. 

1.1.9 “Tenant Improvement Payment Schedule" means the schedule in Exhibit D attached 
to this Facilities Lease. 

1.1.10 "Lessor’s Representative" means any officer of Lessor, or any person authorized to 
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act on behalf of Lessor under or with respect to this Facilities Lease as evidenced by a resolution 
conferring that representative with such authorization adopted by the board of directors of Lessor. 

 
1.1.11 "Permitted Encumbrances" means, as of any particular time: (i) liens for general ad 

valorem taxes and assessments, if any, not then delinquent, or which the District may, pursuant to 
provisions of Section 5.3 hereof, permit to remain unpaid; (ii) the Site Lease; (iii) this Facilities 
Lease; (iv) easements, rights of way, mineral rights, drilling rights and other rights, reservations, 
covenants, conditions or restrictions which exist of record as of the date of this Facilities Lease and 
which will not impede or impair the operation of the Site; and (v) easements, rights of way, mineral 
rights, drilling rights and other rights, reservations, covenants, conditions or restrictions established 
following the date of recordation of this Facilities Lease and to which Lessor and the District consent 
in writing which will not impair or impede the operation of the Site. 

1.1.12 "Plans and Specifications" shall have the meaning ascribed in the Recitals; provided, 
however, the parties acknowledge that the Plans and Specifications may be further defined in the 
Guaranteed Maximum Price Construction Contract; at which time the definition of Plans and 
Specifications in the Guaranteed Maximum Price Construction Contract shall become the definition 
of Plans and Specifications for purposes of this Facilities Lease. 

1.1.13 "Site" means the limit of work for the construction of the new gymnasium at 
Burlingame High School, 1 Mangini Way, Burlingame, California, as shown in Exhibit A, and 
improvements thereon as defined in the Recitals. 

1.1.14 "Site Lease" means the Site Lease dated as of [insert date] by and between the 
District and Lessor together with any duly authorized and executed amendments thereto under which 
the District leased the Site to Lessor. 

1.1.15 "Term of this Facilities Lease" or "Term" means the time in which this Facilities 
Lease is in effect provided for under Article 4 of this Facilities Lease. 

1.1.16 “Work” means all services, materials, supplies and construction necessary to complete 
the Project in accordance with the Guaranteed Maximum Price Construction Contract. 

1.2 Exhibits. The following Exhibits are attached to and by reference incorporated and made a 
part of this Facilities Lease: 

Exhibit A – SITE DESCRIPTION 

Exhibit B - LIST OF PLANS AND SPECIFICATIONS 

Exhibit C – PRECONSTRUCTION SERVICES AGREEMENT/GMP CONTRACT 

Exhibit D – TENANT IMPROVEMENT PAYMENT SCHEDULE 

 
ARTICLE 2 

REPRESENTATIONS, COVENANTS AND WARRANTIES 
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2.1 Representations, Covenants and Warranties of the District. The District represents, covenants 
and warrants to Lessor as follows: 

2.1.1 Due Organization and Existence. The District is a school district, duly organized and 
existing under the Constitution and laws of the State of California. 

2.1.2 Authorization. The District has the full power and authority to enter into, to execute 
and to deliver this Facilities Lease, and to perform all of its duties and obligations hereunder, and has 
duly authorized the execution of this Facilities Lease. The representatives of District executing this 
Facilities Lease and the Site Lease are fully authorized by resolution of the Board to execute the 
same on behalf of the District. 

2.1.3 No Violations. Neither the execution and delivery of this Facilities Lease nor the Site 
Lease, nor the fulfillment of or compliance with the terms and conditions hereof or thereof, nor the 
consummation of the transactions contemplated hereby or thereby, conflict with or results in a breach 
of the terms, conditions or provisions of any restriction or any agreement or instrument to which the 
District is now a party or by which the District is bound, or constitutes a default under any of the 
foregoing, or results in the creation or imposition of any lien, charge or encumbrance whatsoever 
upon any of the property or assets of the District, or upon the Site, except Permitted Encumbrances. 

2.1.4 Payments. The District shall take such action as may be necessary to include all 
Tenant Improvement Payments in its annual budget and appropriate an amount necessary to make 
such Tenant Improvement Payments. 

2.1.5 No Claims. There is no pending or threatened action or proceeding before any court 
or administrative agency which will adversely affect the ability of District to perform its obligations 
under this Facilities Lease. 

2.1.6 [Intentionally Blank] 

2.2 Representations, Covenants and Warranties of Lessor. Lessor represents, covenants and 
warrants to District as follows: 

2.2.1 Due Organization and Existence. Lessor is a duly organized and existing entity under 
the laws of the State of California and authorized to do business in San Mateo County and the State 
of California. 

2.2.2 Authorization. Lessor has the full power and authority to enter into, to execute and to 
deliver this Facilities Lease, and has duly authorized the execution and delivery of this Facilities 
Lease. 

2.2.3 No Litigation. There is no pending or, to the knowledge of Lessor, threatened action 
or proceeding before any court or administrative agency which will materially adversely affect the 
ability of Lessor to perform its obligations under this Facilities Lease. 

2.2.4 No Encumbrances. Lessor shall not mortgage or encumber the Site except as 
permitted under Section 5.1 of the Site Lease. 

2.2.5 Licensing. Lessor is in compliance with all laws promulgated under the California 
Contractors License Law and has been issued License Number 716914. 
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ARTICLE 3 

CONSTRUCTION OF PROJECT 

3.1 Construction of Project. Lessor agrees to cause the Project to be developed, constructed, and 
installed in accordance with the terms hereof and the GMP Contract. District agrees to pay 
Contractor in accordance with the GMP Contract, which is attached hereto as Exhibit C. Lessor 
further agrees that it will cause the construction and installation of the Project to be diligently 
performed. Lessor shall provide the District a complete copy of the executed GMP Contract within 
ten (10) days after execution of the GMP Contract. Provided, however, that Lessor shall be allowed 
to remove all financial information from the construction contract with the exception of the total 
contract price. The District and Lessor may also approve additional changes in the Plans and 
Specifications for the Project as provided in the GMP Contract. If applicable, Lessor shall cooperate 
with the District's efforts to obtain State funding for the Project by complying with any State 
requirements as reasonably requested by District, including, without limitation section 1859.104 to 
1859.106 of Title 2 of the California Code of Regulations; however, District shall be responsible for 
reimbursing Lessor for any costs reasonably incurred by Lessor associated with meeting those State 
funding requirements. 

ARTICLE 4 

AGREEMENT TO LEASE; TERMINATION OF 

LEASE; TENANT IMPROVEMENT PAYMENTS; TITLE TO THE SITE 

4.1 Lease of Project and Site; No Merger. Lessor hereby leases the Site to the District, and the 
District hereby leases said Site from Lessor upon the terms and conditions set forth in this Facilities 
Lease. The leasing by Lessor to the District of the Site shall not effect or result in a merger of the 
District's leasehold estate pursuant to this Facilities Lease and its fee estate as lessor under the Site 
Lease, and Lessor shall continue to have and hold a leasehold estate in said Site pursuant to the Site 
Lease throughout the term thereof and the term of this Facilities Lease. As to the Site, this Facilities 
Lease shall be deemed and constitute a sublease. 

4.2 Term of Facilities Lease. The term of this Facilities Lease shall commence on the Effective 
Date and shall terminate on completion of the Project (the “Term”), unless terminated earlier as 
provided in Section 4.3, provided, however, the Term may be extended in the case of a Default by 
the District as defined in this Agreement. 

4.3 Termination of Term. Notwithstanding Section 4.2, the Term shall terminate upon the earliest 
of any of the following events: 

4.3.1 An Event of Default by District and Lessor’s election to terminate this Facilities 
Lease pursuant to Section 9.2 hereof; or 

4.3.2 Exercise of the District's Purchase Option pursuant to Section 10.1 below. 

4.3.3 An Event of Default by Lessor and District's election to terminate this Facilities Lease 
pursuant to Section 9.6 hereof. 

4.3.4 The termination of the GMP Contract; provided however, Contractor shall be 
compensated consistent with the terms of the GMP Contract and all outstanding Tenant Improvement 
Payments. 
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4.3.5 The Parties are unable to agree on and approve the final GMP under Section 5.1 of 
the GMP Contract. 

4.3.6 The Notice to Proceed is not issued by the District as provided in Section 5.2 of the 
GMP Contract. 

4.4 Project Completion. Completion of the Project shall be evidenced by a Notice of Completion 
that shall be filed with the County Clerk at District’s expense. District shall not unreasonably 
withhold, delay or condition the preparation and issuance of the Notice of Completion. 

4.5 Tenant Improvement Payments. 

Subject to the provisions of Articles 3 (titled “Construction of Project”), 6 (titled “Eminent Domain; 
Damage and Destruction”) and 10 (titled “Purchase Option”) hereof, the District agrees to pay to 
Lessor, its successors and assigns, the Tenant Improvement Payments during the Term. Tenant 
Improvement Payments shall be made in the amounts specified in the Tenant Improvement Payment 
Schedule attached hereto as Exhibit D and incorporated herein by reference. Tenant Improvement 
Payments shall be payable within 30 days of the District’s receipt of a monthly verified Progress 
Report. 

4.6 Quiet Enjoyment. Lessor shall provide the District with quiet use and enjoyment of the Site, 
and the District shall during such Term peaceably and quietly have and hold and enjoy the Site 
subject to Lessor’s construction of the Project, without suit, trouble or hindrance from Lessor, except 
as otherwise may be set forth in this Facilities Lease or the GMP Contract. Lessor will, at the request 
of the District and at Lessor’s cost, join in any legal action in which the District asserts its right to 
such possession and enjoyment to the extent Lessor may lawfully do so based on the leasehold 
interests Lessor holds under the Site Lease and this Facility Lease. Notwithstanding the foregoing, 
Lessor shall have the right to inspect the Project and the Site as provided in Section 7.1 hereof. 

4.7 Title. During the Term of this Facilities Lease, the District shall hold fee title to the Site. 
During the Term of this Facilities Lease, Lessor shall have a leasehold interest in the Site pursuant to 
the Site Lease. If the District exercises its purchase option to accelerate the termination of this 
Facilities Lease pursuant to Article 10 hereof or if it pays all Tenant Improvement Payments during 
the Term of this Facilities Lease as the same become due and payable, all right, title and interest of 
Lessor, its assigns and successors in interest in and to the Project and the Site shall be transferred to 
and vested in the District at the expiration of the Term or upon the payment by the District of the 
final Tenant Improvement Payment, whichever shall come first. Title shall be transferred to and 
vested in the District hereunder without the necessity for any further instrument or transfer, provided, 
however, that Lessor agrees to execute any instrument reasonably requested by District to 
memorialize such termination of this Facilities Lease and transfer title to the District. 

4.8 [Intentionally Omitted]. 

4.9 [Intentionally Omitted]. 

4.10 Lease Terminable Only As Set Forth Herein. 

4.10.1 Except as otherwise expressly provided in this Facilities Lease, this Facilities Lease 
shall not terminate, nor shall District have any right to terminate this Facilities Lease or be entitled to 
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the abatement of any Tenant Improvement Payments, or any amounts, including without limitation 
Progress Payments, Retention or other amounts allowed as Cost of the Work, due under the GMP 
Contract, or any reduction thereof, nor shall the obligations hereunder of District be otherwise 
affected by reason of any damage to or destruction of all or any part of the Project from whatever 
cause, the taking of the Site or any portion thereof by condemnation or otherwise, the prohibition, 
limitation or restriction of District’s use of the Site, interference with such use by any private person 
or corporation, or the District’s acquisition of the ownership of the Site (other than pursuant to an 
express provision of this Facilities Lease), or for any other cause whether similar or dissimilar to the 
foregoing, any present or future law to the contrary notwithstanding. It is the intention of the parties 
hereto that the Tenant Improvement Payments, the Progess Payments Retention or other amounts 
allowed as Cost of the Work, due under the GMP Contract, and all other charges payable hereunder 
to or on behalf of Lessor shall continue to be payable in all events, and the obligations of the District 
hereunder shall continue unaffected unless the requirement to pay or perform the same shall be 
terminated or modified pursuant to an express provision of this Facilities Lease. 

4.10.2 Nothing contained herein shall be deemed a waiver by the District of any rights that it 
may have to bring a separate action with respect to any default by Lessor hereunder or under any 
other agreement to recover the costs and expenses, including attorneys’ fees if District is prevailing 
party, associated with such separate action. 

ARTICLE 5 

MAINTENANCE; TAXES; INSURANCE AND OTHER MATTERS 

5.1 Maintenance. Following delivery of possession of the Project by Lessor to District, the repair, 
improvement, replacement and maintenance of the Project and the Site shall be at the sole cost and 
expense and the sole responsibility of the District, subject only to all warranties against defects in 
materials and workmanship provided in the GMP Contract, and the District shall pay for or otherwise 
arrange for the payment of the cost of the repair and replacement of the Project resulting from 
ordinary wear and tear. 

5.2 Utilities. Prior to completion of the Project by Lessor, Lessor shall pay all utility costs as they 
specifically relate to the work Lessor is performing under the GMP Contract. Following Substantial 
Completion of the Project, the cost and expenses for all utility services, including, but not limited to, 
electricity, natural gas, telephone, water, sewer, trash removal, cable television, security, heating, 
water, internet service and all other utilities of any type shall be paid by District. 

5.3 Taxes and Other Impositions. All ad valorem real property taxes, special taxes, excise taxes, 
possessory interest taxes, bonds and special lien assessments or other impositions of any kind with 
respect to the Project, this Facilities Lease, the Site Lease, the Property, the GMP Contract or the Site 
and the improvements thereon, charged to or imposed upon either Lessor or the District or their 
respective interests or estates in the Project, shall at all times be paid by District. In the event any 
possessory interest tax is levied on Lessor, its successors and assigns, by virtue of this Facilities 
Lease, the Site Lease, or GMP Contract, District shall pay such possessory interest tax directly, if 
possible, or shall reimburse Lessor, its successors and assigns for the full amount thereof within 
thirty (30) days after presentation of proof of payment by Lessor. 

5.4 Insurance. The District shall maintain in full force or cause to be maintained for the duration 
of this Facilities Lease, a standard commercial comprehensive, general public liability and property 



-18-  

damage insurance policy or policies concerning the Project for all risks. Such policy or policies shall 
provide coverage in the minimum liability limits of $2,000,000 per occurrence with a $ 4,000,000 
general aggregate. 

District's insurance under this section may be maintained as part of or in conjunction with any other 
insurance carried or required to be carried by the District. The District shall cause to be delivered to 
Lessor a certificate stating that the insurance policies required by this Lease are in full force and 
effect and that Lessor is named as an additional insured. 

Lessor's insurance as required under the terms of the GMP Contract shall continue to be primary for 
all injuries arising out of its operations or completed operations. The District agrees to waive 
subrogation rights for claims covered by the District’s insurance pursuant to Section 5.6 for which 
the District submits a claim to its insurer and agrees that the District shall insure against and bear the 
risk of loss for perils excluded or not covered under the builder’s risk policy of insurance provided by 
Lessor as part of the GMP Contract. Except for the foregoing, nothing contained herein shall limit 
the District’s equitable and contractual rights to the indemnification and insurance coverage provided 
by Lessor or its subcontractors pursuant to the GMP Contract and the Sublease. 

5.5 Cancellation or Change of Coverage. District agrees that the insurance coverages required 
above in Section 5.4 shall be in effect at all times after acceptance of the Project by District. After 
District’s Substantial Completion of the Project, all insurance required to be carried by District shall 
be primary except as provided herein. Insurance required in Section 5.4 shall not be canceled or 
changed so as to no longer meet the specified insurance requirements without thirty (30) days' prior 
written notice of such cancellation or change being delivered to Lessor. 

5.6 Waiver of Subrogation. Lessor and District each hereby waive any right of recovery and/or 
subrogation against the other due to loss of, or damage to, the property of either Lessor or District to 
the extent covered by property insurance obtained in accordance with the provisions of this Article 5, 
and shall cause their respective insurance carriers to include such a waiver of subrogation in all 
applicable policies. 

5.7 Indemnification. Except as otherwise provided in this Facilities Lease, all indemnity 
obligations of the parties in connection with this Facilities Lease, the Site Lease, the GMP Contract 
and the execution of the Project shall be governed by the express provisions set forth in the GMP 
Contract. 

5.8 Insurance Proceeds; Form of Policies. The District shall pay or cause to be paid when due the 
premiums for all insurance policies required by this Facilities Lease. All such policies must provide 
that Lessor will be given thirty (30) days’ prior written notice of expiration, any intended 
cancellation or reduction of the coverage provided. Lessor is not responsible for the sufficiency of 
any insurance herein required. 

5.9 Modification of Project. The District has the right, at its expense, to make additions, 
modifications and improvements to the Project and the Site, provided, however, that during the one 

(1) year warranty period which will be provided by Lessor on defects in materials and workmanship 
for the Project following the Project’s completion, the District shall first obtain Lessor’s prior written 
consent to any additions, modifications and improvements to the Project. Lessor agrees not to 
unreasonably withhold, delay or condition approval of the District’s plans for any proposed 
additions, modifications and improvements to the Project. All additions, modifications and 
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improvements to the Project will thereafter comprise part of the Project and be subject to the 
provisions of this Facilities Lease. Such additions, modifications and improvements may not in any 
way damage the Project or cause the Project to be used for purposes other than those authorized 
under the provisions of State and federal law, and the District must file with Lessor a written 
certificate stating that the Project, upon the completion of any additions, modifications and 
improvements made thereto has a value which is not substantially less than the value of the Project 
immediately prior to the making of any such additions, improvements and modifications. 
Notwithstanding anything to the contrary contained herein, District shall have the right, without 
Lessor's consent, to place relocatables or portables upon the Site, along with incidental site work, and 
such relocatables and portables shall not become part of the Project and shall remain the personal 
property of the District. 

5.10 Compliance with Laws. Regulations. 

5.10.1 Except as disclosed in the Guaranteed Maximum Price Documents the District has no 
actual knowledge and has not given or received any written notice indicating that the Site or the past 
or present use thereof or any practice, procedure or policy employed by it in the conduct of its 
business materially violates any applicable law, regulation, code, order, rule, judgment or consent 
agreement, including, without limitation, those relating to zoning, building, use and occupancy, fire 
safety, health, sanitation, air pollution, ecological matters, environmental protection, hazardous or 
toxic materials, substances or wastes, conservation, parking, architectural barriers to the 
handicapped, or restrictive covenants or other agreements affecting title to the Site (collectively 
“Laws and Regulations”). Without limiting the generality of the foregoing, neither the District nor to 
its actual knowledge, any prior or present owner, tenant or subtenant of the Site has, other than as set 
forth in this section; (i) used, treated, stored, transported or disposed of any material amount of 
flammable explosives, heavy metals, chlorinated solvents, cyanide, radon, petroleum products, 
methane, radioactive materials, pollutants, hazardous materials, hazardous wastes, hazardous, toxic 
or regulated substances or related materials, hazardous wastes, hazardous, toxic, or regulated 
substances as defined in the Comprehensive Environmental Response, Compensation and Liability 
Act of 1980 (“CERCLA”), the Resource Conservation and Recovery act of 1976 (“RCRA”), the 
Clean Water Act of 1971 (“CWA”), the Clean Air Act of 1977 (“CAA”), the Toxic Substances 
Control Act of 1976 (“TSCA”), as they all have been or may be amended, and the regulations 
promulgated pursuant thereto, and in all other environmental regulations applicable to the District, 
the Site, or the operations conducted by the District, or any prior owner, thereon (collectively 
“Hazardous Materials”) on, from or beneath the Site; (ii) pumped, spilled, leaked, disposed of, 
emptied, discharged or released (hereinafter collectively referred to as “Release”) any material 
amount of Hazardous Materials on, from or beneath the Site; or (iii) stored any material amount of 
petroleum products at the Site in underground storage tanks. 

5.10.2 The District has no actual knowledge as to whether any portion of the Site is located 
in an area of high potential incidence of radon, nor will Project have an unventilated basement or 
subsurface portion which is or will be occupied or used for any purpose other than the foundation or 
support of the improvements at the Project. 

5.11 Environmental Compliance by District. Subject to Lessor’s construction of the Project, the 
District shall not use or permit the Site or any part thereof to be used to generate, manufacture, refine, 
treat, store, handle, transport or dispose of, transfer, produce or process Hazardous Materials, except, 
and only to the extent, if necessary, to maintain the improvements at the Project and then only in 
compliance with all Laws and Regulations and any state equivalent laws and regulations, nor shall it 



-20-  

permit, as a result of any intentional or unintentional act or omission on its part or by any tenant, 
subtenant, licensee, guest, invitee, contractor, employee and agent, the storage, transportation, 
disposal or use of Hazardous Materials or the Release or threat of Release of Hazardous Materials on, 
from or beneath the Project or onto any other property excluding, however, those Hazardous 
Materials in those amounts ordinarily found in the inventory of schools and school facilities, the use, 
storage, treatment, transportation and disposal of which shall be in compliance with all Laws and 
Regulations. Upon the occurrence of any release or threat of Release of Hazardous Materials through 
no fault of Lessor, the District shall promptly commence and perform, or cause to be commenced and 
performed promptly, without cost to Lessor, all investigations, studies, sampling and testing, and all 
remedial, removal and other actions necessary to clean up and remove all Hazardous Materials so 
released, on, from or beneath the Site and project or other property, in compliance with all Laws and 
Regulations. 

ARTICLE 6 

EMINENT DOMAIN; DAMAGE AND DESTRUCTION 

6.1 Eminent Domain. 

6.1.1. Total Taking. If the Site shall be taken permanently under the power of eminent 
domain, the Term of this Facilities Lease shall terminate as of the day possession shall be so taken. 
Lessor shall receive an amount from the eminent domain award equal to a prorata amount of the final 
Guaranteed Maximum Price, including all Tenant Improvement Payments and Progress Payments, 
adjusted for the status of the Project as of such date, and District shall be entitled to the remaining 
proceeds, if any. 

6.1.2 Partial Taking. If less than all of the Site shall be taken permanently, or if all of the 
Site or any part thereof shall be taken temporarily, under the power of eminent domain, (1) this 
Facilities Lease shall continue in full force and effect and shall not be terminated by virtue of such 
taking and the parties waive the benefit of any law to the contrary, provided the District has paid all 
amounts due Lessor under this Facilities Lease and the GMP Contract and the parties agree on a 
modification to the Project and the final Guaranteed Maximum Price to reflect the changed 
circumstances; and (2) there shall be a pro rata abatement of Tenant Improvement Payments such 
that Lessor shall receive an amount from the proceeds equal to a prorata amount of the final 
Guaranteed Maximum Price, including all Tenant Improvement Payments and Progress Payments, 
adjusted for the status of the Project as of such date. 

6.2 Damage and Destruction. If the Site is totally or partially destroyed due to fire, acts of 
vandalism, flood, storm, earthquake, Acts of God, or other casualty beyond the control of either party 
hereto, the Tenant Improvement Payments shall abate during the time that the Site or a portion of the 
Site is unusable for District’s use as a school. Lessor and District agree that the obligation to repair or 
replace the Site shall be in accordance with the following provisions: 

6.2.1 Escrow. Any proceeds payable to Lessor and District from property insurance 
policies shall be immediately deposited in an escrow account established with an escrow holder 
selected by Lessor (the “Escrow”). 

6.2.2 Total Destruction. In the event that ninety percent (90%) or more of the Site is 
destroyed or damaged (a “Total Destruction”) then either party may terminate this Facilities Lease, 
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the Site Lease and the GMP Contract, and Lessor shall receive the insurance proceeds equal to a pro-
rata amount of the final Guaranteed Maximum Price, including all Tenant Improvement Payments 
and Progress Payments, adjusted for the status of the Project as of such date, with any remaining 
insurance proceeds to be retained by District. Lessor shall have no obligation to contribute funds for 
the rebuilding of the Site. Anything less than a Total Destruction of the Site shall be deemed a 
“Partial Damage or Destruction.” 

6.2.3 Partial Damage or Destruction. In the event that the Site is partially damaged or 
destroyed District shall repair or have repaired the Site utilizing the proceeds from insurance which 
were deposited into the Escrow. 

6.2.4 Deductibles; Self Insurance. Where any loss is covered by insurance required by this 
Facilities Lease which contains provisions for any deductible amount, the District shall contribute to 
the cost of rebuilding any such deductible amount or the amount of any self-insurance maintained by 
District. 

ARTICLE 7 

ACCESS; DISCLAIMER OF WARRANTIES 

7.1 By Lessor. Lessor shall have the right at all reasonable times to enter upon the Site to construct 
the Project pursuant to this Facilities Lease and the GMP Contract, and to exercise its remedies under 
an Event of Default. Following the acceptance of the Project by District, Lessor may enter the Project 
at reasonable times with advance notice and arrangement with District for purposes of making any 
repairs required to be made by Lessor and for purposes of inspection to ascertain whether District is 
satisfying its obligation to maintain and repair the Project as required by this Facilities Lease. 

7.2 By District. Prior to the acceptance of the Project by District, the District shall have the right 
to enter upon the Site upon reasonable notice for the purposes of inspection of the progress of the 
work on the Project and District shall comply with all safety precautions required by Lessor. 
Following the acceptance of the Project by District, the District shall thereafter have the right at all 
times to enter upon the Site for the purposes of this Facilities Lease. The District shall defend, 
indemnify and hold harmless Lessor and Lessor’s officers, directors, employees, representatives, and 
subcontractors, from all claims for bodily injury and property damage that may arise from, relate to, 
or are incidental to the District’s, its agents’, officers’, directors’, consultants’, members’ and/or 
employees’ access, acts, occupancy or entry on the Site or related to the Project to the extent caused 
by the negligence or willful misconduct of the District, its agents, officers, directors, consultants, 
members or employees, directly or indirectly, by any of them, or by anyone for whose acts any of 
them may be liable. 

7.3 Disclaimer of Warranties. District acknowledges that Lessor makes no warranties except as 
specifically set forth in this Facilities Lease. 

ARTICLE 8 

ASSIGNMENT, SUBLEASING; AMENDMENT 

8.1 Assignment and Subleasing by the District. This Facilities Lease may not be assigned by the 
District. Any sublease by District shall be subject to all of the following conditions: 
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8.1.1. This Facilities Lease and the obligation of the District to make Tenant Improvement 
Payments hereunder shall remain obligations of the District; and 

8.1.2. The District shall, within thirty (30) days after the execution thereof, furnish or cause 
to be furnished to Lessor a true and complete copy of such sublease; and 

8.1.3. No such sublease by the District shall cause the Project or the Site to be used for a 
purpose other than a governmental or proprietary function authorized under the provisions of the 
Constitution and laws of the State of California. 

8.2 Amendment of this Facilities Lease. Without the written agreement of the parties, neither 
party shall alter or modify this Facilities Lease. 

ARTICLE 9 

EVENTS OF DEFAULT AND REMEDIES 

9.1 Events of Default by District Defined. The following shall be “Events of Default” under this 
Facilities Lease and the terms “Event of Default” and “Default” shall mean, whenever they are used 
in this Facilities Lease, any one or more of the following events: 

9.1.1 Any grounds for termination under the GMP Contract. 

9.1.2 Failure by the District to pay any Tenant Improvement Payment required to be paid 
hereunder at the time specified herein (unless properly withheld pursuant to provisions found in the 
GMP Contract) and the continuation of such failure for a period of 15 days after the District’s receipt 
of written notice from Lessor. 

9.1.3 Failure by the District to observe and perform any covenant, condition or agreement 
in this Facilities Lease on its part to be observed or performed, other than as referred to in 
Subsections 9.1.1 or 9.1.2, for a period of thirty (30) days after written notice specifying such failure 
and requesting that it be remedied has been given to the District by Lessor; provided, however, if the 
failure stated in the notice cannot be corrected within the applicable period, the District shall not be 
in default if it commences cure within such 30 day period and diligently pursues such cure until the 
default is corrected. 

9.1.4 The filing by the District of a voluntary petition in bankruptcy, or failure by the 
District promptly to lift any execution, garnishment or attachment, or adjudication of the District as a 
bankrupt, or an assignment by the District for the benefit of creditors, or the entry by the District into 
an agreement of composition with creditors, or the approval by a court of competent jurisdiction of a 
petition applicable to the District in any proceedings instituted under the provisions of the Federal 
Bankruptcy Code, as amended, or under any similar acts which may hereafter be enacted. 

9.2 Remedies on Default. Upon an Event of Default referred to in Section 9.1 hereof, it shall be 
lawful for Lessor to exercise any and all remedies available pursuant to law or granted pursuant to 
this Facilities Lease. Each and every covenant hereof to be kept and performed by the District is 
expressly made a condition hereof and upon the breach thereof, Lessor may exercise any and all 
rights of entry and re-entry upon the Project and the Site, and also, at its option, with or without such 
entry, may terminate this Facilities Lease; provided, that no such termination shall be affected either 
by operation of law or acts of the parties hereto, except only in the manner herein expressly provided. 
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In the event of such default and notwithstanding any re-entry by Lessor, the District shall, as herein 
expressly provided, continue to remain liable for the payment of the Tenant Improvement Payments 
and all amounts due under the GMP Contract, the Cost of the Work through the last day of 
performance by Contractor and/or damages for breach of this Facilities Lease and the performance of 
all conditions herein contained and, in any event all amounts owed to Lessor and/or damages shall 
be payable to Lessor at the time and in the manner as herein provided. Notwithstanding the 
foregoing, Lessor shall use commercially reasonable efforts to mitigate its damages. 

9.3 Agreement to Pay Attorneys’ Fees and Expenses. In the event either party to this Facilities 
Lease should default under any of the provisions hereof, and the non-defaulting party should employ 
attorneys or incur other expenses for the collection of moneys or the enforcement or performance or 
observance of any obligation or agreement on the part of the defaulting party herein contained, the 
defaulting party agrees that it will on demand therefore pay to the non-defaulting party the reasonable 
fees of such attorneys and such other expenses so incurred by the non-defaulting party, including 
attorneys’ fees and expenses incurred for any appeals. 

9.4 No Additional Waiver Implied by One Waiver. In the event any agreement contained in this 
Facilities Lease should be breached by either party and thereafter waived by the other party, such 
waiver shall be limited to the particular breach so waived and shall not be deemed to waive any other 
breach hereunder. 

9.5 Application of Proceeds. All amounts derived by Lessor as a result of an Event of Default 
hereunder, shall be applied to the Tenant Improvement Payments in order of payment date to be 
applied to the prepayment of the Tenant Improvement Payments. 

9.6 Event of Default by Lessor. The following shall be considered an Event of Default by Lessor 
under the Facilities Lease: (1) Lessor is in default pursuant to the terms and conditions in the GMP 
Contract; (2) prior to completion of Project, Lessor should be adjudged bankrupt, or file for 
bankruptcy or if it should make a general assignment for the benefit of its creditors, or if a receiver 
should be appointed on account of its insolvency; in the event of such a default which remains 
uncured for a period of thirty (30) days after District has given written notice specifying the failure 
and requesting that it be remedied, District may, without prejudice to any other right or remedy, 
terminate the Site Lease, Facilities Lease, and all exhibits attached hereto including, but not limited 
to, the GMP Contract; 3) Lessor persistently disregards all laws, or otherwise is in violation under the 
provisions in the GMP Contract; or (4) Lessor is in default under the Site Lease. 

ARTICLE 10 

[Intentionally Omitted] 

ARTICLE 11 

MISCELLANEOUS 

11.1 Notices. Any notice to either party shall be in writing and given by delivering the same to 
such party in person, or by sending the same by registered or certified mail, return receipt requested, 
with postage prepaid, or by delivering any notice by nationally recognized overnight delivery service 
(such as Federal Express) for next business day delivery, to the following addresses: 
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If to the District: SAN MATEO UNION HIGH SCHOOL DISTRICT 
650 N. Delaware Street 
San Mateo, CA 94401 
Attn: Yancy Hawkins 

With a copy to: Stradling Yocca Carlson & Rauth 
44 Montgomery Street, Suite 4200 
San Francisco, CA 94104 
Attn: Sean B. Absher 

 
If to Lessor:   

 

 
Attn:   

Any party may change its mailing address at any time by giving written notice of such change to the 
other parties in the manner provided therein. All notices under this Facilities Lease shall be deemed 
given, received, made or communicated on the date personal delivery is effected, or if mailed or sent 
by overnight delivery service, on the delivery date or attempted delivery date shown in the return 
receipt. No party shall refuse or evade delivery of any notice. 

11.2 Binding Effect. This Facilities Lease shall inure to the benefit of and shall be binding upon 
Lessor and the District and their respective successors, transferees and assigns. 

11.3 Severability. In the event any provision of this Facilities Lease shall be held invalid or 
unenforceable by any court of competent jurisdiction, such holding shall not invalidate or render 
unenforceable any other provision hereof, unless elimination of such invalid provision materially 
alters the rights and obligations embodied in this Facilities Lease the Site Lease, or GMP Contract. 

11.4 Further Assurances and Corrective Instruments. Lessor and the District agree that they will, 
from time to time, execute, acknowledge and deliver, such supplements hereto and such further 
instruments as may reasonably be required for correcting any inadequate or incorrect description of 
the Site or the Project hereby leased or intended to be leased. 

11.5 Execution in Counterparts. This Facilities Lease may be executed in several counterparts, 
each of which shall be an original and all of which shall constitute but one and the same instrument. 

11.6 Applicable Law. This Facilities Lease shall be governed by and construed in accordance with 
the laws of the State of California. The parties further agree that any action of proceeding brought to 
enforce the terms and conditions of this Facilities Lease shall be maintained in San Mateo County, 
California. 

11.7 Lessor and District Representatives. Whenever under the provisions of this Facilities Lease 
the approval of Lessor or the District is required, or Lessor or the District is required to take some 
action at the request of the other, such approval or such request shall be given for Lessor by Lessor’s 
Representative and for the District by the District’s Representative, and any party hereto shall be 
authorized to rely upon any such approval or request. 
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11.8 Captions. The captions or headings in this Facilities Lease are for convenience only and in no 
way define, limit or describe the scope or intent of any provisions or sections of this Facilities Lease. 

11.9 Interpretation. It is agreed and acknowledged by District and Lessor that the provisions of 
this Facilities Lease and its Exhibits have been arrived at through negotiation, and that each of the 
parties has had a full and fair opportunity to revise portions of this Facilities Lease and its Exhibits 
and to have such provisions reviewed by legal counsel. Therefore, the normal rule of construction 
that any ambiguities are to be resolved against the drafting party shall not apply in construing or 
interpreting this Facilities Lease and its Exhibits. 

11.10 Time. Time is of the essence of each and all of the terms and provisions of this Facilities 
Lease and its Exhibits. 

11.11 Force Majeure. A party shall be excused from the performance of any obligation imposed in 
this Facilities Lease and the exhibits hereto for any period and to the extent that a party is prevented 
from performing such obligation, in whole or in part, as a result of delays caused by the other party 
or third parties, a governmental agency or entity, an act of God, war, terrorism, civil disturbance, 
forces of nature, fire, flood, earthquake, strikes or lockouts, and such non performance will not be a 
default hereunder or a grounds for termination of this Facilities Lease. 

11.12 Recitals Incorporated. The Recitals set forth at the beginning of this Facilities Lease are 
hereby incorporated into its terms and provisions by this reference. 

11.13 [Recordation of Memorandum of Facility Lease]. Reserved. 

IN WITNESS WHEREOF, the parties hereto have caused this Facilities Lease to be executed 
by their respective duly authorized officers, to be effective as of the day and year first written above. 

SAN MATEO UNION HIGH SCHOOL DISTRICT, 
a school district organized and existing under the laws 
of the State of California 

 
By: 
Title:   

 
 

 
a California corporation 

 
By:   
Its:    
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EXHIBIT A 

 

(SITE DESCRIPTION) 
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EXHIBIT B 

 
(LIST OF PLANS AND SPECIFICATIONS) 

Burlingame High School Music Classroom 

 
GENERAL 

G-0.1 COVER SHEET 
G-0.2 ABBREVIATIONS AND NOTES 
G-0.3 ACCESS SITE PLAN 
ARCHITECTURAL 

A-2.1 DEMO & FLOOR PLAN 
A-2.2 FINISH FLOOR PLAN AND INTERIOR FINISH SCHEDULE 
A-3.1 DEMO & REFLECTED CEILING PLAN 
A-7.1 INTERIOR ELEVATIONS 
A-7.2 INTERIOR ELEVATIONS 
A-8.1 DOOR SCHEDULE 
A-10.1 CEILING DETAILS 
A-10.2 CASEWORK & INTERIOR DETAILS 
STRUCTURAL 

S100 STRUCTURAL GENERAL NOTES 
S201 FOUNDATION/ROOF FRAMING PLAN 
S801 TYPICAL WOOD DETAILS 
ELECTRICAL 

E-0.1 SYMBOLS LIST, GENERAL NOTES & LIST OF DRAWINGS 
E-3.1 DEMO & FLOOR PLAN - ELECTRICAL 
E-7.1 DETAIL AND LUMINAIRE SCHEDULE 
E-8.1 TITLE 24 DOCUMENTATION 
FE-0.1 FIRE ALARM NOTES, DETAILS, AND EQUIPMENT LIST 
FE-1.1 SITE PLAN - FIRE ALARM 
FE-3.1 DEMO FLOOR PLAN - FIRE ALARM 
FE-5.1 RISER DIAGRAMS & CALCULATIONS - FIRE ALARM 

Building C Mechanical Rooftop Equipment Replacement 

 

G-0.1 COVER SHEET 
ARCHITECTURAL 

A-1.1 CAMPUS SITE PLAN 
A-C4.1 BLDG C PARTIAL ROOF PLAN - WEST 
A-C4.2 BLDG C PARTIAL ROOF PLAN - EAST 
MECHANICAL 

MP-1.1 MECHANICAL PLUMBING SCHEDULES & LEGEND 
MP-1.2 MECHANICAL SCHEDULES 
MPD-2.1 BUILDING C MECHANICAL DEMOLITION ROOF PLAN - EAST 
MPD-2.2 BUILDING C MECHANICAL DEMOLITION ROOF PLAN - WEST 
MP-2.1 BUILDING C MECHANICAL ROOF PLAN - EAST 
MP-2.2 BUILDING C MECHANICAL ROOF PLAN - WEST 
MP-3.1 MECHANICAL PLUMBING DETAILS 
MP-4.1 MECHANICAL CONTROLS 
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MP-4.2 MECHANICAL CONTROLS 
MP-4.3 MECHANICAL CONTROLS 
MR-2.1 BUILDING C MECHANICAL FLOOR PLAN - EAST 
MR-2.2 BUILDING C MECHANICAL FLOOR PLAN - WEST 
MR-2.3 BUILDING C MECHANICAL 2ND FLOOR PLAN - EAST 
MR-2.4 BUILDING C MECHANICAL 2ND FLOOR PLAN - WEST 
MR-2.5 BUILDING C MECHANICAL ROOF PLAN - EAST 
MR-2.6 BUILDING C MECHANICAL ROOF PLAN - WEST 
ELECTRICAL 

E-0.1 SYMBOLS LIST, GENERAL NOTES & LIST OF DRAWINGS 
E-C4.1 BUILDING C PARTIAL ROOF PLAN EAST - ELECTRICAL 

E-C4.2 BUILDING C PARTIAL ROOF PLAN WEST - ELE 
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EXHIBIT C 

 
(CONSTRUCTION SERVICES AGREEMENT/GMP CONTRACT) 
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EXHIBIT D 

 

TENANT IMPROVEMENT PAYMENT SCHEDULE 

 

 

COMMENCEMENT DATE: Upon issuance of Notice to Proceed by District to Lessor 

PAYMENT SCHEDULE: 

Payment Amount* Due Date* 

Payment No. 1 $TBD based on amount verified 
from Progress Report 

30 days after receipt of monthly 
verified Progress Report 

Payment No. 2 $TBD based on amount verified 
from Progress Report 

30 days after receipt of monthly 
verified Progress Report 

Payment No. 3 $TBD based on amount verified 
from Progress Report 

30 days after receipt of monthly 
verified Progress Report 

Payment No. 4 $TBD based on amount verified 
from Progress Report 

30 days after receipt of monthly 
verified Progress Report 

Payment No. 5 $TBD based on amount verified 
from Progress Report 

30 days after receipt of monthly 
verified Progress Report 

Payment No. 6 $TBD based on amount verified 
from Progress Report 

30 days after receipt of monthly 
verified Progress Report 

Payment No. 7 $TBD based on amount verified 
from Progress Report 

30 days after receipt of monthly 
verified Progress Report 

 
 
 
 
 
 
 
 
 
 
 
 
 

 

* Subject to change based on amount shown in verified Progress Report. 



 

 
 
 
 
 
 
 

 

 

CONSTRUCTION SERVICES AGREEMENT 

FOR 

SAN MATEO UNION HIGH SCHOOL DISTRICT 
BURLINGAME HIGH SCHOOL 

NEW GYM 

Dated as of  , 202_ 

Between 

SAN MATEO UNION HIGH SCHOOL DISTRICT 

and 

[INSERT] 
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CONSTRUCTION SERVICES AGREEMENT 

This Construction Services Agreement is made this   day of  , 202_, by and between the San 
Mateo Union High School District, a California School District organized and existing under the laws of the State of 
California (hereinafter called the “District”), and [insert], a California corporation with its principal place of business 
at  , California (“Contractor”). 

 
RECITALS 

 

WHEREAS, the District desires to renovate the existing Music Classroom and Replacing the existing rooftop 

mechanical equipment on Building C, a 2-story classroom building on the Burlingame High School campus. The 
primary goal is to replace mechanical equipment that has reached the end of its service life with new “in-kind” 

replacement units. There is approximately twenty-five such units and other related work at Burlingame High School 

Music Classroom Renovation Increment 1 & Building C Rooftop Mechanical Replacement-Increment 2 Project 

(“Project”), located at 1 Mangini Way, California (“Site”), and has hired Quattrocchi Kwok Architects as 
the Project architect (“Architect”) to prepare plans and specifications for the Project; and 

 
WHEREAS, the District has determined that it is necessary to retain the services of a construction firm to 

assist in providing constructability and value engineering services related to the plans and specifications for the Project; 
and 

 
WHEREAS, after review of responses to Request for Proposals, the District has selected Contractor as the 

firm best qualified to meet the needs of the District in providing such construction services for the Project; and 

 
WHEREAS, California Education Code section 17406 permits the governing board of a school district to let, 

for a minimum rental of one dollar ($1) a year, to a person, firm, or corporation real property that belongs to the district 
if the instrument by which this property is let requires the lessee therein to construct thereon a building for the use of 
the district during the term of the lease, and provides that title to that building shall vest in the district at the expiration 
of that term (“Lease-Leaseback”); and 

 
WHEREAS, California Education Code section 17406 provides that a Lease-Leaseback instrument shall be 

awarded based on a competitive solicitation process to the proposer providing the best value to the school district, 
taking into consideration the proposer’s demonstrated competence and professional qualifications necessary for the 
satisfactory performance of the services required; and 

 
WHEREAS, in connection with the approval of this Construction Services Agreement, the District will enter 

into a site lease with Contractor (the “Site Lease”), under which it will lease to Contractor the Site, which constitutes 
portions of the real property of Burlingame High School, 1 Mangini Way, Burlingame, California, which are necessary 
to access in order for Contractor to construct the Project; and 

 
WHEREAS, Contractor will lease the Site and the Project back to the District pursuant to a Development and 

Facility Lease Agreement (the “Facility Lease”), under which the District will be required to make Tenant 
Improvement Payments to Contractor for the use and occupancy of the Site and Project; and 

 
WHEREAS, at the expiration of the Site Lease and Facility Lease terms, title in all of the Site and the Project 

shall vest in the District; and 

 
WHEREAS, the District and Contractor desire to enter into this Construction Services Agreement to ensure 

that the Project will meet the District’s expectations prior to the construction of the Project and the Lease of the Project 
back to the District; and 

 

WHEREAS, Contractor is experienced in construction of the type of improvements included in the Project 
that is desired by the District and is willing to perform construction work for the District, all as more fully set forth 
herein. 

 
NOW, THEREFORE, in consideration of the covenants hereinafter contained, the District and Contractor 
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agree as follows: 

 
SECTION 1. CONTRACTOR’S DUTIES AND STATUS 

 

Contractor accepts the contractual relationship established between it and the District by this 
Construction Services Agreement, and Contractor covenants with the District to furnish reasonable 
skill and judgment in constructing the Project as set forth in the Construction Documents, as defined 
in Section 2.D. and incorporated herein by reference, for the Project which is described and/or set 
forth in the Scope of Work attached hereto as Exhibit A. Contractor agrees to furnish efficient 
business administration and superintendence and to furnish at all times an adequate supply of 
professionals, workers, and materials and to perform the work appropriately, expeditiously, 
economically, and consistent with the Construction Services Agreement and Construction 
Documents as defined in Section 2, paragraphs A and D, below. 

 
SECTION 2. DEFINITIONS 

 

A. “Construction Services Agreement” means this Construction Services Agreement, together with 
attached exhibits, any duly authorized and executed amendments hereto. 

 
B. “Construction Services” and “Pre-Construction Services” means all labor and services necessary 

for the construction of the Project, and all materials, equipment, tools, supplies and incidentals 
incorporated or to be incorporated in such construction as fully described in the Construction Scope 
of Work set forth in Section 8 and Exhibit A. Unless otherwise expressly stipulated, Contractor 
shall perform all work and provide and pay for all materials, labor, tools, equipment and utilities 
necessary for the proper execution and completion of the Project shown on the drawings and 
described in the plans and specifications set forth in Exhibit A. 

 
C. “Construction Costs” means any and all costs incurred by Contractor with respect to the pre-

construction services and construction and equipping, as the case may be, of the Project, whether 
paid or incurred prior to or after the date hereof, including, without limitation, costs for preparation 
of the Site, the removal or demolition of existing structures, the construction of the Project and 
related facilities and improvements, and all other work in connection therewith, Contractor’s 
overhead and supervisors’ fees and costs directly allocable to the Project, all costs and expenses 
including any taxes or insurance premiums paid by Contractor with respect to the Property, 
administrative and other expenses necessary or incident to the Project. The term “Construction 
Costs”, however, excludes property and other taxes related to the Site, as described in Exhibit “A” 
of the Site Lease. The term “Construction Costs” also excludes Contractor’s management fee 
established in Section 4.A. hereof. The term “Construction Costs” includes all Contractor’s costs 
associated with preparing or generating additional copies of any Construction Documents, as defined 
below, related to or required for the Project, including preparation or generation of additional plans 
and specifications for Contractor’s subcontractors. 

 
D. “Construction Documents” means the final Division of the State Architect (“DSA”) approved 

drawings, profiles, cross sections, design development drawings, construction drawings, and 
supplemental drawings based on the plans and specifications and value engineering proposed by 
Contractor and developed for the Project, including any reference specifications or reproductions 
prepared by the Architect and specifications approved by the District and the DSA, which show or 
describe the location, character, dimensions or details of the Project and specifications for 
construction thereof. 

 
E. “Contract Documents” means those documents which form the entire contract by and between the 

District and Contractor. The Contract Documents consist of this Construction Services Agreement, 
the Construction Documents, the Site Lease, and the Facility Lease. 
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F. “Guaranteed Maximum Price” or “GMP” means the Guaranteed Maximum Price established 
pursuant to Section 4 to be paid to Contractor for Contractor’s construction of the Project hereunder, 
subject to any adjustments for Extra Work/Modifications as provided in Section 9. 

 
G. “Project” means the improvements and equipment to be constructed and installed by Contractor, 

as more particularly described and/or referenced in Exhibit A attached hereto. 

 
H. “Site” means the parcels of land on which is situated the Project, including any buildings and any 

existing or future improvements or fixtures located thereon. 

 
I. “Site Lease” means the Site Lease dated as of  , 202_, by and between the District and 

Contractor together with any duly authorized and executed amendment thereto under which the 
District leases the Site to the District. 

 
J. “Subcontractor” means any person or entity, including trade contractors, who have a contract with 

Contractor to perform any work on the improvements to the Site. 

 
K. “Facility Lease” means the Facility Lease dated as of  , 202_ by and between the 

District and Contractor together with any duly authorized and executed amendment hereto under 
which the District subleases the Site from Contractor. 

 
L. “Tenant Improvement Payment” means any payment required to be made by the District pursuant 

to Sections 7 and 21 of this agreement. 

 
M. “District’s Agents” excludes Architect, engineer and inspector. 

 
SECTION 3. ADDITIONAL SERVICES 

 

If the District requests Contractor to perform additional services (“Additional Services”) not 
described in this Construction Services Agreement, Contractor shall provide a cost estimate and a 
written description of the Additional Services required to perform such work. Compensation for 
such Additional Services shall be negotiated and agreed upon in writing, in advance of Contractor’s 
performing or contracting for such Additional Services and paid to Contractor in addition to the 
GMP established pursuant to Section 4 hereof. In the absence of such written agreement, the District 
will not compensate Contractor for such work, and Contractor will not be required to perform it. 
Nothing in this Construction Services Agreement shall be construed as limiting the valuation and 
amount to be paid to Contractor for such Additional Services or its implementation should a written 
agreement for such services be executed. Contractor shall not be entitled to compensation for 
Additional Services required as a result of Contractor’s acts, errors or omissions. 

 
SECTION 4. ESTABLISHMENT OF GUARANTEED MAXIMUM PRICE “GMP” 

 

A. The Preliminary GMP for the Project is estimated as of the date of this Agreement to be 
 . The final GMP shall be agreed upon after the contract is awarded to the “best 
value” proposer, receipt of all subcontractor bids for the Project and the District’s acceptance of 
Contractor’s recommended value engineering in the event the Construction Costs exceed the 
District’s budget. The Value Engineering Options are attached as Exhibit   . The preliminary 
GMP is based on the itemization in Exhibit  , attached. 

 
The scope of work shall be based upon plans and specifications approved by DSA at the time the 
Notice to Proceed is issued by the District including any applicable value engineering and 
subsequent resubmittal for approval. Tenant Improvement Payments by the District to Contractor 
pursuant to Section 21 hereof and the Facility Lease shall be commensurate with the final GMP. 

 
Contractor’s Contingency is for the exclusive use of Contractor to pay for miscellaneous work items, 
which are required to complete the Project. Contractor shall not use Contractor’s Contingency to 
pay for costs related to the following: (a) errors or omissions in the Construction Documents; (b) 
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discrepancies with the plans and specifications as pertains to applicable building code requirements; 
(c) and/or enhancements or additions to the Scope of Work desired by the District. Costs related to 

(a)-(c) above will be paid for pursuant to the provisions of Section 9, below, or from the District’s 
contingency portion of the GMP, if any. 

 
B. If the District and Contractor cannot agree upon reduction of the Project scope through value 

engineering solutions to bring the Construction Costs in line with the District’s budget, the District 
may immediately terminate this Agreement for convenience at any time before or after the inception 
of the Project as set forth in this Agreement upon written notice to Contractor without any cost or 
expense to the District. 

 
SECTION 5. NOTICE TO PROCEED 

 

The District shall issue the Notice to Proceed prior to commencement of the Project, provided, 
however, the District shall not be obligated to issue the Notice to Proceed if the District has not 
received DSA approved plans for the Project, the approval of the Board of Directors of the District 
(the “Board”) of the final GMP, and if the District has not completed any applicable procedures 
required by the California Environmental Quality Act, California Public Resources Code § 21000 
et seq. (See “Effective Date” of the Lease). District may issue a separate Notice to Proceed on one 
or more of the Phases of the Project. 

 
In the event a Notice to Proceed for the Project is not issued for the reason set forth in this Section, 
the District will notify Contractor in writing of its decision not to issue a Notice to Proceed for the 
Project, or any portion thereof, and Contractor shall not be entitled to any compensation for work 
performed in connection with the services set forth in this Construction Services Agreement. 

 
SECTION 6. SAVINGS 

 

A. The District desires to minimize the expenditure of funds for the construction of the Project on items 
that exceed the minimum criteria required without a corresponding benefit to the District, and to 
eliminate any excess quality levels or performance criteria provided in the Construction Documents 
so long as such elimination does not alter the design, aesthetics, safety standards or configuration or 
space, and does not increase future maintenance and operation costs (collectively “Savings”). The 
District and Contractor shall work cooperatively with each other, in good faith, to identify 
appropriate opportunities to reduce the Project costs and promote Savings. 

 
B. If Contractor realizes Savings on any aspect of the Project, as enumerated in Section 6.A. only, and 

shall not include any savings realized by the Contractor by its own efficient operations, self-
performed work, means and methods, such Savings shall be set aside as the District’s contingency 
portion of the GMP and shall be expended in a manner consistent with other funds in the District’s 
contingency portion of the GMP. Contractor shall document all Savings on an ongoing Project 
budget tracking summary and presented to the District at regularly scheduled construction meetings 
with the District. Any Savings, including unspent District contingency, realized on the Project will 
be returned to the District at Project completion. 

 
SECTION 7. SELECTION OF SUBCONTRACTORS 

 

If used, electrical, mechanical, and plumbing subcontractors shall be subject to the same 
prequalification requirements for prospective bidders described in subdivisions (b) to (m), inclusive, 
of Section 20111.6 of the Public Contract Code, including the requirement for the completion and 
submission of a standardized prequalification questionnaire and financial statement that is verified 
under oath and is not a public record. 

 
As required by Ed. Code section 17406(a)(4), in awarding construction subcontracts with a value 
exceeding one-half of 1 percent of the price allocable to the construction work to subcontractors not 
identified in Contractor’s original proposal, Contractor shall (1) provide public notice of availability 
of work to be subcontracted in accordance with the publication requirements applicable to the 
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competitive bidding process of the school district, including a fixed date and time on which 

qualifications statements, bids, or proposals will be due; (2) establish reasonable qualification 
criteria and standards; and (3) award the subcontract either on a best value basis or to the lowest 
responsible bidder. 

 
In the event Contractor does not comply with this provision, the District may terminate this 
Construction Services Agreement in accordance with the provisions of Section 11 below. 

 
1. DVBE Requirements 

 

Compliance with Disabled Veteran Business Enterprise (DVBE) contracting goals is 
required under this Construction Services Agreement. In accordance with Education Code 
section 17076.11 the District has a DVBE participation goal of 3% per year of the overall 
dollar amount of state funds allocated to the District pursuant to the Leroy F. Greene School 
Facilities Act of 1998, and expended each year by the District. The District is seeking 
DVBE participation under this Construction Services Agreement. 

 
Contractor must make a good faith effort to contact and utilize DVBE contractors and 
suppliers in securing bids for performance of the Project. Information regarding certified 
DVBE firms can be obtained from the Office of Small Business Certification and 
Resources (OSBCR) at (916) 375-4940 as well as the OSBCR website at 
www.dgs.ca.gov/osbcr. Verification of DVBE status must be obtained from the OSBCR 
by receiving an approved certification letter and reference number from that office. 
Contractor is encouraged to retain documentation of its good faith efforts, in the event such 
documentation is requested by the District. Good faith efforts are demonstrated by 
evidence of the following: a) Contact was made with the District regarding the 
identification of DVBEs; b) Contact was made with other state agencies and with local 
DVBE organizations to identify DVBEs; c) Advertising was published in trade papers and 
papers focusing on DVBEs; d) Invitations to bid were submitted to potential DVBE 
contractors; and e) Available DVBEs were considered. 

 
Contractor shall certify, under penalty of perjury, that a good faith effort was made to 
include DVBE contractors and suppliers in the Project. 

 

SECTION 8. CONSTRUCTION SCOPE OF WORK 

 

Please refer to Exhibit A, “Scope of Work,” attached hereto. 

 
A. CPM Master Schedule. Prior to commencing, Contractor shall submit to the District a reasonably 

detailed CPM (Critical Path Method) Master Schedule for the construction, as set forth in Section 
10.E. herein, consistent with the estimated start dates described in Exhibit A. 

 
B. Pre-Construction Orientation/Construction Meetings. Contractor, in conjunction with the 

Architect, shall conduct pre-construction orientation conferences for the benefit of Subcontractors 
to orient the Subcontractors to the various reporting procedures and site rules prior to the 
commencement of actual construction. Contractor shall also conduct construction and progress 
meetings with the District Representatives and other interested parties, as requested by the District, 
to discuss such matters as procedures, progress problems and scheduling. Contractor shall prepare 
and promptly distribute official minutes of such meetings to all parties in attendance including 
Architect, the District and Inspector. 

 
C. Budget/Cash Flow Reports. Contractor shall incorporate approved changes as they occur, and 

develop cash flow reports and forecasts for submittal to the District on a monthly basis. Contractor 
shall provide regular monitoring of the approved estimates of Construction Costs, showing actual 
costs for activities in progress, and estimates for uncompleted tasks. Contractor shall identify 
variances between actual and budgeted or estimated costs, and advise the District and the Architect 
whenever Project costs exceed budgets or estimates. Contractor shall maintain cost accounting 
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records on authorized additional services or work performed under unit costs, additional work 
performed on the basis of actual costs of labor and materials, or other work requiring accounting 
records. 

 
D. Progress Reports. Contractor shall record the progress of the Project, and shall submit monthly 

written progress reports to the District and the Architect including information on the entire Project, 
showing percentages of completion and the number and amounts of proposed Extra 
Work/Modifications and their effect on the Construction Costs as of the date of the report. Contractor 
shall also keep a daily log containing a record of weather, Subcontractors, work on the sites, number 
of workers, work accomplished, problems encountered, and other similar relevant data as the District 
may require. Contractor shall make the log available to the District and the Architect. The District 
shall be promptly informed of all anticipated delays. In the event that Contractor determines that a 
schedule modification is necessary, Contractor shall promptly submit a revised Schedule for 
approval by the District. 

 
E. Scheduling. Contractor shall complete the construction pursuant to the CPM Master Schedule and 

Construction Documents, subject to DSA approval and reduction in scope, performing all work set 
forth in the Scope of Work (Exhibit A to this Construction Services Agreement). 

 
F. District Permit and Other Obligations. It is expressly understood that the District shall pay the 

DSA for the DSA inspector, soils testing, DSA fees, special testing, etc. If additional review or 
permits become necessary for reasons not due to Contractor’s fault or because of DSA requirements 
or regulations implemented after the date the GMP is established and not reasonably anticipated at 
the time the GMP is established, Contractor may seek additional compensation for the cost of that 
review as an additional cost. In the alternative, the District may pay such costs directly to DSA. 

 
G. Contractor Permit Obligations. The District shall pay for all remaining general building permits 

and ancillary permits and licenses not paid by the District prior to the commencement of this 
Construction Services Agreement. The District shall also be responsible for arranging and 
overseeing, all necessary inspections and tests, including inspections by the DSA, permits and 
occupancy permits, and ensure compliance with any Federal and State laws. Contractor shall be 
responsible for arranging and overseeing safety procedures and requirements and construction 
employee training programs which cover among other items, hazardous chemicals and materials. 

 
H. Protection. Contractor shall establish procedures for the protection of all existing structures, 

equipment, utilities, and other existing improvements, both on-site and off-site. 

 
I. Nuisance Abatement. Contractor shall develop a mutually agreed upon program with the District 

to abate and minimize noise, dust, and disruption to normal activities at the existing facilities on the 
Site, including procedures to control on-site noise, dust, and pollution during construction. 

 

J. Site Mitigation and Remediation. The District shall perform any required Site mitigation or 
remediation at its sole cost, unless such Site mitigation or remediation is necessitated by any of the 
conditions described in Section 32 hereof, in which event the provisions of that section shall govern. 
The District shall be responsible for any asbestos and lead abatement and/or remediation work, 
unless specifically required by construction documents to be performed by Contractor. 

 
K. Utilities. Contractor shall perform and pay for all temporary utility hook-ups and connections. The 

District shall pay for use of utilities during construction, as well as any fees owed to utility suppliers 
for connection to existing mainline facilities. 

 
SECTION 9. EXTRA WORK/MODIFICATIONS 

 

A. The District may prescribe extra work or a modification or reduction of requirements or of methods 
of performing the Construction which differ from the work or requirements set forth in the 
Construction Documents (“Extra Work/Modifications”); and for such purposes, the District may at 
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any time during the life of this Construction Services Agreement by written order, make such 
changes as it shall find necessary in the design, line, grade, form, location, dimensions, plan, or 
material of any part of the work or equipment specified herein or in the Construction Documents, or 
in the quantity or character of the work or equipment to be furnished. In the event conditions develop 
which make strict compliance with the specifications impractical, Contractor shall notify the District 
of the need for such Extra Work/Modification by placing the matter on the agenda of regularly 
scheduled construction meetings with the District for discussion as soon as practicable after the need 
for such Extra Work/Modification is determined. Additionally, Contractor shall submit to the 
District for its consideration and approval or disapproval, a written request for Extra 
Work/Modifications before such work is performed. If the District approves such request in writing, 
the costs of the Extra Work/Modifications, as established pursuant to this Section 9, shall be added 
to or deducted from the GMP, as applicable. 

 
B. Value of any such Extra Work/Modification, change, or deduction shall be determined at the 

discretion of the District, in consultation with the Architect, in one or more of the following ways: 

 
1. By acceptable lump sum proposal from Contractor with itemization as required by the 

District and/or the Architect. 

 
2. By unit prices contained in Contractor’s cost estimates and incorporated in the Contract 

Documents or fixed by subsequent agreement between the District and Contractor. 

 
3. By the cost of material and labor and a percentage for Contractor’s construction 

management fee. The following form shall be followed as applicable for additions and 
deductions to the Construction Services Agreement: 

 
EXTRA/(CREDIT) 

 
a. Material (attach itemized quantity and unit 

cost plus sales tax) 

 
b. Labor (attach itemized hours and base rates 

from identified prevailing wage rate 
schedules) 

 
c. Commercial General Liability and Property 

Damage Insurance, Workers’ Compensation 
Insurance, Social Security and 
Unemployment taxes at actual and verified 
cost 

 
d. Subtotal 

 
e. Contractor’s Construction Management Fee, 

not to exceed 5% of Item (d) 

 
f. Subtotal 

 

g. Bond Premium, not to exceed 1% of Item (f) 
 

h. Total 
 

C. Regardless of whether the cost of the Extra Work/Modification is determined pursuant to 1, 2, or 3, 
above, in addition to the cost of the material and labor for deleted items, Contractor shall credit back 
an appropriate and reasonable amount for the bonding mark up for deleted items at the time of the 
request for the Extra Work/Modification. 
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D. Should Contractor claim that any instruction, request, drawing, specification, action, condition, 
omission, default, or other situation: (i) obligates the District to pay additional compensation to 
Contractor; or (ii) obligates the District to grant an extension of time for the completion of the 
Construction Services Agreement; or (iii) constitutes a waiver of any provision in this Construction 
Services Agreement, CONTRACTOR SHALL NOTIFY THE DISTRICT, IN WRITING, OF 
SUCH CLAIM AS SOON AS POSSIBLE, BUT IN NO EVENT WITHIN MORE THAN TEN (10) 
BUSINESS DAYS FROM THE DATE CONTRACTOR HAS ACTUAL OR CONSTRUCTIVE 
NOTICE OF THE CLAIM. CONTRACTOR SHALL ALSO PROVIDE DISTRICT WITH 
SUFFICIENT WRITTEN DOCUMENTATION SUPPORTING THE FACTUAL BASIS OF THE 
CLAIM including in the documentation items B.3.a.–h. described in this Section. Contractor shall 
be required to certify under penalty of perjury the validity and accuracy of any claims submitted. 
Contractor’s failure to notify the District within such ten (10) business day period shall be deemed 
a waiver and relinquishment of the claim against the District. If such notice be given within the 
specified time, the procedure for its consideration shall be as stated above in this Section. 

 
E. In the event a mutual agreement cannot be reached on the cost of an Extra Work/Modification item, 

Contractor and the District agree that an industry estimating guide, such as an estimating guide 
published by Means, shall be used to determine the cost of a disputed Extra Work/Modification item. 

 
F. All costs associated with the Extra Work/Modification may be in terms of time, money or both. 

 
G. Expenses of reconstruction and/or costs to replace and/or repair damaged materials and supplies, 

provided that Contractor is not fully compensated for such expenses and/or costs by insurance or 
otherwise, may be added to the GMP, if said expenses are the result of the negligent acts or omissions 
or willful misconduct of the District or its Architect, subcontractors, principals, agents, servants, or 
employees. 

 
SECTION 10. TIME OF COMPLETION 

 

A. Once the District has issued a Notice to Proceed, Contractor shall proceed with the Construction of 
the Project with due diligence. Contractor agrees that the Project will be completed as specified 
herein by the date indicated in Exhibit A, or the CPM schedule approved by the District, as said time 
may be extended for such periods of time as Contractor is prevented from proceeding with or 
completing the Project for any cause described in this Section 10, or as otherwise agreed to in writing 
by the District and Contractor. It being impractical and infeasible to determine the amount of actual 
damage, it is agreed that Contractor shall pay to the District as fixed and liquidated damages, and 
not as a penalty, the sum of One Thousand Dollars ($1,000.00) per day for each calendar day of 
delay: 

 
(i) until Contractor is ready and able to begin work on the Project at the Site and has indeed 
begun work in good faith, if the agreed-upon start date has been missed; 

 
(ii) until work for the Site is Substantially Completed (the “Substantial Completion Date”) 
if the Substantial Completion Date is past the agreed-upon completion date; and 

 
(iii) until work for the Site is Fully Completed and Accepted (the “Full Completion Date”) 
if the Full Completion Date is past the agreed-upon completion date. 

 
Contractor and his surety shall be liable for the amount thereof. Any money due or to become due 
Contractor may be retained by the District to cover said liquidated damages. 

 
B. In the event that the performance and/or completion of the Project, is delayed at any time by any act 

or omission of the District or of any employee, agent or tenant of the District, by any separate 
Contractor employed by the District, its Architect, or by changes or alterations in the Project not 
caused by any fault or omission by Contractor, by strikes, by lockouts, by fire, by embargoes, by 
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windstorm, by flood, by earthquake, by acts of war or God, by changes in public laws, regulations 
or ordinances enacted after the date of execution of this Construction Services Agreement by acts 
of public officials not caused by any fault or omission of Contractor, by an inability to obtain 
materials or equipment not caused by any act or omission of Contractor, or by any other cause 
beyond the reasonable control of Contractor, the aforesaid date for completion of the Project, as to 
the affected Site or Site, shall be extended for a period commensurate with the delay. Contractor 
shall not be charged liquidated damages because of such delays in completion of work or delays 
otherwise due to unforeseeable causes beyond the control and without the fault or negligence of 
Contractor. 

 
C. The term “Substantially Completed” or “Substantial Completion” as used herein shall mean 

completed in such fashion as to enable the District, upon performance of any separate work to be 
done by the District under separate contract or by day labor, beneficially to occupy the Project and 
to commence operation therein, provided such occupancy and use does not substantially interfere 
with Contractor’s performance of the remainder of the work, as agreed upon between Contractor 
and the District, which may be accomplished prior to the completion of the work. 

 
D. The term “Fully Completed and Accepted” or “Full Completion and Acceptance” as used herein, 

shall mean that all work has been completed in accordance with the Construction Documents and 
that successful testing, startup and satisfactory operation of the Project, or any Site, as a total unit 
has been accomplished in substantial conformance with the Construction Documents. 

 
E. Within five (5) business days after the District’s delivery of a Notice to Proceed for the Project, 

Contractor shall furnish the District with a reasonably detailed CPM (Critical Path Method) 
Schedule, setting forth the expected dates for commencement and completion of each of the various 
stages of construction to be performed by Contractor pursuant to this Construction Services 
Agreement (the “Time Schedule”). Contractor shall submit the master schedule to the District for 
acceptance and update the master schedule as appropriate on at least a monthly basis. Contractor 
shall incorporate the activities of Contractors on the Project and delivery of products requiring long 
lead time procurement. Contractor shall also include the District’s occupancy requirements showing 
portions of the Projects having occupancy priority. Contractor shall be responsible for providing the 
District with an Estimated Monthly Cost Projection Schedule within five (5) working days of the 
District’s issuance of a Notice to Proceed, which will be updated every ninety (90) days, or as 
needed. It is specifically understood that the District will utilize said Time Schedule as it is revised 
from time to time to determine completion dates of various aspects of the Project. Lease 
Prepayments under the Facility Lease shall be conditioned upon completion of various aspects of 
the Project as determined by the District’s Inspector pursuant to the Time Schedule and the 
Estimated Monthly Cost Projection Schedule. 

 
F. Contractor shall not be assessed liquidated damages for this Construction Services Agreement and 

shall not be subject to any damages for delay in completion of the Project, when such delay was 
caused by the failure of the District or the owner of the utility to provide for removal or relocation 
of the existing main or trunkline utility facilities; however, when Contractor is aware that removal 
or relocation of an existing utility has not been provided for, Contractor shall promptly notify the 
District and the utility in writing, so that provision for such removal or relocation may be made to 
avoid and minimize any delay which might be caused by the failure to remove or relocate the main 
or trunkline utility facilities, or to provide for its removal or relocation. In accordance with Section 
4215 of the Government Code, if Contractor while performing the work on the project discovers 
any existing main or trunkline utility facilities not identified by the public agency (the District) in 
the contract plans or specifications, Contractor shall immediately notify the public agency (the 
District) and utility in writing. The public utility, where they are the owner, shall have the sole 
discretion to perform repairs or relocation work or permit Contractor to do such repairs or relocation 
work at a reasonable price. Contractor shall be compensated for the costs of locating, repairing 
damage not due to the failure of Contractor to exercise reasonable care, and removing or relocating 
such utility facilities not indicated in the plans and specifications with reasonable accuracy, and for 
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equipment on the Project necessarily idled during such work. Such compensation shall be in 
accordance with the extra work provisions set out in Section 9 hereof. 

 
SECTION 11. TERMINATION OF AGREEMENT 

 

A. Termination for Breach 

 

1. If Contractor refuses or fails to prosecute the Construction of the Project or any separable 
part thereof, with such diligence as will insure its completion within the time specified by 
this Construction Services Agreement or any extension thereof, or fails to complete the 
Project, within such time, or if Contractor should be adjudged bankrupt, or if it should make 
a general assignment for the benefit of its creditors, or if a receiver should be appointed on 
account of its insolvency, or Contractor or any of its subcontractors should violate any of 
the provisions of this Construction Services Agreement, the District may serve written 
notice upon Contractor and its Surety of the District’s intention to terminate this 
Construction Services Agreement. This notice of intent to terminate shall contain the 
reasons for such intention to terminate this Construction Services Agreement and a 
statement to that effect that Contractor’s right to perform work on the Project shall cease 
and terminate upon the expiration of fifteen (15) days unless such violations have ceased 
and arrangements satisfactory to the District have been made for correction of said 
violations. 

 
2. In the event that the District serves such written notice of termination upon Contractor and 

the Surety, the Surety shall have the right to take over and perform this Construction 
Services Agreement in its entirety. If the Surety does not: (1) give the District written 
notice of Surety’s intention to take over and commence performance of this Construction 
Services Agreement within fifteen (15) days of the District’s service of said notice of intent 
to terminate upon Surety; and (2) actually commence performance of this Construction 
Services Agreement within thirty (30) days of the District’s service of said notice upon 
Surety; then the District may take over the Project and prosecute the same to completion 
by separate contract or by any other method it may deem advisable for the account and at 
the expense of Contractor. 

 
3. In the event that the District elects to obtain an alternative performance of the Construction 

Services Agreement as specified above: (1) the District may, without liability for so doing, 
take possession of and utilize in completion of the Project such materials, appliances, plants 
and other property belonging to Contractor that are on the site and reasonably necessary 
for such completion; and (2) Surety shall be liable to the District for any cost or other 
damage to the District necessitated by the District securing an alternate performance 
pursuant to this Section 11. 

 
B. Termination for Convenience 

 

1. The District may terminate performance of the Project called for by the Contract 
Documents in whole or, from time to time, in part, if the District determines that a 
termination is in the District’s interest. 

 
2. Contractor shall terminate all or any part of the Project upon delivery to Contractor of a 

“Notice of Termination” specifying that the termination is for the convenience of the 
District, the extent of termination, and the effective date of such termination. 

 
3. After receipt of Notice of Termination, and except as directed by the District’s 

representative, Contractor shall, regardless of any delay in determining or adjusting any 
amounts due under this Termination for Convenience clause, immediately proceed with the 
following obligations: 
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a. Stop Work as specified in the Notice of Termination. 

 
b. Complete any work specified in the Notice of Termination in a least cost/shortest 

time manner while still maintaining the quality called for under the Contract 
Documents. 

 
c. Leave the Property upon which Contractor was working and upon which the 

facility (or facilities) forming the basis of the Contract Documents is situated in a 
safe and sanitary manner such that it does not pose any threat to the public health 
or safety. 

 
d. Terminate all subcontracts to the extent that they relate to the portions of the work 

terminated. 

 
e. Place no further subcontracts or orders, except as necessary to complete the 

continued portion of the Construction Services Agreement. 

 
f. Submit to the District’s Representative, within ten (10) days from the effective 

date of the Notice of Termination, all of the usual documentation called for by the 
Contract Documents to substantiate all costs incurred by Contractor for labor, 
materials and equipment through the effective date of the Notice of Termination. 
Any documentation substantiating costs incurred by Contractor solely as a result 
of the District’s exercise of its right to terminate this Construction Services 
Agreement pursuant to this clause, which costs Contractor is authorized under the 
Construction Services Agreement to incur, shall: (i) be submitted to and received 
by the District no later than thirty (30) days after the effective date of the Notice 
of Termination; (ii) describe the costs incurred with particularity; and (iii) be 
conspicuously identified as “Termination Costs occasioned by the District’s 
Termination for Convenience.” 

 
4. Termination of the Construction Services Agreement shall not relieve the Surety of its 

obligation for any just claims arising out of or relating to the work performed on the Project. 

 
5. In the event that the District exercises its right to terminate this Construction Services 

Agreement pursuant to this clause, the District shall pay Contractor, upon Contractor’s 
submission of the documentation required by this provision, and other applicable 
provisions of the Construction Services Agreement, the following amounts: 

 
a. All actual costs incurred according to the provisions of this Construction Services 

Agreement including but not limited to insurance costs incurred in connection 
with the Project. 

 
b. A reasonable allowance for profit on the cost of the work on the Project 

performed, provided Contractor establishes to the satisfaction of the District, that 
it is reasonably probable that Contractor would have made a profit had the 
Construction Services Agreement been completed and provided further, that the 
profit allowed shall in no event exceed ten percent (10%) of costs. In no event 
shall the total amount exceed GMP. 

 
c. A reasonable allowance for Contractor’s administrative and demobilization costs 

in determining the amount payable due to termination of the Construction Services 
Agreement under this Section 11. 
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C. Termination of Agreement by Contractor 

 

1. Contractor may terminate the Construction Services Agreement upon ten (10) days written 
notice to the District, whenever: (1) the entire Project has been suspended for ninety (90) 
consecutive days through no fault or negligence of Contractor and notice to resume the 
Construction Services Agreement or to terminate the Construction Services Agreement has 
not been received from the District within this time period; or (2) the District should fail to 
pay Contractor any substantial sums due it in accordance with the terms of the Construction 
Services Agreement and within the time limits prescribed; or (3) the District shall elect not 
to appropriate funds and/or not to make any two (2) successive Tenant Improvement 
Payments following the receipt by the District or a request from Contractor in its capacity 
as Lessor for each such Tenant Improvement Payment submitted pursuant to Section 7.A. 
(or Section 27.A.) of the Facility Lease. In the event of such termination, Contractor shall 
have no claims against the District except for work performed on the Project as of the date 
of termination. 

 
SECTION 12. PERSONNEL ASSIGNMENT 

 

A. Contractor shall assign   as Construction Manager (whose responsibilities are 
defined in Section 26) for the Project. So long as the Construction Manager remains in the employ 
of Contractor, such person shall not be changed or substituted from the Project. In the event 
Contractor deems it necessary, Contractor shall replace the Construction Manager for the Project 
with a replacement with like qualifications and experience, subject to the prior written consent of 
the District, which consent shall not be unreasonably withheld. Any violation of the terms and 
provisions of this Section 12.A. shall entitle the District to terminate this Construction Services 
Agreement for breach, pursuant to the provisions of Section 11. 

 
B. Notwithstanding the foregoing provisions of Section 12.A., above, if the Construction Manager 

proves not to be satisfactory to the District, upon written notice from the District to the Contractor 
such person shall be promptly replaced by a person who is acceptable to the District in accordance 
with the following procedures: 

 
1. Within five (5) business days after receipt of a notice from the District requesting the 

replacement of the Construction Manager or promptly following the discovery by 
Contractor that the Construction Manager is leaving the employ of Contractor, as the case 
may be, Contractor shall provide the District with the name of an acceptable 
replacement/substitution (together with such person’s resume and other information 
regarding such person’s experience and qualifications). The replacement/substitution shall 
commence work on the Project no later than five (5) business days following the District’s 
approval of such replacement, which approval shall not be unreasonably withheld. In the 
event that the District and Contractor cannot agree as to the substitution of replacement 
Construction Manager, the District shall be entitled to terminate this Construction Services 
Agreement for breach, pursuant to the provisions of Section 11. 

 
SECTION 13. MAINTENANCE OF RECORDS; AUDIT 

 

A. Contractor, and any subcontractors, shall keep or cause to be kept true and complete books, records, 
and accounts of all financial transactions in the course of its activities and operations related to the 
Project. These documents may include sales slips, invoices, payrolls, personnel records, requests for 
subcontractor payment, and other data relating to all matters covered by the Contract Documents. 
At all times during the construction of the Project, and for four (4) years following the termination 
of the term of the last Document, Contractor, and any subcontractors, shall retain such data and 
records. During construction of the Project, Contractor shall make available all requested data and 
records at reasonable locations within the County of Imperial, at any time during normal business 
hours, and as often as the District deems necessary. If records are not made available within the 
County of Imperial during the construction of the Project, Contractor shall pay the District’s travel 
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costs to the location where the records are maintained. Upon completion of the construction of the 
Project, and when requested in writing by the District, Contractor shall provide the District with one 
(1) complete copy of all books, records and accounts of all financial transactions in the course of its 
activities and operations related to the Project, including but not limited to sales slips, invoices, 
payrolls, personnel records, requests for subcontractor payment and other data relating to all matters 
covered by the Contract Documents. Failure to make requested records available for audit by the 
date requested will result in immediate termination of this Construction Services Agreement. 

 
B. At its own cost, the District shall have the right to review and audit, upon reasonable notice, the 

books and records of Contractor concerning any monies associated with the Project. This right does 
not extend to books and records that do not, in any way, relate to or concern the accounting of monies 
associated with the Project. Any such audit shall be performed by an independent auditor, having 
no direct or indirect relationship with the functions or activities being audited or with the business 
conducted by Contractor or the District. In the event the independent auditor determines that savings 
realized during the prosecution and progress of the Project were not added to the contingency portion 
of the GMP, as provided for in Section 6 of this Construction Services Agreement, the District shall 
be entitled to deduct such amount of such savings from the next Tenant Improvement Payment due or 
Lease Prepayments, as applicable, under the provisions of the Facility Lease between the District and 
Contractor. If Contractor disputes the findings of the independent auditor, such dispute shall be 
handled in accordance with the provisions of Section 35 of this Construction Services Agreement. 

 
SECTION 14. LABOR COMPLIANCE PROGRAM 

 

A. Contractor acknowledges that construction beginning on or after April 1, 2003, shall comply with 
the laws and regulations governing Assembly Bill No. 1506 (“AB 1506”) and Labor Code Section 
1771.7, which requires the District to implement a labor compliance plan and requires Contractor, 
and any subcontractors, to comply with the District’s labor compliance plan. Section 1771.7 does 
not apply to the design and preconstruction services performed during Phase 1, including, but not 
limited to, inspection and land surveying work. Contractor agrees to comply with the District’s labor 
compliance plans, procedures, and rules at no additional cost to the District. Failure to comply with 
the District’s labor compliance plan shall result in the withholding of contract payments by the 
District. Contractor expressly acknowledges these provisions and agrees to comply with the 
provisions of the District’s labor compliance plan. 

 
B. Contractor shall include provision (A) in this Section in all subcontracts and require subcontractors 

to comply with these provisions at no additional cost to the District. 

 
SECTION 15. PREVAILING RATES OF WAGES 

 

A. Contractor is aware of the requirements of California Labor Code Sections 1720 et seq. and 1770 et 

seq., as well as California Code of Regulations, Title 8, section 16000 et seq. (“Prevailing Wage 
Laws”), which require the payment of prevailing wage rates and the performance of other 
requirements on certain “public works” and “maintenance” projects. Since this Construction 
Services Agreement involves an applicable “public works” or “maintenance” project, as defined by 
the Prevailing Wage Laws, and since the total compensation is $1,000 or more, Contractor agrees 
to fully comply with such Prevailing Wage Laws. The District shall provide Contractor with a copy 
of the prevailing rates of per diem wages in effect at the commencement of this Construction 
Services Agreement. Contractor shall make copies of the prevailing rates of per diem wages for 
each craft, classification or type of worker needed to perform work on the Project available to 
interested parties upon request, and shall post copies at Contractor’s principal place of business and 
at the Project Site. Contractor shall defend, indemnify and hold the District, its elected officials, 
officers, employees and agents free and harmless from any claims, liabilities, costs, penalties or 
interest arising out of any failure or alleged failure to comply with the Prevailing Wage Laws. When 
determining GMP, Contractor shall include to the extent possible anticipated general prevailing 
wage rates for the time when work on the Project will actually be performed. 
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B. Contractor and each subcontractor shall forfeit as a penalty to the District not more than fifty dollars 
($50) for each calendar day, or portion thereof, for each worker paid less than the stipulated 
prevailing rate for any work done by him, or by any subcontract under him, in violation of the 
provisions of the California Labor Code. The difference between such stipulated prevailing wage 
rate and the amount paid to each worker for each calendar day or portion thereof for which each 
worker was paid less than the stipulated prevailing wage rate shall be paid to each worker by 
Contractor. 

 
C. As a further material part of this Construction Management Agreement, Consultant agrees to hold 

harmless and indemnify the District, its Board and each member of the Board, its officers, employees 
and agents from any and all claims, liability, loss, costs, damages, expenses, fines and penalties, of 
whatever kind or nature, including all costs of defense and attorneys’ fees, arising from any alleged 
failure of Contractor or its subcontractors to comply with the prevailing wage laws of the State of 
California. If the District or any of the indemnified parties are named as a party in any dispute arising 
from the failure of Contractor or its subcontractors to pay prevailing wages, Contractor agrees that 
the District and the other indemnified parties may appoint their own independent counsel, and 
Contractor agrees to pay all attorneys’ fees and defense costs of the District and the other 
indemnified parties as billed, in addition to all other damages, fines, penalties and losses incurred by 
the District and the other indemnified parties as a result of the action. 

 
SECTION 16. DEBARMENT OF CONTRACTORS AND SUBCONTRACTORS 

 

Contractor or any subcontractor working under Contractor may not perform work on a public works 
project with a subcontractor who is ineligible to perform work on a public project pursuant to Section 
1777.1 or Section 1777.7 of the California Labor Code. Any contract on a public works project 
entered into between Contractor and a debarred subcontractor is void as a matter of law. A debarred 
subcontractor may not receive any public money for performing work as a subcontractor on a public 
works contract. Any public money that is paid, or may have been paid to a debarred subcontractor 
by Contractor on the project shall be returned to the District. Contractor shall be responsible for the 
payment of wages to workers of a debarred subcontractor who has been allowed to work on the 
project. 

 
SECTION 17. EMPLOYMENT OF APPRENTICES 

 

A. Contractor’s attention is directed to the provisions of Sections 1777.5, 1777.6, and 1777.7 of the 
California Labor Code concerning employment of apprentices by Contractor or any subcontractor 
under him. 

 
B. Information relative to apprenticeship standards, wage schedules, and other requirements may be 

obtained from the Director of Industrial Relations, ex officio the Administrator of Apprenticeship, 
San Francisco, California, or from the Division of Apprenticeship Standards and its branch offices. 

 

C. Knowing violations of Section 1777.5 will result in forfeiture not to exceed $100 for each calendar 
day of non-compliance pursuant to Section 1777.7. 

 
D. Pursuant to Education Code Section 17407.5, Contractor agrees that it and all of its subcontractors 

at every tier will use a skilled and trained workforce to perform all work on the Project that falls 
within an apprenticeable occupation in the building and construction trades, in accordance with 
Chapter 2.9 (commencing with Section 2600) of Part 1 of Division 2 of the Public Contract Code. 

 
SECTION 18. HOURS OF WORK 

 

A. Eight (8) hours of work shall constitute a legal day’s work. Contractor and each subcontractor shall 
forfeit, as penalty to the District, twenty-five dollars ($25) for each worker employed in the 
execution of work on the Project by Contractor or any subcontractor under him for each calendar 
day during which such worker is required or permitted to work more than eight (8) hours in any one 
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calendar day and forty (40) hours in any calendar week in violation of the provisions of the Labor 
Code, and in particular, Section 1810 to Section 1815, thereof, inclusive, except that work performed 
by employees of Contractor and his subcontractors in excess of eight hours per day at not less than 
one and one-half times the basic rate of pay, as provided in Labor Code section 1815. 

 
B. Generally, construction work on the Project shall be accomplished on a regularly scheduled eight 

(8) hour per day work shift basis, Monday through Friday, between the hours of 7:00 a.m. and 5:00 
p.m., however nothing herein shall prevent Contractor from working weekends and after school 
hours in order to complete the Project so long as not otherwise prohibited by law or local ordinances 
or regulations. 

 
C. Any work necessary to be performed after regular working hours, or on Sundays or other holidays 

shall be performed and included within the GMP, unless otherwise agreed to in writing before the 
work in question is commenced pursuant to Section 9, Extra Work/Modifications. 

 
SECTION 19. PAYROLL RECORDS 

 

A. Pursuant to Labor Code section 1776, as amended from time to time, Contractor and each 
subcontractor shall keep records showing the name, address, social security number, work 
classification, straight time and overtime hours paid each day and week, and the actual per diem 
wages paid to each journeyman, apprentice, worker or other employee employed by him or her in 
connection with the work. 

 
B. The payroll records enumerated under Section 19.A. above shall be certified and shall be available 

for inspection at all reasonable hours at the principal office of Contractor on the following basis: 

 
1. A certified copy of the employee’s payroll records shall be made available for inspection 

or furnished to such employee or his or her authorized representative on request. 

 
2. A certified copy of all payroll records enumerated in Section 19.A. shall be made available 

for inspection or furnished upon request to the District, the Division of Labor Standards 
Enforcement and the Division of Apprenticeship Standards of the Department of Industrial 
Relations. 

 
3. A certified copy of all payroll records enumerated in Section 19.A. shall be made available 

upon request to the public for inspection or copies thereof made; provided, however, that 
if request by the public shall be made through either the District, the Division of 
Apprenticeship Standards, or the Division of Labor Standards Enforcement, if as 
requested, payroll records have been provided pursuant to paragraph (2), the requesting 
party shall, prior to being provided the records, reimburse the cost of preparation by 
Contractor, subcontractors and the entity through which the request was made. The public 
shall not be given access to such records at the principal office of Contractor. 

 
C. The certified payroll records shall be on forms provided by the Division of Labor Standards 

Enforcement or shall contain the same information as the forms provided by the Division. 

 
D. Each Contractor shall file a certified copy of the records enumerated in Section 19.A. with the entity 

that requested such records within ten (10) days after receipt of a written request. 

 
E. Any copy of records made available for inspection as copies and furnished upon request to the public 

or the District, the Division of Apprenticeship Standards, or the Division of Labor Standards 
Enforcement, shall be marked or obliterated in such a manner as to prevent disclosure of an 
individual’s name, address, and social security number. The name and address of Contractor or any 
subcontractor performing work on the Project shall not be marked or obliterated. 
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F. Contractor shall inform the District of the location of the records enumerated under Section 19.A., 
including the street address, city and county, and shall, within five (5) working days, provide a notice 
of a change of location and address. 

 
G. In the event of noncompliance with the requirements of this section, Contractor shall have ten (10) 

days in which to comply subsequent to receipt of written notice specifying in what respects 
Contractor must comply with this section. Should noncompliance still be evident after such ten (10) 
day period, Contractor shall, as a penalty to the District, forfeit One Hundred Dollars ($100.00) for 
each calendar day, or portion thereof, for each worker until strict compliance is effectuated. Upon 
the request of the Division of Labor Standards Enforcement, such penalties shall be withheld from 
Tenant Improvement Payments then due, as applicable. 

 
SECTION 20. BONDING REQUIREMENTS 

 

Contractor shall provide the following bonds: 

 
A. A “Payment Bond” (material and labor bond) from a California admitted surety and in the form 

attached hereto, shall be provided by Contractor for the Project within five (5) working days after 
the District has issued a Notice to Proceed for the Project. The Payment Bond shall be for One 
Hundred Percent (100%) of the Final GMP of the Project, to satisfy claims of materials suppliers 
and of mechanics and laborers employed on the Project. The Payment Bond shall be maintained by 
Contractor in full force and effect for the Project until the Project is fully completed and accepted 
and until all claims for materials and labor are paid, and shall otherwise comply with California law. 
The Payment Bond, once obtained, shall be attached to this Construction Services Agreement as 
Exhibit C. In the event the Final GMP is increased in accordance with the provisions set forth in 
Section 9 above, Contractor must increase the Payment Bond to equal the revised GMP. The 
Payment Bond must be executed by an admitted Surety approved to conduct business in the State of 
California, pursuant to California Code of Civil Procedure Section 995.120. In addition, to the extent 
required by law, the Payment Bond must be accompanied by a certified copy of the certificate of 
authority of the insurer issued by the Insurance Commissioner of the State of California, a certificate 
from the Clerk of the County of Imperial that the certificate of authority of the insurer has not been 
surrendered, revoked, cancelled, annulled, or suspended, or if it has that it has been renewed, and 
four copies of the insurer’s most recent annual statement and quarterly statement filed with the 
Department of Insurance of the State of California. 

 
B. A “Faithful Performance Bond” from a California admitted surety and in the form attached hereto 

shall be provided by Contractor for the Project within five (5) working days after the District has 
issued a Notice to Proceed on the Project. The Faithful Performance Bond shall be for One Hundred 
Percent (100%) of the Final GMP for the Project to guarantee faithful performance of all work, 
within the time prescribed, in a manner satisfactory to the District, and that all materials and 
workmanship shall be free from original or developed defects. The Faithful Performance Bond shall 
be in the form attached hereto and shall be maintained by Contractor in full force and effect until 
the Project is fully completed and accepted and until all claims for materials and labor are paid, and 
shall otherwise comply with California law. The Faithful Performance Bond shall name the District 
as the entity to which the Principal and Surety, as defined in the Faithful Performance Bond, are 
bound. The Faithful Performance Bond shall be attached to this Construction Services Agreement 
as Exhibit D. In the event the GMP is increased in accordance with the provisions set forth in Section 
9 above, Contractor must increase the Faithful Performance Bonds to equal the revised GMP. The 
Performance Bond must be executed by an admitted Surety approved to conduct business in the State 
of California, pursuant to California Code of Civil Procedure Section 995.120. In addition, to the 
extent required by law, the Performance Bond must be accompanied by a certified copy of the 
certificate of authority of the insurer issued by the Insurance Commissioner of the State of California, 
a certificate from the Clerk of the County of Imperial that the certificate of authority of the insurer 
has not been surrendered, revoked, cancelled, annulled, or suspended, or if it has that it has been 
renewed, and four copies of the insurer’s most recent annual statement and quarterly statement filed 
with the Department of Insurance of the State of California. 
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C. The bonds required by this section shall meet the following criteria: 

 
1. Each bond shall be signed by both Contractor and a notary and the signature of the 

authorized agent of the surety shall be notarized. 

 
2. Should any bond become insufficient, Contractor shall renew or amend the bond within ten 

(10) days after receiving notice from the District. 

 
3. Should any surety at any time not be a California admitted surety, notice will be given to 

the District to that effect. No further payments shall be deemed due or shall be made under 
this Construction Services Agreement until a new surety shall qualify and be accepted by 
the District. 

 
4. Changes in the work, or extensions of time, made pursuant to the Construction Services 

Agreement shall in no way release Contractor or the surety from its obligations. Notice of 
such changes or extensions shall be waived by the surety. 

 

SECTION 21. TENANT IMPROVEMENT PAYMENTS 

 

Contractor shall finance the cost of construction of the Project which costs shall not exceed the 
GMP, except as otherwise provided in this Construction Services Agreement. After the Notice to 
Proceed has been issued, the District shall pay Contractor monthly Tenant Improvement Payments 
within 30-days of receipt of verified progress reports from Contractor. As a condition precedent for 
the release of Tenant Improvement Payments, Contractor shall provide the District with written 
documentation identifying the amount paid to certified DVBE contractors and suppliers in 
performance of the Project and provide a copy of the DVBE Certification Letter issued by OSBCR 
for each DVBE. This documentation will be used by the District to evaluate its success in meeting 
its DVBE participation goal. 

 
SECTION 22. CORRECTION OF WORK: WARRANTY 

 

Neither final payment nor any provision in the Contract Documents shall relieve Contractor of 
responsibility for faulty materials or workmanship incorporated in the Project. Contractor warrants 
that all work under this Construction Services Agreement will be free of faulty materials or 
workmanship and hereby agrees, within ten (10) days upon receiving notification from the District, 
to remedy, repair or replace, without cost to the District, all defects which may appear as a result of 
faulty materials or workmanship in the Project, at any time, or from time to time, during a period 
beginning with commencement of the Project and ending one (1) year after the date of Substantial 
Completion, as defined in Section 10 hereof. The foregoing warranty of Contractor also applies to 
the remedy, repair or replacement of defects which may appear as a result of faulty designs prepared 
by Contractor and/or any party retained by, through or under Contractor in connection with the 
Project, but the foregoing warranty of Contractor does not guarantee against damage to the Project 
sustained by use, wear, intentional acts, accidents, or lack of normal maintenance or as a result of 
changes or additions to the Project made or done by parties not directly responsible to Contractor, 
except where such changes or additions to the Project are made in accordance with Contractor’s 
directions. No guarantee furnished by a party other than Contractor with respect to equipment 
manufactured or supplied by such party shall relieve Contractor from the foregoing warranty 
obligation of Contractor. The warranty period set forth herein above shall not apply to latent defects 
appearing in the Project, and with respect to such defects, the applicable statute of limitations shall 
apply. Contractor agrees to provide the District with all equipment and materials warranties 
provided by manufacturers to the District but has no obligation to assist in processing such warranty 
claims after said one (1) year warranty period. 
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SECTION 23. ASSIGNMENT OF ANTI TRUST CLAIMS 

 

Contractor offers and agrees to assign to the District all rights, title and interest in and to all causes 
of action it may have under Section 4 of the Clayton Act (15 USC Sec. 15) or under the Cartwright 
Act (Chapter 2 (commencing with section 16700) of Part 2 of Division 7 of the Business and 
Professions Code), arising from purchase of goods, services, or materials pursuant to the 
Construction Services Agreement. This assignment shall become effective at the time the District 
tenders the final Tenant Improvement Payment to Contractor, without further acknowledgment by 
the parties. 

 
SECTION 24. PROTECTION OF PERSONS AND PROPERTY 

 

A. 1. By execution of this Construction Services Agreement, Contractor acknowledges 
that Contractor, its employees and subcontractors are required to comply with the 
fingerprinting requirements set forth in Education Code Section 45125.1. However, in lieu 
of complying with Section 45125.1, Contractor may comply with the provisions of 
Education Code Section 45125.2 which requires that Contractor, at its own expense: (1) 
install a physical barrier to limit contact with students by Contractor, Contractor’s 
employees and subcontractors; or (2) provide for the continuous supervision and 
monitoring of Contractor, Contractor’s employees and subcontractors by an employee of 
Contractor who has received fingerprint clearance from the California Department of 
Justice; or (3) provide for the surveillance of Contractor, Contractor’s employees and 
subcontractors by a District employee. 

 
2. In the event the District determines, based on the totality of the circumstances, that 

Contractor, Contractor’s employees and subcontractors will have only limited contact with 
pupils, Contractor shall, at its own expense be subject to the following preventative 
measures: (1) Contractor, Contractor’s employees and subcontractors shall check in with 
the school office each day immediately upon arriving at the Site; (2) Contractor, 
Contractor’s employees and subcontractors shall inform school office staff of their 
proposed activities and location at the Site; (3) Once at such location Contractor and/or 
Contractor’s employees and subcontractors shall not change locations without contacting 
the school office; (4) Contractor, Contractor’s employees and subcontractors shall not use 
student restroom facilities; and (5) If Contractor, Contractor’s employees and 
subcontractors find themselves alone with a student, Contractor, Contractor’s employees 
and subcontractors shall immediately contact the school office and request that a member 
of the school staff be assigned to the work location. 

 
B. Prior to, and as a condition to commencement of Contractors performance under this Construction 

Services Agreement, Contractor shall complete the Fingerprint Certification attached to hereto as 
Exhibit E, and by this reference incorporated herein. 

 
C. Contractor shall at all times enforce orderly and disciplined conduct among those performing work 

on the Project and shall not employ on the work any unfit person not skilled in the task assigned to 
him, except as provided in Section 17 hereof. 

 
D. Contractor, in performing the work, shall comply with all applicable laws, ordinances, rules, 

regulations and lawful orders of any public authority having jurisdiction for the safety of persons or 
property or to protect them from damage, injury, or loss. Contractor shall erect and maintain, as 
required by existing conditions and progress of the Project, all reasonable safeguards for safety and 
protection, including posting danger signs and other warnings against hazards, and shall promulgate 
safety regulations and notify owners and users of adjacent utilities. Contractor shall designate a 
responsible member of Contractor’s organization employed at a Site of the Project whose duty shall 
be the prevention of accidents. Such person shall be Contractor’s superintendent unless otherwise 
designated in writing by Contractor to the District. 
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E. In any emergency affecting the safety of persons or property, Contractor shall act at its discretion to 
prevent threatened damage, injury, or loss. Any additional compensation or extension of time 
claimed by Contractor on account of such emergency shall be determined by mutual agreement 
between the District and Contractor. 

 
SECTION 25. INSPECTION OF WORK 

 

A. The District shall hire its own DSA Inspector as required by law. The District, District’s 
representatives, and the DSA shall at all times have access to the work whether it is in preparation 
or progress, and Contractor shall provide proper facilities for such access and for inspection. 

 
B. If the specifications, the District’s timely instructions, the DSA, or any public authority shall require 

a Site or the Project to be specially tested or approved, Contractor shall give the District forty-eight 
(48) hour notice of its readiness for inspection and, if the inspection is to be performed by a party 
other than the District, of the date fixed for such inspection. Inspections by the District shall be 
promptly made, and, where practicable, shall be at the source of supply. If any work required to be 
inspected by the specifications, the District’s timely instruction or by a public authority should be 
covered up without the approval or consent of the District, it must, if required by the District, be 
uncovered for examination at Contractor’s expense. 

 
C. Re-examination of questioned work may be ordered by the District and if so ordered, such work 

shall be uncovered by Contractor. If such work is found to be in accordance with the Contract 
Documents, the District shall pay the cost of re-examination and replacement. If such work is not 
in accordance with the Contract Documents, Contractor shall pay such costs, unless Contractor can 
demonstrate to the reasonable satisfaction of the District that the defects in such work were caused 
by persons or entities other than Contractor or any of its subcontractors or employees. 

 
SECTION 26. SUPERVISION 

 

A. Pursuant to Section 12 hereof, Contractor shall maintain on-site a competent project superintendent 
and necessary assistants during the work. The project superintendent shall represent Contractor and 
all directions given to the project superintendent shall be deemed to have been given to Contractor. 
Important directions shall be confirmed in writing to Contractor, and other direction shall be so 
confirmed to Contractor upon the written request of Contractor, in accordance with Section 44 
hereof and the address listed therein. 

 
B. Contractor shall give efficient supervision to the work, using its skill and attention and shall cause 

working drawings and specifications to be prepared and submitted to the District. Following 
agreement by Contractor and the District with respect to said working drawings and specifications, 
it shall be Contractor’s responsibility to perform the work described in said working drawings and 
specifications in substantial compliance with the Construction Documents. Notwithstanding the 
foregoing, Contractor may from time to time make Minor and Insignificant changes in said working 
drawings and specifications and perform the construction in accordance with such changed drawings 
and specifications without the consent of the District, provided that any such work performed by 
Contractor in accordance with such changed drawings and specifications shall be consistent with 
that specifically required to be performed by Contractor under the Construction Documents. For 
purposes of this Section, the term “Minor and Insignificant” shall mean changes which result in no 
change in quality, aesthetics or integrity of the original specifications of the Project. All changes, 
including Minor and Insignificant changes to the extent possible, should be placed on the agenda for 
regularly scheduled construction meetings between Contractor and the District to ensure that the 
District is aware of such changes. The District agrees to promptly respond to Contractor’s requests 
for information and approvals; and if it fails to do so, Construction Services Agreement completion 
dates will be extended. 
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SECTION 27. SEPARATE CONTRACTS 

 

A. The District reserves the right to let other contracts in connection with the construction of portions 
of the Project which are not being performed by Contractor hereunder. Any such contracts entered 
into by the District, and the work they provide for shall in no event interfere with the activities of 
Contractor on the Project, but if they do, the District shall be liable to Contractor for its damages in 
connection with such interference. Contractor shall afford other contractors reasonable opportunity 
for the introduction and storage of their materials and the execution of their work and shall properly 
connect and coordinate the Project with the work of such Contractors. 

 
B. If the proper execution of any part of Contractor’s work on the Project depends upon the work of 

any such Contractors, Contractor shall inspect and promptly report to the District any patent defects 
or other problems it identifies in such work that render it unsuitable for such proper execution and 
results. Contractor is only required to inspect the work of such other Contractors prior to 
commencing its own further work in connection with or in relation to that other work. Further, 
Contractor is only expected to identify patent defects or other problems, and is not required to do 
any destructive testing or to monitor the progress of such work by other Contractors prior to its 
completion. In no event shall the work of such other Contractors be covered by the warranty given 
by Contractor to the District, nor shall Contractor be required to provide insurance for such work. 

 
SECTION 28. USE OF PREMISES 

 

Contractor shall confine operations at the Site to areas permitted by law, ordinances, permits and 
the Construction Documents and shall not unreasonably encumber the Site or existing facilities on 
the Site with any materials or equipment. Contractor shall not load or permit any part of the work 
to be loaded with a weight so as to endanger the safety of persons or property at the Site. 

 
SECTION 29. CLEANING UP 

 

Contractor shall at all times keep the Site of the Construction free from accumulations of waste 
material or rubbish caused by the performance of the Construction by Contractor, and at the 
completion of the Construction, Contractor shall remove from the Site of the Construction all such 
waste material and rubbish and all tools, scaffolding and surplus materials belonging to Contractor 
and/or Contractor’s subcontractors, laborers or materialmen, it being specifically understood that at 
the close of construction and prior to turning over the premises to the District for beneficial use and 
occupancy, Contractor shall leave the Site “broom clean,” or its equivalent, unless more exactly 
specified. 

 
SECTION 30. SITE REPRESENTATIONS 

 

The District warrants and represents that the District has, and will continue to retain at all times 
during the course of construction, legal title to the Site and that said Site is properly permitted so as 
to permit the construction and use of said Site. The District further warrants and represents that title 
to said land is free of any easements, conditions, limitation, special permits, variances, agreements 
or restrictions which would prevent, limit, or otherwise restrict the construction or use of said 
facility. Reference is made to the fact that the District has provided information on the Site to 
Contractor. Such information shall not relieve Contractor of its responsibility; and the interpretation 
of such data regarding the Site, as disclosed by any borings or other preliminary investigations, is 
not warranted or guaranteed, either expressly or implicitly, by the District. Contractor shall be 
responsible for having ascertained pertinent local conditions such as location, accessibility and 
general character of the Site and for having satisfied himself as to the conditions under which the 
work is to be performed. No claim for any allowances because of Contractor’s error or negligence 
in acquainting himself with the conditions at the Site will be recognized. 
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SECTION 31. TRENCH SHORING 

 

A. Trenches Five Feet or More in Depth. Contractor shall submit to the District, in advance of 
excavation, a detailed plan showing the design of shoring, bracing, sloping or other provisions to be 
made for worker protection from the hazard of caving ground during the excavation of any trench 
or trenches five feet or more in depth. Contractor shall also submit a copy of its annual 
trench/excavation permit approved by CAL-OSHA. The plan shall be prepared by a registered civil 
or structural engineer. As part of the plan, a note shall be included stating that the registered civil 
or structural engineer certifies that the plan complies with CAL-OSHA Construction Safety Orders, 
or stating that the registered civil or structural engineer certifies that the plan is not less effective 
than the shoring, bracing, sloping, or other provisions of the Safety Orders. 

 
1. All shoring submittal shall include surcharge loads from adjacent embankments, 

construction loads and spoil bank. Submittal shall indicate minimum horizontal distance 
from top of trench to edge of all surcharge loads for all cases of shoring and side slopes. 

 
2. Nothing in this Section shall relieve Contractor of the full responsibility for providing 

shoring, bracing sloping, or other provisions adequate for worker protection. If such plan 
varies from the shoring system standards established by the Construction Safety Orders, 
the plan shall be prepared by a registered civil or structural engineer and shall be approved 
by CAL-OSHA. No excavation of such trench or trenches shall be commenced until said 
plan has been accepted by the District or the person to whom authority to accept has been 
delegated by the District. 

 
SECTION 32. HAZARDOUS WASTE AND UNKNOWN PHYSICAL CONDITIONS 

 

A. Contractor shall promptly, and before the following conditions are disturbed, notify the District, in 
writing, of any: 

 
1. Material that Contractor believes may be material that is hazardous waste, as defined in 

Section 25117 of the Health and Safety Code, which is required to be removed to a Class 
I, Class II, or Class III disposal site in accordance with provisions of existing law. 

 
2. Subsurface or latent physical conditions at the Site differing from those indicated, including 

geological, soils, and or water table issues which impede construction or increase 
Construction Costs. 

 

3. Unknown physical conditions at the Site of any unusual nature, different materially from 
those ordinarily encountered and generally recognized as inherent in work of the character 
provided for in the Construction Services Agreement. 

 
B. The District shall promptly investigate the conditions, and if it finds that the conditions to materially 

so differ, and cause a decrease or increase in Contractor’s cost of, or the time required for, 
performance of any part of the work shall issue a change order under the procedures described in 
the Construction Services Agreement. If asbestos-related work or hazardous substance removal is 
discovered which is not disclosed in the Construction Documents, such work shall be performed 
pursuant to a contract separate from any other work to be performed as required by Section 25914.2 
of the Health and Safety Code, as may from time to time be amended. 

 
C. In the event that a dispute arises between the District and Contractor whether the conditions set forth 

in Paragraph A above materially differ, or involve hazardous waste, or cause a decrease or increase 
in Contractor’s cost of, or time required for, performance of any part of the work, Contractor shall 
not be excused from any scheduled completion date provided for by this Construction Services 
Agreement but shall proceed with all work to be performed under the Construction Services 
Agreement. Contractor shall retain any and all rights provided either by contract or by law which 
pertain to the resolution of disputes and protests between the contracting parties. 
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D. The Provisions of Section 32.A.–C., above, shall also apply to this Construction Services Agreement 
if this Construction Services Agreement involves digging trenches or other excavations that extend 
deeper than four feet below the surface. 

 
SECTION 33. INSURANCE 

 

A. Contractor’s Insurance Requirements 

 

Contractor shall purchase and maintain, during the performance of all work under this Construction 
Services Agreement insurance in the amounts as specified below in this Construction Services 
Agreement. 

 
1. Commercial General Liability 

 
a. Coverage for Commercial General Liability insurance shall be at least as broad as 

the following: 

 
i. Insurance Services Office Commercial General Liability coverage 

(Occurrence Form CG 0001) 

 
ii. Commercial General Liability Insurance must include coverage for the 

following: 

 
(a) Bodily Injury and Property Damage 

 
(b) Personal Injury/Advertising Injury 

 
(c) Premises/Operations Liability 

 
(d) Products/Completed Operations Liability 

 
(e) Aggregate Limits that Apply per Project 

 
(f) Explosion, Collapse and Underground (XCU) exclusion 

deleted 

 
(g) Contractual Liability with respect to this Contract 

 
(h) Broad Form Property Damage 

 
(i) Independent Contractors Coverage 

 
b. All such policies shall name San Mateo Union High School District, the Board 

and each member of the Board, its officers, employees, agents and volunteers as 
Additional Insureds under the policy. 

 
c. The general liability program may utilize either deductibles or provide coverage 

excess of a self-insured retention, subject to written approval by the District. 

 
2. Automobile Liability 

 

a. At all times during the performance of the work under this Construction Services 
Agreement Contractor shall maintain Automobile Liability Insurance for bodily 
injury and property damage including coverage for owned, non-owned and hired 
vehicles, in a form and with insurance companies acceptable to the San Mateo 
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Union High School District, in the amount specified below in this Construction 
Services Agreement. 

 
b. Coverage for automobile liability insurance shall be at least as broad as Insurance 

Services Office Form Number CA 0001 (ed. 6/92) covering automobile liability, 
Code 1 (any auto). 

 
c. The automobile liability program may utilize deductibles, but not a self-insured 

retention, subject to written approval by the San Mateo Union High School 
District. 

 
d. All such policies shall name the San Mateo Union High School District, the Board 

and each member of the Board, its officers, employees, agents and volunteers as 
Additional Insureds under the policies. 

 
3. Excess Liability (Umbrella) 

 

a. At all times during the performance of the work under this Construction Services 
Agreement, Contractor shall maintain excess liability insurance in a form that 
follows the liability insurance provided in Sections 1. and 2, above. 

 
b. All such policies shall name the San Mateo Union High School District, the Board 

and each member of the Board, its officers, employees, agents and volunteers as 
Additional Insureds under the policies. 

 

4. Workers’ Compensation/Employer’s Liability 

 

a. At all times during the performance of the work under this Construction Services 
Agreement Contractor shall maintain Workers’ Compensation in compliance with 
applicable statutory requirements and Employer’s Liability Coverage in amounts 
not less than the limits specified below in this Construction Services Agreement. 

 
b. Such insurance shall include an insurer’s Waiver of Subrogation in favor of the 

San Mateo Union High School District and will be in a form and with insurance 
companies acceptable to the San Mateo Union High School District. 

 
c. If insurance is maintained, the workers’ compensation and employer’s liability 

program may utilize either deductibles or provide coverage excess of a self-
insured retention, subject to written approval by the San Mateo Union High 
School District. 

 
d. Before beginning work, Contractor shall furnish to the District satisfactory proof 

that he/she has taken out for the period covered by the work under this 
Construction Services Agreement full compensation insurance for all persons 
employed directly by him/her or through subcontractors in carrying out the work 
contemplated under this Construction Services Agreement all in accordance with 
the “Workers’ Compensation and Insurance Act,” Division IV of the Labor Code 
of the State of California and any acts amendatory thereof. 

 
e. Contractor shall sign a Certificate Regarding Workers’ Compensation Insurance 

which is attached to this Construction Services Agreement as Exhibit F 
incorporated herein by this reference. 
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5. Builder’s Risk “All Risk” Insurance 

 

a. At all times during the performance of the work, Contractor shall maintain 
builder’s risk insurance on an “all risk” (excluding coverage for earthquake and 
flood peril) completed value basis upon the entire project which is the subject of 
the Construction Services Agreement. Coverage shall include completed work as 
well as work in progress. Such insurance shall include the San Mateo Union High 
School District as Loss Payee. 

 
b. Such insurance may have a deductible clause but not to exceed the smaller of: five 

percent (5%) of the total amount of the Contract; or $10,000.00 for all risks, except 
flood. 

 
c. Such policies shall name the San Mateo Union High School District as Additional 

Insured. 

 
d. The making of Tenant Improvement Payments to Contractor shall not be 

construed as creating an insurable risk interest by or for the District or be 
construed as relieving Contractor or his subcontractors of responsibility for loss 
from any direct physical loss, damage, or destruction occurring prior to final 
acceptance of the work by the District. 

 
e. The insurer shall waive all rights of subrogation against the San Mateo Union 

High School District and shall provide the District with a Certificate of Insurance 
for Builder’s Risk insurance coverage and evidence of waiver of rights of 
subrogation against the San Mateo Union High School District. 

 
B. Minimum Policy Limits Required 

 

The following insurance limits are required for the Contract: 

 
 Combined Single Limit 

Commercial General Liability $1,000,000 per occurrence/$2,000,000 aggregate for 
bodily injury, personal injury and property damage 

Automobile Liability $1,000,000 per occurrence for bodily injury and property 

damage 

Excess Liability $4,000,000 per occurrence/$4,000,000 aggregate for 
bodily injury, personal injury and property damage 

Builder’s Risk Completed value or replacement cost 

 
C. Evidence Required 

 

1. Prior to execution of the Construction Services Agreement, Contractor shall file with the 
District evidence of insurance from an insurer or insurers certifying to the coverage of all 
insurance required herein. Such evidence shall include original copies of the ISO CG 2010 
(or insurer’s equivalent) signed by the insurer’s representative and Certificate of Insurance 
(ACORD Form 25-S or equivalent). All evidence of insurance shall be certified by a 
properly authorized officer, agent or qualified representative of the insurer and shall certify 
the names of the insured, any additional primary insureds, where appropriate, the type and 
amount of the insurance, the location and operations to which the insurance applies, and 
the expiration date of such insurance. 



58 
 

D. Policy Provisions Required 

 

1. All policies shall contain a provision for 30 days advance written notice by the insurer(s) 
to the District of any cancellation. Statements that the carrier “will endeavor” and “that 
failure to mail such notice shall impose no obligation and liability upon the company, its 
agents or representatives,” will not be acceptable on certificates. 

 
2. All policies shall contain a provision stating that Contractor’s policies are primary 

insurance and that the insurance of the San Mateo Union High School District or any named 
insureds shall not be called upon to contribute to any loss. 

 
E. Qualifying Insurers 

 

1. All policies required shall be issued by acceptable insurance companies, as determined by 
the San Mateo Union High School District, which satisfy the following minimum 
requirements: 

 

a. Insurance carriers shall be qualified to do business in California and maintain an 
agent for process within the state. Such insurance carrier shall have not less than 
an “A” policyholder’s rating and a financial rating of not less than “Class X” 
according to the latest Best Key Rating Guide. 

 
F. Additional Insurance Provisions 

 

1. The foregoing requirements as to the types and limits of insurance coverage to be 
maintained by Contractor and any approval of said insurance by the District, is not intended 
to and shall not in any manner limit or qualify the liabilities and obligations otherwise 
assumed by Contractor pursuant to this Construction Services Agreement including but not 
limited to, the provisions concerning indemnification. 

 
2. If at any time during the life of the Construction Services Agreement Contractor fails to 

maintain in full force any insurance required by the Construction Services Agreement, 
including required limits, the District may acquire the necessary insurance for Contractor 
and deduct the cost thereof from the appropriate Tenant Improvement Payments due 
Contractor, or Lease Prepayments made by the District. 

 
3. Contractor shall include all subcontractors as insureds under its policies or shall furnish 

separate certificates and endorsements for each subcontractor. Contractor shall make 
certain that any and all subcontractors hired by Contractor are insured in accordance with 
this Construction Services Agreement. If any subcontractor’s coverage does not comply 
with the foregoing provisions, Contractor shall indemnify and hold the District harmless 
from any damage, loss, cost, or expense, including attorneys’ fees, incurred by the District 
as a result thereof. 

 
4. If coverage is written on a “claims made” basis, the Certificate of Insurance shall clearly 

so state. In addition to the coverage requirements specified above, such policy shall provide 
that: 

 
a. The policy retroactive date coincides with or precedes Contractor’s 

commencement of work under this Construction Services Agreement (including 
subsequent policies purchased as renewals or replacements). 

 
b. Contractor will make every effort to maintain similar insurance during the 

required extended period of coverage following expiration of this Construction 
Services Agreement, including the requirement of adding all additional insureds. 
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c. If insurance is terminated for any reason, Contractor shall purchase an extended 
reporting provision of at least two years to report claims arising in connection with 
the Construction Services Agreement. 

 
d. The policy allows for reporting of circumstances or incidents that might give rise 

to future claims. 

 
e. The District may require Contractor to provide complete copies of all insurance 

policies in effect for the duration of the Project. 

 
f. Neither the District nor the Board, nor any member of the Board, nor any of the 

directors, officers, employees, agents or volunteers shall be personally responsible 
for any liability arising under or by virtue of the Construction Services Agreement. 

 
SECTION 34. HOLD HARMLESS 

 

The District, its Board and each member of the Board, its officers, employees and agents shall not 
be liable for, and Contractor shall defend, indemnify and hold harmless the District, its Board and 
each member of the Board, its officers, employees and agents (excluding the Architect, engineer and 
inspector) from and against any and all claims, demands, liability, judgments, awards, fines, 
mechanics’ liens or other liens, labor disputes, losses, damages, injuries to property or persons 
(including death), expenses, charges or costs of any kind or character, including attorneys’ fees and 
court costs (herein collectively referred to as “Claims”), which arise out of or are in any way 
connected to the work covered by this Construction Services Agreement arising either directly or 
indirectly from any act, error, omission or negligence of Contractor or its contractors, 
subcontractors, consultants, architects, engineers, licensees, agents, servants or employees. 
However, Contractor shall have no obligation to defend or indemnify the District from a Claim if it 
is determined by a court of competent jurisdiction that such Claim was caused by the active 
negligence, sole negligence, or willful misconduct of the District or its agents or employees. 

 
SECTION 35. RESOLUTION OF AGREEMENT CLAIMS 

 

A. For purposes of this section, the term “Claim” has the meaning as set forth in Public Contract Code 
section 20104(b)(2), as that section may be amended from time to time. Section 20104(b) (2) 
currently defines “claim” to mean a separate demand by Contractor for: (a) time extension; (b) 
payment of money or damages arising from work done by or on behalf of Contractor pursuant to the 
Construction Services Agreement and payment of which is not otherwise expressly provided for or 
the claimant is not otherwise entitled to; or (c) an amount the payment of which is disputed by the 
District. 

 
B. Notwithstanding any other provision herein, all claims that are equal to or less than Three Hundred 

Seventy-five Thousand Dollars ($375,000) shall be resolved pursuant to Public Contract Code 
section 20104 et seq., as may be amended from time to time, and which provisions are incorporated 
herein by reference. 

 
C. For claims not addressed in Section 35.A. and B. above, the dispute review process set forth in this 

subsection C. shall apply 

 
1. The dispute review process set forth in this Section 35 shall be administered by the JAMS 

and governed by their rules in effect at the time of filing, or by any other neutral 
organization agreed to by the parties (hereinafter called “Administrator”.) 

 
2. If a dispute arises out of, or relates to this Construction Services Agreement or the breach 

thereof, and if said dispute cannot be settled through normal contract negotiations, the 
parties agree to first endeavor to settle the dispute using mediation. 
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3. The costs for all mediation, including the Administrative fees and mediator compensation, 
will be shared equally by all parties. Fees shall be jointly negotiated by all parties directly 
with the Administrator. The shared costs are estimated at $1,500.00 or less for claims up 
to $60,000.00 and $3,000.00 or less for claims over $60,000.00. If all parties agree, then 
the mediation costs may increase as required for resolution of the dispute. The expenses 
of witnesses for any party shall be paid by the party producing such witnesses. 

 
4. A single mediator, acceptable to all parties, shall be used to mediate the dispute. The 

mediator will be knowledgeable in construction aspects and will be selected from lists 
furnished by the Administrator. The initial mediation session shall commence within thirty 

(30) days of filing, unless otherwise agreed by the parties, or at the direction of the mediator. 

 
5. Mediation hearings will be conducted in an informal manner and discovery will not be 

allowed unless agreed by all parties. All discussions, statements, or admissions will be 
confidential to the proceedings and will not be used for any other purpose as it relates to 
the party’s legal position. 

 
6. Spokespersons shall be limited to the District, Contractor, Subcontractor, and Supplier 

personnel and their consultants. Contractor, Subcontractor and Supplier may have an 
attorney present and shall advise the other parties no less than five (5) business days before 
the mediation so that the other parties may also have their attorneys present. 

 
7. Any resultant agreements from mediation shall be documented in writing, and may be used 

as the basis for a change order or other directive as appropriate. All mediation results and 
documentation shall be non-binding and inadmissible for any purpose in any legal 
proceedings, in accordance with Evidence Code Section 1152, unless such admission is 
otherwise agreed in writing by all parties. Mediators shall not be subject to any subpoena 
or liability and their actions shall not be subject to discovery. 

 
8. If mediation is unsuccessful, the parties thereafter may, but are not required to, agree to 

submit the matter to the Administrator for binding arbitration. If the parties so agree to 
arbitrate, the following provision shall govern such arbitration, unless the parties otherwise 
agree in writing. The parties agree that the matter shall be submitted to one (1) arbitrator, 
unless they agree in writing to three (3) arbitrators. A judgment of a court having competent 
jurisdiction may be entered upon the award, and such judgment shall be enforceable as a 
final judgment to the fullest extent under the law. The parties agree to split evenly all 
arbitration and arbitrator(s)’ fees and expenses, subject to readjustment by the arbitrator as 
part of any award. The arbitration shall be subject to, and proceed in accordance with 
California Code of Civil Procedure, Sections 1280 through 1294.4. If the parties do not 
agree to submit to binding arbitration, neither party is prevented from pursuing other legal 
remedies. 

 
SECTION 36. SUBSTITUTION OF SECURITY 

 

In accordance with Public Contract Code section 22300, the District will permit the substitution of 
securities for any moneys withheld by the District to ensure performance under the Construction 
Services Agreement. At the request and expense of Contractors, securities equivalent to the amount 
withheld shall be deposited with the District, or with a state or federally chartered bank as the escrow 
agent, who shall then pay such moneys to Contractor. Upon satisfactory completion of the 
Construction Services Agreement the securities shall be returned to Contractor. 
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SECTION 37. TITLE TO WORK 

 

Title to all work completed and in the course of construction paid for by the District and title to all 
materials on account of which payment has been made by the District to Contractor shall vest in the 
District pursuant to the applicable provisions of the Lease. 

 
SECTION 38. CONTRACT DOCUMENTS AND INTERPRETATIONS 

 

A. The Contract Documents shall be executed, and/or initialed as appropriate, in duplicate by the 
District and Contractor. The Contract Documents are complementary, and what is required by any 
one shall be as binding as if required by all. The intention of the Contract Documents is to include 
all labor, services and materials reasonably necessary for the proper execution of the work. 

 
B. It is not intended that work and/or services not covered under any heading, section, branch, class or 

trade of the specifications shall be supplied, unless it is required elsewhere in the Contract 
Documents or is reasonably inferable therefrom as being necessary to produce the intended results, 
in which case such work and/or services shall be supplied by Contractor. Words which have 
well-known technical or trade meanings are used herein in accordance with such recognized 
meanings. Mutual agreement shall be reached with respect to words which do not have a 
well-known technical or trade meaning and the definition of which come into question. 

 
C. Drawings and specifications are intended to be fully cooperative and to agree. All drawing and 

specification changes shall be dated and sequentially recorded. All modifications to drawings and 
specifications shall be interpreted in conformity with the Contract Documents, which shall govern, 
unless otherwise specified. 

 
SECTION 39. COMPLIANCE WITH STATE STORM WATER PERMIT FOR CONSTRUCTION 

 

A. If applicable, Contractor shall be required to comply with all conditions of the State Water Resources 
Control Board (State Water Board) National Pollutant Discharge Elimination System General 
Permit for Waste Discharge Requirements for Discharges of Storm Water Runoff Associated with 
Construction Activity (the “Permit”) for all construction activity which results in the disturbance of 
in excess of five acres of total land area or which is part of a lager common area of development or 
sale. The District shall be responsible for filing the Notice of Intent and for obtaining the Permit. A 
copy of the permit and supporting rules and orders by the State Water Resources Control Board is 
on file with the District. The District shall provide a draft of the Storm Water Pollution Prevention 
Program (SWPPP) for the Project to Contractor as soon as practicable after execution of this 
Construction Services Agreement. It shall be Contractor’s responsibility to evaluate the cost of 
compliance with the SWPPP in bidding on this Construction Services Agreement. Contractor shall 
comply with all requirements of the State Water Resources Control Board. Contractor shall include 
all costs of compliance with specified requirements in the Contract Price. 

 
B. Contractor shall be responsible for implementing and complying with the provisions of the Permit 

and the SWPPP, including the standard provisions, monitoring and reporting requirements as 
required by Permit. Contractor shall provide copies of all reports and monitoring information to the 
District and Architect. 

 
C. Contractor shall comply with the lawful requirements of any applicable municipality, the County, 

drainage district, and other local agencies regarding discharges of storm water to separate storm 
drain system or other watercourses under their jurisdiction, including applicable requirements in 
municipal storm water management programs. 

 
D. Failure to comply with the Permit is in violation of federal and state law. Contractor hereby agrees 

to indemnify and hold harmless the District, its Board members, officers, agents, employees and 
authorized volunteers from and against any and all claims, demands, losses or liabilities of any kind 
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or nature which the District, its Board members, officers, agents, employees and authorized 
volunteers may sustain or incur for noncompliance with the Permit arising out of or in connection 
with the Project, except for liability resulting from the sole established negligence, willful 
misconduct or active negligence of the District, its Board members, officers, agents, employees or 
authorized volunteers. The District may seek damages from Contractor for delay in completing the 
Construction Services Agreement in accordance with Section 10 hereof, caused by Contractor’s 
failure to comply with Permit. 

 
SECTION 40. EQUAL OPPORTUNITY CLAUSE 

 

A. Contractor herein agrees not to discriminate in its recruiting, hiring, promotion, demotion or 
termination practices on the basis of race, religious creed, color, national origin, ancestry, sex, age 
or physical handicap in the performance of this Construction Services Agreement and to comply 
with the provisions of the following laws: 

 

1. California Fair Employment and Housing Act (Gov. Code 12900 et seq., prohibiting 
discrimination in employment on account of race, religious creed, color, national origin, 
ancestry, physical disability, mental disability, medical condition, marital status, or sex, 
and prohibiting harassment of an employee or applicant because of race, religious creed, 
color, national origin, ancestry, physical disability, mental disability, medical condition, 
marital status, sex, or age); 

 
2. Federal Civil Rights Act of 1964 (42 USC 2000e et seq., prohibiting discrimination in 

employment on the basis of race, color, national origin, religion, or sex); Title I of the 
Americans With Disabilities Act of 1990 (42 USC 12101 et seq., prohibiting discrimination 
against qualified individuals with a disability in hiring and employment practices); 

 
3. The Age Discrimination in Employment Act (29 USC 621 et seq., prohibiting age 

discrimination in employment against individuals who are at least forty years of age); 

 
4. California Labor Code section 1102.1 (prohibiting discrimination in any aspect of 

employment or opportunity for employment based on actual or perceived sexual 
orientation); and 

 
5. Any other laws or regulations prohibiting discrimination as may be applicable to 

Contractor. 

 
SECTION 41. COMPLIANCE WITH DTSC GUIDELINES/IMPORTED SOILS 

 

If the Project requires the use of imported soils, Contractor shall be responsible to use and shall 
certify that the imported material it uses is free of any hazardous and/or toxic substance or material 
of any nature or type as defined in accordance with California Law and the California Health and 
Safety Code. The District reserves the right to reject any imported material that has come from 
agricultural or commercial land uses. Contractor must notify the District of the source of material 
and comply with the ________________ Regional Water Quality Control Board Resolution 95-63 
and when applicable, with the guidelines of the Department of Toxic Substances Control (DTSC). 

 
SECTION 42. NO ASBESTOS 

 

A. Contractor shall execute and submit an “Asbestos-Free Materials Certification.” Contractor, further, 
is aware of the following: 

 
1. Should asbestos containing materials be installed by Contractor in violation of this 

certification, or if removal of asbestos containing materials is part of the Project, 
decontaminations and removals will be performed in accordance with the requirements of 
all applicable laws and will meet the following criteria: 
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a. Decontamination and removal of work found to contain asbestos or work installed 
with asbestos containing equipment shall be done only under the supervision of a 
qualified consultant, knowledgeable in the field of asbestos abatement and 
accredited by the Environmental Protection Agency (EPA). 

 
b. The asbestos removal contractor shall be an EPA accredited contractor qualified 

in the removal of asbestos and shall be chosen and approved by the asbestos 
consultant who shall have sole discretion and final determination in this matter. 

 
c. The asbestos consultant shall be chosen and approved by the District which shall 

have sole discretion and final determination in this matter. 

 
d. The work will not be accepted until asbestos contamination is reduced to levels 

deemed acceptable by the asbestos consultant. 

 
B. If removal of asbestos containing materials is part of the Project, the cost of all asbestos removal, 

including the cost of the asbestos removal contractor, shall be borne by the Contractor. District shall 
be responsible for the cost of the asbestos consultant, and analytical and laboratory fees. 

 
C. Hold Harmless: Interface of work for the Project with work containing asbestos shall be executed 

by Contractor at his/her risk and at his/her discretion with full knowledge of the currently accepted 
standards, hazards, risks and liabilities associated with asbestos work and asbestos containing 
products. By execution of the Construction Services Agreement Contractor acknowledges the above 
and agrees to the fullest extent permitted by law to hold harmless the District, its Board and each 
member of the Board, its officers, employees, agents, representatives, including its architect and 
assigns, for all asbestos liability which may be associated with this work. Contractor further agrees 
to instruct his/her employees with respect to the above-mentioned standards, hazards, risk and 
liabilities. 

 
SECTION 43. AGREEMENT MODIFICATIONS 

 

No waiver, alteration or modification of any of the provisions of this Construction Services 
Agreement shall be binding upon either the District or Contractor unless the same shall be in writing 
and signed by both the District and Contractor. 

 
SECTION 44. NOTICES 

 

A. All communications in writing between the District and Contractor, including without limitation, 
applications for payment, shall be deemed to have been received by the addressee if delivered to the 
person for whom they are intended or if sent by registered mail, return receipt requested, or by telex, 
telegram, or fax followed by regular mail, addressed as follows: 

 
If to Contractor: 

[INSERT CONTACT PERSON] 
[INSERT NAME OF CONTRACTOR] 

 , CA   

If to the District: 

Yancy Hawkins 
San Mateo Union High School District 
650 N. Delaware Street 
San Mateo, CA 94401 
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With a Copy to: 
Sean B. Absher 

Stradling Yocca Carlson & Rauth 
44 Montgomery Street, Suite 4200 
San Francisco, CA 94104 

 
B. For the purpose of directions, representative from Contractor shall be   , and the 

District’s representative shall be   and in his absence  ; unless otherwise 
specified in writing. 

 
SECTION 45. THIRD-PARTY CLAIMS 

 

Pursuant to Public Contract Code section 9201, the District shall provide Contractor with timely 
notification of the receipt of any third-party claim, relating to the Contract. The District is entitled 
to recover its reasonable costs incurred in providing such notification. 

 
SECTION 46. ASSIGNMENT 

 

Neither party to this Construction Services Agreement shall assign this Construction Services 
Agreement or sublet it as a whole without the written consent of the other, nor shall Contractor 
assign any monies due or to become due to it hereunder without the prior written consent of the 
District. 

 

SECTION 47. HEADINGS 

 

The headings herein contained are inserted only as a matter of convenience and reference and are 
not meant to define, limit or describe the scope or intent of the Contract Documents or in any way 
to affect the terms and provisions set forth herein. 

 
SECTION 48. INTEGRATION/MODIFICATION 

 

This Construction Services Agreement represents the entire understanding of the District and 
Contractor as to those matters contained herein, and supersedes and cancels any prior oral or written 
understanding, promises or representations with respect to those matters covered herein, and it shall 
not be amended, altered or changed except by a written agreement signed by the parties hereto. 

 
SECTION 49. APPLICABLE LAW 

 

The terms and provisions of this Construction Services Agreement shall be construed in accordance 
with the laws of the State of California. If any action is brought in a court of law to enforce any 
term of this Construction Services Agreement the action shall be brought in a state court situated in 
the County of San Mateo, State of California, unless a court finds jurisdiction or venue is only proper 
in a federal court, or a court outside this county. In the event of any such litigation between the 
parties, the prevailing party shall be entitled to recover all reasonable costs incurred, including 
reasonable attorneys’ fees, as determined by the courts or arbitrator(s). 

 
SECTION 50. SUCCESSION OF RIGHTS AND OBLIGATIONS 

 

All rights and obligations under this Construction Services Agreement shall inure to and be binding 
upon the successors and assigns of the parties hereto. 
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IN WITNESS WHEREOF, the parties hereto have, by their duly authorized representatives, executed this 
Construction Services Agreement, in duplicate, as of the day and year first above written. 

 
CONTRACTOR: DISTRICT: 

[Insert] SAN MATEO UNION HIGH SCHOOL DISTRICT 

By:  By:  

Its:  Its:  
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EXHIBIT A 

 

Scope of Work 

 

A. Scope of Work 

 

The Burlingame High School Music Classroom Renovation Increment 1 & Building C Rooftop Mechanical 
Replacement-Increment 2 Project includes: 

 
Burlingame High School: Renovation of the existing Music Classroom and Replacing the existing rooftop 
mechanical equipment on Building C, a 2-story classroom building on the Burlingame High School campus. The 
primary goal is to replace mechanical equipment that has reached the end of its service life with new “in-kind” 
replacement units. There is approximately twenty-five such units 

B. Project Schedule 

 

The District expects construction to commence in TBD 2024. The anticipated completion date for the 
Project is TBD. 

 
C. Phase 1: Pre-construction Services 

 

During phase 1 of the Project, the Contractor will work with the Architect to prepare and finalize the Project 
plans and specifications for submittal to DSA. 

 
1. Site Evaluation: Consult with District staff in relation to the existing site. Selected developer 

should make site visits, as needed to review the current site conditions. During this evaluation, 
Contractor may make recommendations relating to soils investigations and utility locations and 
capacities, in order to minimize unforeseen conditions. 

 
2. Plan Review: Provide plan review and constructability services with an emphasis on 

ensuring that the Project can be completed within the established schedule and within the available 
budget. 

 
3. Design Team Meetings: Attend meetings at the Project site with the Architect and the design team, once 

every two weeks for approximately 1 hour. 
 

4. Value Engineering: Provide a detailed analysis of all major Project systems with an emphasis on value 
engineering possibilities. Provide initial value engineering recommendations at the conclusion of design 
development. 

 

5. Detailed Construction CPM Schedule: Produce and update on an ongoing basis detailed construction 
CPM schedules to be incorporated into the LLB Contract Documents, including identification of the Project critical 
path and agency approvals. 

 
6. Preliminary and Detailed Estimates: Provide preliminary construction estimates using like-kind 

construction costs. Upon receipt of the Project plans and specifications, provide detailed construction estimates 
showing the values of all major components of the Project. 

 
7. Trade Contractors: Provide the name(s) and scope(s) of work of each trade contractor or 

system vendor for the following trades that the Contractor proposes to use on the Project. Pursuant to 
Public Contract Code section 20111.6, each prospective MEP Contractor holding C-4, C-7, C-10, C-
16, C-20, C-24, C-36, C-38, C-42, C-43, and/or C-46 licenses shall be prequalified by the District to 
perform construction work as a first tier subcontractor on the Project. 

 
8. Construction Planning: Plan the phases and staging of construction, staging areas, temporary 

fencing, office trailer placement, and access, etc., as required. 
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9. Other Services: Any other services that are reasonable and necessary to control the budget 
and schedule. List those areas where sub-consultants will be required and where the Contractor has in-
house expertise. Provide resumes of persons providing each of these services and for key personnel 
assigned to the Project. Resumes may be provided as an appendix to prequalified Contractor’s proposal 
and will not count toward the page limit. 

 
 

Phase 2: Construction Services 

The Contractor shall perform all work and obligations described in this Section and the LLB Contract 
Documents, including the following construction services: 

 
10. Demolition 
11. Piped Utilities 

Fencing 
12. Building Concrete 
13. Reinforcing Steel 

14. Electrical 

 

D. Subcontractors 

 

All subcontractors not identified in the original proposal and who will perform more than 0.5% of the price 
allocable to pre-construction and construction work must be selected by a competitive bidding process or best value 
process as described in Education Code section 17406(a)(4). Contractor shall establish reasonable qualification 
criteria and standards for subcontractors and shall provide public notice of availability of work to be subcontracted 
in accordance with the publication date applicable to the District’s competitive bidding process, including a fixed 
date and time on which qualifications statements, bids, or proposals will be due. 

 
All electrical, mechanical and plumbing contractors shall be prequalified pursuant to Education Code 

section 17406 subsection (a)(2)(C), and Public Contract Code section 20111.6 subsections (b) through (m), prior to 
Contractor’s submission of its proposal. It is mandatory that all General Contractors (GCs) and Mechanical, 
Electrical, and Plumbing (MEP) Subcontractors hold the following license classifications: C-4, C-7, C-10, C-16, C-
20, C-34, C-36, C-38, C-42, C-43 and/or C-46. 

 
All subcontractors shall be afforded the protections of the Subletting and Subcontracting Fair Practices Act 

(commencing with Public Contract Code section 4100). 
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EXHIBIT B 

 

[Reserved] 
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EXHIBIT C 

 

Payment Bond 

 

KNOW ALL MEN BY THESE PRESENTS: That 

 
WHEREAS, the    District (hereinafter designated as “Public Entity”), by action taken or a 
resolution passed,  , 20 , has awarded to  , hereinafter designated as the “Principal,” a 
contract for the work described as follows:    (the “Project”); and 

 
WHEREAS, said Principal is required by Chapter 5 (commencing at Section 3225) and Chapter 7 (commencing at 
Section 3247), Title 15, Part 4, Division 3 of the California Civil Code to furnish a bond in connection with said 
contract; 

 
NOW THEREFORE, we, the Principal and   , as Surety, are held and firmly bound unto the 
Public Entity in the penal sum of   Dollars ($ )  lawful money  of  the  United  States of 
America, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 

 
THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, his or its subcontractors, heirs, executors, 
administrators, successors or assigns, shall fail to pay (1) any of the persons named in Section 3181 of the California 
Civil Code, (2) amounts due under the Unemployment Insurance Code with respect to work or labor performed under 
the contract, or (3) for any amounts required to be deducted, withheld, and paid over to the Employment Development 
Department from the wages of employees of Contractor and his subcontractors pursuant to Section 13020 of the 
Unemployment Insurance Code, with respect to such work and labor the surety or sureties will pay for the same, in an 
amount not exceeding the sum hereinabove specified, and also, in case suit is brought upon this bond, all litigation 
expenses incurred by the Public Entity in such suit, including reasonable attorneys’ fees, court costs, expert witness 
fees and investigation expenses. 

 
This bond shall inure to the benefit of any of the persons named in Section 3181 of the California Civil Code so as to 
give a right of action to such persons or their assigns in any suit brought upon this bond. 

 
It is further stipulated and agreed that the Surety on this bond shall not be exonerated or released from the obligation 
of this bond by any change, extension of time for performance, addition, alteration or modification in, to, or of any 
contract, plans, specifications, or agreement pertaining or relating to any scheme or work of improvement hereinabove 
described, nor by any fraud practiced by any person other than the claimant seeking to recover on the bond and that 
this bond be construed most strongly against the Surety and in favor of all persons for whose benefit such bond is 
given, and under no circumstances shall Surety be released from liability to those for whose benefit such bond has 
been given, by reason of any breach of contract between the owner or Public Entity and original contractor or on the 
part of any obligee named in such bond, but the sole conditions of recovery shall be that claimant is a person described 
in Section 3110 or 3112 of the California Civil Code, and has not been paid the full amount of his claim and that 
Surety does hereby waive notice of any such change, extension of time, addition, alteration or modification herein 
mentioned. 
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IN WITNESS WHEREOF, this instrument has been duly executed by the Principal and Surety above named, on the 
 day of  , 20  . 

 
Principal   

By  

[Attach required acknowledgments] 

Surety   

By Attorney-in-Fact 

 
Bond approved by District By:  

Date:  

 
 

 
Approved by Legal: By_  



D-1  

EXHIBIT D 

 

Performance Bond 

 

KNOW ALL MEN BY THESE PRESENTS: That 

 
WHEREAS, the    School District by action taken or a resolution passed  , 20_, 
has awarded to   (Contractor), hereinafter designated as the “Principal,” a contract for the work 
described as follows:     (the “Project”); and 

 
WHEREAS, said Principal is required under the terms of said contract to furnish a bond for the faithful performance 
of said contract to the   School District (referred to herein as the “Public Entity”); 

 
NOW THEREFORE, we, the Principal and   , as Surety, are held and firmly bound unto the 
Public Entity in the penal sum of   Dollars ($ ) lawful money of the United States America, 
for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors and assigns, jointly and severally, firmly by these presents. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH that if the above bounded Principal, his or its heirs, executors, 
administrators, successors or assigns, shall in all things stand to and abide by and well and truly keep and perform, the 
covenants, conditions, and agreements in the said contract and any alteration thereof made as therein provided, on his 
or their part, to be kept and performed at the time and in the manner therein specified, and in all respects according to 
their true intent and meaning, and shall indemnify and save harmless the Public Entity, its officers and agents, as 
therein stipulated, then this obligation shall become null and void, otherwise, it shall be and remain in full force and 
virtue. 

 
And the said Surety, for value received, hereby stipulates and a agrees that no change, extension of time, alteration or 
addition to the terms of the contract or to the work to be performed thereunder, or the specifications accompanying 
the same, shall in anywise affect its obligation on this bond, and it does hereby waive notice of any such change, 
extension of time, alteration or addition to the terms of the contract, or to the work, or to the specifications. 

 
In the event suit is brought upon this bond by the District and judgment is recovered, the Surety shall pay all litigation 
expenses incurred by the District in such suit, including attorneys’ fees, court costs, expert witness fees and 
investigation expenses. 

 
IN WITNESS WHEREOF, this instrument has been duly executed by the Principal and Surety above named, on the 
day of  , 20 _. 

 
    Principal 

[Attach required acknowledgments] By 
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Surety  

By Attorney-in-fact 

This bond is District Approved 
 

By:   

Date  

 
Approved by Legal 
By:  

 
Date:  

 

 
THIS PAGE LEFT 

INTENTIONALLY BLANK 
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EXHIBIT E 

 

Contractor Fingerprinting Requirements 

 

 

CONTRACTOR CERTIFICATION 

 

With respect to the Contract dated  . 20 , by and between the San Mateo Union High School 
District (“District”) and  (“Contractor”), Contractor hereby certifies to the District’s 
governing board that it has completed the criminal background check requirements of Education Code section 45125.1 
and that none of its employees that may come in contact with the District’s pupils have been convicted of a violent 
felony listed in Penal Code section 667.5(c) or a serious felony listed in Penal Code section 1192.7(c). 

 
Contractor’s Representative: 
Date: 

 
 

 
CONTRACTOR EXEMPTION 

 

Pursuant to Education Code sections 45125.1 and 45125.2, the San Mateo Union High School District 
(“District”) has determined that   (“Contractor”) is exempt from the criminal background 
check certification requirements for the contract dated   , 20 , by and between the District and Contractor 
(“Contract”) because: 

 
� Contractor’s employees will have limited contact with District students during the course of the Contract; 

 
� Emergency or exceptional circumstances exist; or 

 
�  With respect to Contractors constructing, reconstructing, rehabilitating or repairing a school facility, as provided 

in Section 45125.2, Contractor has agreed to ensure the safety of pupils at the school facility by the following 
method(s) specified in Section 45125.2: 

 

 
School District Official:   
Date:   
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EXHIBIT E (CONT’D) 

 

Subcontractor Fingerprinting Requirements 

 

SUBCONTRACTOR’S CERTIFICATION 

 

The San Mateo Union High School District (“District”) entered into a contract for services with 
   (“Contractor”) on or about  , 20  (“Contract”). This certification is 
submitted by   , a subcontractor to Contractor for purposes of that Contract 
(“Subcontractor”). Subcontractor hereby certifies to the District’s governing board that it has completed the criminal 
background check requirements of Education Code section 45125.1 and that none of its employees that may come in 
contact with District pupils have been convicted of a violent felony listed in Penal Code section 667.5(c) or a serious 
felony listed in Penal Code section 1192.7(c). 

 
Subcontractor’s Representative:   
Date:   

 
 
 

 

SUBCONTRACTOR’S EXEMPTION 

 

The San Mateo Union High School District (“District”) entered into a contract for services with 
  (“Contractor”) on or about  , 20  (“Contract”). Pursuant to 
Education Code sections 45125.1 and 45125.2, the District has determined that   , a 
subcontractor to Contractor for purposes of that Contract (“Subcontractor”), is exempt from the criminal background 
check certification requirements for the Contract because: 

 
� The Subcontractor’s employees will have limited contact with District students during the course of the 

Contract; 

 
�   Emergency or exceptional circumstances exist; or 

 
With respect to Contractors constructing, reconstructing, rehabilitating or repairing a school facility, as provided in 
Section 45125.2, Contractor and/or Subcontractor have agreed to ensure the safety of pupils at the school facility by 
the following method(s) specified in Section 45125.2:  . 

 
School District Official:   
Date:   
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EXHIBIT F 

 

Contractor’s Certificate Regarding Workers’ Compensation 

 

Labor Code section 3700 in relevant part provides: 

 
Every employer except the State shall secure the payment of compensation in one or more of the 
following ways: 

 
(a) By being insured against liability to pay compensation in one or more insurers duly 
authorized to write compensation insurance in this State. 

(b) By securing from the Director of Industrial Relations a certificate of consent to self-
insure, either as an individual employee or as one employer in a group of employers, which 
may be given upon furnishing proof satisfactory to the Director of Industrial Relations of 
ability to self-insure and to pay any compensation that may become due to his employees. 

 
I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be 
insured against liability for workers’ compensation or to undertake self-insurance in accordance with 
the provisions of that code, and I will comply with such provisions before commencing the performance 
of the work of this Construction Services Agreement. 

 
Contractor   

Title   

 
Date   

 
 
 
 
 

(In accordance with article 5 (commencing at section 1860), chapter l, part 7, division 2 of the Labor 
Code, the above certificate must be signed and filed with the awarding body prior to performing any 
work under this Construction Services Agreement. 
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WHEREAS, the parties agree that one of the primary purposes of this Agreement 

is to avoid the tensions that might arise on the Project if union and nonunion workers of 

different employers were to work side by side on the Project thereby leading to labor 

disputes that could delay completion of the Project; and 

WHEREAS, the interests of the general public, The District, the Unions and 

Contractor/Employers would be best served if the construction work proceeded in an 

orderly manner without disruption because of strikes, sympathy strikes, work stoppages, 

picketing, lockouts, slowdowns or other interferences with work; and 

WHEREAS, the Contractor/Employers and the Unions desire to mutually establish 

and stabilize wages, hours and working conditions for the workers employed on the 

Program by the Contractor/Employer(s) and the Union(s) to the end that a 

·satisfactory, continuous and harmonious relationship will exist among the parties to this 

Agreement; and 

WHEREAS, this Agreement is not· intended to replace, interfere, abrogate, 

diminish or modify existing local or national collective bargaining agreements in effect 

during the duration of the Program, insofar as a legally binding agreement exists between 

the Contractor/Employer(s) and the affected Union(s) except to the extent that the 

provisions of this Agreement are inconsistent with said collective bargaining agreements, 

in which event, the provisions of this Agreement shall prevail; and 

WHEREAS, the contracts for the construction of the Program will be awarded in 

accordance with the applicable provisions of the California State Public Contract Code; 

and 

 
 

 
2 
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WHEREAS, the District has the legal obligation to select the·lowest reliable and 

responsible bidder for the award of construction contracts on the Program, subject to 

the right of the District to reject all bidders as provided by law: and 

WHEREAS, the parties which are signatory to this Agreement pledge their full 

good faith and trust to work towards mutually satisfactory completion of the Program; 

NOW, THEREFORE, IT IS AGREED BETWEEN AND AMONG THE PARTIES 

HERETO, AS FOLLOWS: 

 

 
ARTICLE I 

 

 
1.1 

 
1.2 

 
Board of Trustees. 

 
DEFINITIONS 

 
"Agreement" means Program Stabilization Agreement 

 
"District" me_ans the San Mateo Union High School District and the 

1.3 "Contractor/Employer(s) means any individual, firm, partnership or 

corporation, or combination thereof, including joint ventures, which is an independent 

business enterprise and has entered into a contract with the District or any of its 

contractors or subcontractors of any tier, with respect to the construction of any part of 

the Program under contract terms and conditions approved by the District and which 

incorporate the Agreement. 

1.4 "Construction Contract" means the public works or improvement 

contracts which have been approved by the District and which are necessary to 

complete the Program. 
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1.5 "Program" means the Capital Improvement Program as funded by the 

San Mateo County Measure M Bond Program approved by the voters on November 7, 

2006. 

1.6 "Project" is the individual construction Project that is a part of the 

Program and designated to be covered by this Agreement in Addendum B. 

1.7 "Union" or "Unions" means individually or collectively the San Mateo 

County Building and Construction Trades Council, AFL-CIO (together the "Council") and 

any other labor organization signatory to this Agreement, acting in their own behalf and 

on behalf of their respective affiliates and member organization which 

names are subscribed hereto and which have through their officers executed this • 

Agreement. 

1.8 "Program Manager" means the business entity designated by the 

District to oversee all phases of construction on the Program and is Greystone West, 

Inc. 

1.9 "Master Agreement" means the Master Collective Bargaining 

Agreement of each craft union signatory hereto. 

 

 
ARTICLE II 

 
SCOPE OF AGREEMENT 

2.1 Parties: The Agreement shall apply and· is limited to all 

Contractors/Employers performing construction_contracts on the Project, including on-

site testing and inspection se1Vices, where such work is traditionally covered by a 

Master Agreement with a Union, the District and the Unions. 
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2.2 Project Descriptions: The Agreement shall govern the award of all 

Projects identified by the District as part of the Program. Addendum B, attached to this 

Agreement and Incorporated herein by reference, is a list of Projects construction 

contracts to be covered by this Agreement. This Agreement covers all on site fabrication 

work over which the District, Contractor(s) or subcontractor(s) possess the right of 

control (Including work done for the Project in any temporary yard or area near the 

Project.) This Agreement also covers all off-site fabrication traditionally performed by 

any of the Unions, that is directly or indirectly part of the Project, provided such work is 

covered by a provision of a local Master Labor Agreement o.r local addenda to a national 

agreement of the applicable Union(s). All of the work described in this paragraph is within 

the scope of this Agreement and is referred to as "Covered Work." The District has the 

absolute right to combine, consolidate, add, or cancel Project(s) or portion of Project(s) 

identified as part of the Program. Should the District remove any Project listed in 

Addendum B from the Program and thereafter authorize that construction work be 

commenced on the Project, the Project ·shall be performed under the terms of the 

Agreement if the Agreement is in force and effect at the time such work is commenced. 

Once a construction Project is completed it Is no longer covered by this Agreement. For 

the purposes of this Agreement, a construction Project shall be considered completed 

upon filing of a Notice of Completion by the District. 

2.3 Program Labor Disputes: All Program labor disputes involving the 

application or interpretation of the collective bargaining agreement to which a signatory 

Contractor/Employer and a Union are parties shall be resolved pursuant to the 

resolution procedures of the collective bargaining agreement. All disputes relating to the 
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interpretation or application of the Program Stabilization Agreement shall be subject to 

resolution by the Grievance Committee and the grievance arbitration procedures set 

forth herein. 

2.4 Work covered by the Project Stabilization Agreement with the craft 

jurisdiction of the Elevator Constructors will be performed under the terms of the 

National Agreement of the International Union of Elevator Constructors, except that 

Articles IV, XIII, and XIV of the Project Stabilization Agreement shall prevail and be 

applied to such work. 

2.5 Exclusions: 
 

(1) The Agreement shall be limited to construction work on the Program with 

Projects listed in Addendum B and is not intended to, and shall not govern any 

construction work performed at the District at anytime prior to the effective date, or after 

the expiration or termination of the Agreement. 

(2) The Agreement is not intended to, and shall not affect or govern the award 

of public works contracts by the District which are outside the approved scope of the 

Program. 

(3) The Agreement is not intended to, and shall not affect or govern the Theatrical 

Specialty Package as more fully described 1n Addendum B. 

(4) The Agreement is not intended to, and shall not affect the operation or 

maintenance of the District. 

(5) All work of non-manual employees, including, but not limited to, 

superintendents, supervisors above the level of general foreman, staff engineers, 

inspectors not covered by the Master Agreement of one of the Unions, quality control 
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and quality assurance personnel, timekeepers, mail carriers, clerks, office workers, 

messengers, guards, safety personnel, emergency medlcal and first aid technicians, and 

other professional, engineering, administrative, supervisory, executive and management 

employees or to any employees not covered by. the Master Labor Agreement of one of 

the Unions. 

(6) Any work performed on, near, or leading to the Project and _undertaken by 

state, county, city or other governmental bodies, or their contractors; or by public utilities 

or their contractors, or off-site work undertaken by the Primary Employer or its contractors 

for work which is not part of the Project or which is not required as a condition of approval 

for the Project. 

(7) All off-site manufacture of supply items not performed by Unions signatory 

to this Agreement e.g., wheel chair lifts, stage lifts for purposes of illustration only. 

(8) •  All  off-site maintenance of leased equipment and on-site supervision of 

such maintenance work. 

(9) Any warranty, repair or maintenance work performed by employees of an 

Original Equipment Manufacturer {"OEM") or other vendor on the OEM's or vendor's 

equipment if required by the warranty agreement between the OEM or vendor and the 

Primary Employer in order to maintain the warranty or guarantee on such equipment and 

provided that the warranty agreement is the OEM's or vendor's standard warranty 

agreement for such equipment and is consistent with industry practice. 

(10) All non-construction support services contracted by the Contractor in 

connection with this Project. 
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ARTICLE 111 

EFFECT OF AGREEMENT 

3.1 By executing the Agreement, the Unions and the District agree to 

be bound by each and all of the provisions of the Agreement. 
 

3.2 By accepting the award of a construction contract for a Project, 

whether as contractor or subcontractor, the Contractor/Employer agrees to be bound by 

each and every provision of the Agreement and agrees that it will evidence its 

acceptance prior to the commencement of work by executing the Letter of Assent in the 

form attached hereto as Addendum A. Other than agreeing to be bound by the terms of 

the Agreement. nothing in this Agreement shall be construed to require a 

Contractor/Employer to be signatory to or bound to a collective bargaining agreement 

with any of the Unions. 

3.3 At the time that any Contractor/Employer enters into a subcontract 

with any subcontractor providing for the performance of a construction contract, the 

Contractor/Employer shall provide a copy of this Agreement to said subcontractor and 

shall require the subcontractor as a part of accepting an award of a construction 

subcontract to agree in writing to be bound by each, and every provision of this 

Agreement prior to the commencement of work. If a Contractor/Employer requires a 

subcontractor to agree in writing to comply with the terms of this Agreement as a 

condition of awarding work to the subcontractor, the Contractor/Employer shall not be 

liable in any way for the subcontractor's failure to pay the wages and benefits required 

by this Agreement except as required by the provisions of the California Labor Code. 
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3.4 This Agreement shall only be binding on the signatory parties 

hereto and shall not apply to the parents, affiliates, subsidiaries, or other ventures of 

any such party. 

 
ARTICLE IV 

 
WORK STOPPAGES. STRIKES. SYMPATHY STRIKES AND LOCKOUTS 

 
4,1 The Unions, o"istrict and Contractor/Employers agree that for the 

duration of the Program: 

(1) There shall be no strikes, sympathy strikes, work stoppages, picketing, 

hand billing or otherwise advising the public that a labor dispute exists, or slowdowns of 

any kind, for any reason, by the Unions or employees employed on a Project, at the job 

site of the Program or at any other facility of the District because of a dispute on a 

·Project. Upon three business days notice to the District so that the District may attempt 

to cure any default, it shall not be considered a violation of this Article if labor is withheld 

by a Union (but not picketing) from an employer due to the employer's lack of payment 

to a Trust Fund for fringe benefits or failure to meet its payroll on a Project. 

(2) The Contractor/Employer may discharge any employee violating the 

provisions in Section (1) above and such employee may not ·be subject to rehire. The 

District shall have standing and the right to enforce the obligations in Section (1) above. 

Any employee disciplined or discharged for violating this section shall have the right to 

file a griev<ince and have it heard under this Article IV. 

(3) As to employees employed on a Project, there s_hall be no lockout of any 

kind by a Contactor/Employer covered by the Agreement. 
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{4) If a Master Agreement between a Contractor/Employer and the Union expires 

before the Contractor/Employer completes the performance of a construction contract 

and the Union or Contractor/Employer gives notice of demands for a new or modified 

Master Agreement, the Union agrees that it will not strike the Contractor/Employer on 

said contract for work covered under this Agreement and the Union and the 

Contractor/Employer agree that the expired collective bargaining agreement shall 

continue in full force and effect for work covered under'this Agreement until a new or 

modified Master Agreement is reached between the Union and Contract Employer. If the 

new or modified Master Agreement reached between the Union and Contractor/Employer 

provides that terms of compensation of the collective bargaining agreement shall be 

retroactive, the Contractor/Employer agrees to comply with any retroactive terms of the 

new or modified Master Agreement which is applicable to employees employed on a 

Project as of the effective date of the new or modified terms, and that payment shall be 

made within seven-(7) days after the new Master Agreement 

• is  reached; provided, however, the retroactive pay period shall not extend past the date 

of first advertisement for bids for a Project. 

4.2 Any party to this Agreement may institute the following procedure, 

prior to any other action at law or equity, when a breach of this Article is alleged to have 

occurred: 

(1) A party invoking this procedure shall notify Thomas Angelo as the 

permanent arbitrator, or, William Riker, as the alternate under this procedure. In the event 

that the permanent arbitrator is unavailable at any time, the alternate will be contacted. 

If neither is· available, then a selection shall be made from the list of 
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arbitrators in Article 13.2. Notice to the arbitrator shall be by the most expeditious means 

available, with notices by facsimile or telephone to the party alleged to be in violation and 

to the Cou.ncil and involved Union if a Union is alleged to be in violation.· 

(2) Upon receipt of said notice, the Arbitrator will contact the parties and will 

attempt to convene a hearing within twenty-four (24) hours if it is contended that the 

violation still exists. 

(3) The arbitrator shall notify the parties by facsimile or telephone of the place 

and time for the hearing. Said hearing shall be completed in one session, which, with 

appropriate recesses at the arbitrator's discretion, shall not exceed twenty-four (24) hours 

unless otherwise agreed upon by all parties. A failure of any party to attend said hearings 

shall not delay the hearing of evidence or the issuance of any award by the arbitrator. 

(4) The sole issue at the hearing shall be whether or not a violation of Article 

IV, Section 4.1 of the Agreement has occurred. The arbitrator shall have no authority to 

consider any matter of justification, explanation or mitigation of such violation or to award 

damages, which issue is reserved for court proceedings, if any. The award shall be issued 

in writing within three (3) hours after the close of the hearing, and may be issued without 

a written opinion. If any party desires-a written opinion, one shall be issued within fifteen 

(15) days, but its issuance shall not delay compliance with or enforcement of the award. 

The arbitrator may order cessation of the violation of this Article and other appropriate 

relief and such award shall be served on all parties by hand or registered mail upon 

issuance. 
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(5) Such award may be enforced by any Court of competent jurisdiction as 

provided in the California Code of Civil Procedure. Service of the filing of such 

enforcement proceedings shall be given as required by law. In the proceeding to obtain 

a temporary order enforcing the arbitrator's award as issued under Section 4.2(4) of this 

Article, all parties waive the right to a noticed motion and hearing and agree that such 

proceedings may be by ex parte application to the Court. Such agreement does not waive 

any party's right to participate in a hearing for a final order or enforcement. The Court's 

order or orders enforcing the arbitrator's award shall be served on all parties as provided 

by law. 

(6) The fees and expenses of the arbitrator shall be divided equally between 

the parties. 

(7) The parties to this Agreement agree that the Unions have not waived their 

legal rights to undertake otherwise lawful activity with regard to any dispute or disputes 

which they may have regarding non�capital Improvement Plan construction work and 

operations; provided, however, that any such activities by the Unions shall not disrupt or 

interfere in any way with the ongoing Program work covered by this Agreement. 

 
ARTICLE V 

HELMETS TO HARDHATS 

5.1 The Employers and the Unions recognize a desire to facilitate the 

entry into the building and construction trades of veterans who are interested in careers 

in the building and construction industry. The Employers and Unions agree to utilize the 

services of the Center for Military Recruitment, Assessment and Veterans Employment 

(hereinafter "Center'') and Center's "Helmets to Hardhats" program to serve as a 

12 
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resource for preliminary orientation, assessment of construction aptitude, referral to 

apprenticeship programs or hiring halls, counseling and mentoring, support network, 

e_mployment opportunities and other needs as identified by the parties. 

5.2 The Unions and Employers agree to coordinate with the Center to 

create and maintain an integrated database of veterans interested in working on the 

Program and of apprenticeship and employment opportunities for this Program. To the 

extent permitted by law, the Unions will give credit to such veterans for bona fide, 

provable past experience. 

 
ARTICLE VI 

NO DISCRIMINATION 

6.1 The Contractor/Employers and Unions agree not to engage in any 

form of discrimination on the· ground or because of race, color, creed, national origin, 

ancestry, age, sex, sexual orientation, disability or Acquired Immune Deficiency 

Syndrome or AIDS Related Condition (AIDS/ARC), against any employee, or applicant 

for employment, on the Program. 

6.2 No Contractors/Employers shall undertake any harassing or 

disparaging conduct directed at another Contractor/Employer related to membership iii 

any labor organization, or for any other purpose. Neither shall any employee harass, 

intimidate, or pressure any other employee before, during, or after work on a Project. The 

District will not tolerate harassment of Contractors/Employers by any other 

Contractors/Employers. Harassment is defined as unwelcome verbal or phys_ical contact 

when: 
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A. Submission to or rejection of such conduct is made, either explicitly 

or implicitly, a term or condition of employment; 

B. Submission to or rejection of such conduct by an individual is used 

as a basis for making personnel decisions affecting an employee; or 

C. Such conduct has the purpose or effect of unreasonably interfering 

with an employee's performance or creating an intimidating, hostile, or offensive working 

environment. 

Any Contractor/Employer may be removed from a Project if the District has made a 

finding that the Contractor/Employer has intentionally engaged in harassment, threats, or 

intimidation, directed against another Contractor/Employer, that is sufficiently severe or 

pervasive to have the actual and reasonable expected effect of materially disrupting work 

on a Project, creating substantial disorder, and invading the rights of that 

Contractor/Employer by creating an intimidating or hostile educational environment. 

 
ARTICLE VII 

UNION SECURITY 

7.1 The Contractor/Employers recognize the Union{s) as the sole 

bargaining representative of all craft employees working within the scope of this 

Agreement. 

7.2 All employees who are employed by Contractor/Employers to work 

on a Project will be required to become .members and maintain membership in the 

appropriate Union on or before the 8th day of consecutive or cumulative employment on 

a construction contract subject to this Agreement. Membership under this section shall 
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be satisfied by the tendering of periodic dues and fees uniformly required to the extent 

allowed by the law. 

7.3 Authorized representatives of th.e Unions shall have access to the 

Projects whenever work covered by this Agreement Is being, has been, or will be 

performed on the Projects, provided it is not disruptive to the work of the Projects or the 

operation of the District. Authorized representatives of the Unions will use their best good 

faith efforts consistent with the circumstances necessitating the visit to notify the 

Program Manager prior to visiting the Projects. 

 
ARTICLE VIII 

REFERRAL 

8.1 Contractor!Ernployers performing construction work on a Project 

described in the Agreement shall, in filling craft job requirements be bound by and utilize 

the registration facilities and referral systems established or authorized by the Unions 

when such procedures are not In violation of Federal law. The Contractor{Employer(s) 

shall have the right to reject any applicant referred by the Union(s), in accordance with 

the applicable Master Agreement. 

8.2 The Contractor(s) shall have the unqualified right to select and hire 

directly all supervisors above General Foreman it considers necessary and desirable, 

without such persons being referred by the Unions(s). 

8.3 In the event that referral facilities maintained by the Unions are 

unable to fill the requisition of a Contractor/Employer for employees within a forty eight 

(48) hour period (Saturday, Sundays and Holidays excluded) after such requisition is 
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made by the Contractor/Employer, the Contractor/Employer shall be free to obtain work 

persons from any source. 

8.4 Unions will exert their utmost efforts to recruit sufficient numbers of 

skilled craft persons to fulfill the requirements of the Contractor/Employers. The parties 

to this Agreement support the development of increased numbers of skilled construction 

workers from the residents of the San Francisco Bay Area to meet the needs of the 

Program and the requirements of the industry generally. Toward that end, the Unions 

agree to encourage ·the referral and utilization, to the extent permitted by law and the 

hiring hall procedures, of qualified Bay Area residents as journeymen and apprentices on 

this Program and entrance into such apprenticeship and training programs as may be 

operated by the Unions. 

 
ARTICLE IX 

BENEFITS 

9.1 All  Contractor/Employers agree  to  pay  contributions  to  the 

established vacation, pension and other form of deferred compensation· plan, 

apprenticeship, and health benefit funds for each hour worked on a Project in the 

amounts designated in the Master Agreements of the appropriate local Unions. The 

Contractor/Employers shall not be required to pay contributions to any other trust funds 

that are not contained in the published prevailing wage determination to satisfy their 

obligation·under this Article except those Contractor/Employers who are signatory to the 

Master Agreements with the respective trades shall continue to pay all trust fund 

contributions as outlined in such Master Agreements. 
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9.2 By signing .this Agreement, the Contractor/Employers adopt and 

agree to be bound by the written terms of the legally established Trust Agreements, as 

described in 9.1, specifying the detailed basis.on which·payments are to be made into, 

and benefits paid out of, such Trust Funds. 

9.3 Wages, Hours, Terms and Conditions of Employment: The wages, 

hours and other terms and conditions of employment on a Project shall be governed by 

the Master Agreement of the respective crafts to the extent such Master Agreement is 

not inconsistent with this Agreement. Where a subject is covered by the Master 

Agreement and not covered by this Agreement, the Master Agreement will prevail. When 

a subject is covered by both the Master Agreement and this Agreement,.to the 

extentthere is any inconsistency. this Agreement will prevail. 

 
ARTICLE X 

INTERN PROGRAM 

10.1 T.he parties agree that opportunities should be made available for 

students of the San Mateo Union High School District. who are interested in future 

employment in the Construction Industry to gain knowledge of the industry and the 

�equirements for future entry into the Joint Apprenticeship Programs being operated by 

the Unions in the area. To further that objective, the bid specifications for all Covered 

Work on the Project will contain a requirement that each successful bidder for Covered 

Work on the Project must, if requested to do so by the District, hire at least one intern to 

 
 
 
 

 
17 

 
 
 

 

 
67 



E-21  

work during the months of June through August when school is not in session to begin 

learning about the Construction Industry. 

10.2 A qualified intern must be a student of the San Mateo Union High 

School District in his/her junior or senior year. 

10.3 The minimum wage rate for qualified interns will be $10.00 per hour 

and the work week shall be a minimum of 40 hours. 

10.4 It will be the sole responsibility of each contractor hiring an intern to 

comply with all labor laws, OSHA laws and Workers' Compensation laws respecting the 

hiring of minors on, around and near a construction site as well as all other general 

employment laws. 

10.5 It is expressly agreed to by all Parties to this Agreement that such 

interns are not apprentices nor·trainees and that such interns shall not perform any 

construction work covered by the scope of this Agreement. 

 
ARTICLE XI 

 
EMPLOYEE GRIEVANCE PROCEDURE 

11.1 All  Contractor/Employer(s) •  including  any  Contractor/Employer 

which is not otherwise bound through an agreement with a labor organization to a 

grievance procedure which has jurisdiction to consider and resolve disputes over the 

imposition of discipline or dismissal of its employees working on this Program shall be 

bound to the grievance procedure contained in the Master Agreement of the craft 

representing the employee(s) involved in the dispute. Such Contractor/Employer shall not 

impose discipline or dismissal of its employees covered by this Agreement without 
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• Just cause; provided, however. this Article shall not apply to discipline or dismissal 

imposed under Article IV. 

ARTICLEXJI 

COMPLIANCE 

12.1 It shall be the responsibility of the Contractor/Employers and 

Unions to investigate and monitor compliance with the provisions of the Agreement 

contained in Article IX. Nothing in this agreement shall be construed to interfere with or 

supersede the usual and customary legal remedies available to the Unions and/or 

employee benefit Trust Funds to collect delinquent Trust Fund contributions from 

Contractors/Employers on the Project. The District shall monitor and enforce compliance 

with the prevailing wage requirements of the State of California and 

Contractor/Employers' compliance with this Project Stabilization Agreement. 

 
ARTICLE XIII 

GRIEVANCE ARBITRATION PROCEDURE 

13.1 The parties understand and agree· that in the event any dispute 

arises out of the meaning, interpretation or application of the provisions of this 

Agreement, the same shal_l be settled by means of the procedures set out herein; 

·provided, however, any dispute subject to Article I_V shall be resolved as provided 

therein. No grievance shall be recognized unless the grieving party (Union on its own 

behalf, or on behalf of-an employee whom it represents; or a contractor on its own behalf) 

provides notice in writing to the signatory party with whom it has a dispute within five (5) 

days after becoming aware of the dispute but in no event more than thirty (30) 
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days after it reasonably should have become aware of the event giving rise to the dispute. 

The time limits in Section 13.1 may be extended by mutual written agreement of the 

parties. 

13.2 Grievances shall be settled according to the following procedures: 

Step 1: Within five (5) business days after the receipt of the written 

notice of the grievance, the Business Representative of the 

involved Union, or his/her designee, or the representative of the 

employee, and the representative of the involved 

Contractor/Employer shall confer and attempt to resolve the 

grievance. 

Step 2: In the event that the representatives are unable to resolve the 

dispute within the five (5) business days after its referral to Step 

1, within five (5) business days thereafter, the alleged grievance 

may be referred in writing by either Involved party to the Business 

Manager(s) of the affected Union(s) involved and the Manager of 

Labor Relations of the Employer(s) or the Manager's designated 

representative, and the Program Manager for discussion and 

resolution. 

Step 3: If the grievance is not settled In Step 2 within five (5) business days, 

either party may request the dispute be submitted to arbitration or 

the time may be extended by mutual consent of both parties. 

Within five (5) business days after referral of a 
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dispute to Step 3, the representatives shall choose a mutually agreed 

upon arbitrator for final and binding arbitration. The parties agree 

that if _the permarient arbitrator or his alternate is not available, 

an arbitrator shall be selected by the alternate striking method 

from the list of five (5) below: The order of striking names from 

the list of arbitrators shall be determined by a coin toss, the winner 

of which shall decide whether they wish to strike first or second. 

1. Thomas Angelo 

2. Gerald McKay 

3. William Riker 

4. Jeri-Lou Cossack 

5. Barry Winograd 

The decision of the Arbitrator shall be binding on all parties. The 

Arbitrator shall have no authority to change, amend, add to or 

detract from any of the provisions of the Agreement. The 

expense of the Arbitrator shall be borne equally by both parties. 

The Arbitrator shall arrange for a hearing on the earliest 

available date from the date of his/her selection. A decision shall 

be given to the- parties within five (5) calendar days after 

completion of the hearing unless such time is extended -by 

mutual agreement. 
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A written opinion may be requested by a party from the 

presiding Arbitrator. 

13.3 The time limits specified in any step of the Grievance Procedure set 

forth in Section 13.2 may be extended by mutual agreement of the parties initiated by 

the written request of one party to the other, at the appropriate step of the Grievance 

Procedure. However, failure to process a grievance, or failure to respond in writing 

within the time limits provided above, without an agreed upon extension of time, shall be 

deemed a waiver of such grievance without prejudice, or without precedent to the 

processing of and/or resolution of like or similar grievances or disputes. 

13.4 Any party to a grievance may invite the District and/or Program 

Manager to participate in resolution of a grievance. The District and/or Program 

Manager may, at their own initiative, participate in Steps 1 and 2 of the grievance 

procedure. In any dispute in which the District Is a party, if the District chooses to not 

participate in binding arpitration, any party involved in the dispute may.file an action In San 

Mateo County Superior Court. 

 
ARTICLE XIV 

JURISDICTIONAL DlSPUTES 

14.1 The assignment of work will be solely the responsibility of the 

Contractor/Employer performing the work involved; and such work assignments will be 

in accordance with the Plan for the Settlement of Jurisdictional Disputes in the Construction 

Industry (the "Plan") or any successor Plan. 
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14.2 All jurisdictional disputes on a Project, between or among Building 

and Construction Trades Unions and Contractors/Employers, parties t_othis Agreement, 

shall be settled and adjusted according to the present Pian established by the Building 

and Construction trades Department or any otlier plan.or method of procedure that may 

be adopted in the future by the Building and Construction Trades Department. 

Decisions ren_dered shall be final, binding and conclusive on the Contractors/Employers 

and Unions parties to this Agreement. 

14.3 All jurisdictional disputes shall be resolved without the occurrence of 

any strike, work stoppage, or slow-down of any nature, and the Contractor's/Employer's 

assignment shall be adhered to until the dispute is resolved. Individuals violating this 

s13ction shall be subject to immediate discharge. 

14.4 Each Contractor/Employer will conduct a pre-job conference with the 

appropriate Building and Construction Trades Council prior to commencing work. The 

Program Manager and the District will be advised in advance of alt such conferences and 

may participate if they wish. 

14.5 " If any Union or Contractor/Employer fails to immediately and fully 

comply with a final decision rendered In any jurisdictional dispute, the District and/or the 

Contractor/Employer or the Union shall have the immediate right to seek full legal redress 

for such conduct including, but not limited to, injunctive relief and/or damages. 
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ARTiCLEXV 

APPRENTICES 

15.1 Recognizing the need to maintain continuing support of programs 

designed to develop adequate numbers of competent workers in the construction 

industry, the Contractor/Employer(s) shall employ apprentices of a State approved 

Apprenticeship Program in the respective crafts to perform such work as Is within their 

capabilities and which is customarily performed by the craft in which they are. 

indentured. 

15.2 The apprentice ratios will be in compliance with the applicable 

provisions of the California Labor Code and Prevailing Wage Rate Determination. 

15.3 There shall be no restrictions on the utilization of apprentices in 

performing the work of their craft provided they are properly supervised. 

 
ARTICLE XVI 

MANAGEMENT RIGHTS 

16.1 The Contractor/Employer(s) shall retain full and exclusive authority 

for the management of their operations, including the right to direct their work force in their 

sole discretion. No rules, customs or practices shall be permitted or observed which 

limit or restrict production, or limit or restrict the working efforts of employees except that 

lawful manning provisions in the Master Agreement shall be recognized. 
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ARTICLE XVII 

SAVINGS CLAUSE 

17.1 The parties agree that in the event any article, provision, clause, 

sentence or word of the Agreement is determined to be illegal or void as being in 

contravention of any applicable !aw, by a court of competent jurisdiction, the remainder of 

the Agreement shalt remain in fulUorce and effect. The parties further agree that if any 

article, provision, clause, sentence or word of the Agreement is determined to be illegal or 

void, by a court of competent jurisdiction, the parties shall·substitute, by mutual agreement, 

in its place and stead, an article, provision, clause, sentence or word which will meet the 

objections to its validity and which will be in accordance with the intent and purpose of the 

article, provision, clause, sentence or word in question. 

The parties also agree that in the event that a decision of a court of 

competent jurisdiction materially alters the terms of the Agreement such that the intent 

of the parties is defeated, then the entire Agreement shall be null and void. 

If a court of competent jurisdiction determines that all or part of the 

Agreement is invalid and/or enjoins the District from complying with all or part of its 

provisions and the District accordingly determines that the Agreement will not be required 

as part of an award to a Contractor/Employer, the Unions will no longer be bound by the 

provisions of Article IV. 

 
 
 
 
 
 
 
 

 
25 

 

 

 

 
76 



E-29  

 
 
 
 
 
 
 

 

ARTICLE XVIII 

TERM 

18.1 The Agreement shall be included as a condition of the award of 

construction contracts identified by the District as part of the Program in Addendum B. 

18.2 The Agreement shall continue in full force and effect until the 

completion of the Program. 

18.3 The Parties agree to meet and confer on or about July 1. 2010 

regarding the status of and experience with projects covered by the Agreement and future 

projects to be covered by the Agreement. The parties may also mutually agree in writing 

to amend or modify the Agreement at any time. No amendment or modification of the 

Agreement shall be valid and binding on the District unless such amendment or 

modification is approved or ratified by the Board of Trustees. 

 
San Mateo Union High School District 

 

BY: c:::::;:2  �    
Dr. David ietl� --..... 
Superintendent 

 
San Mateo Building & Construction 
Trades Council AFL-CIO (Council) 

BY:L,L c,� 
William A. Nack 

Business Manager 
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···-·········-··-· -·-· 

 
 

 

[nternationul Association of Heat ,md f'rost 

Insulators & Asbestos Workers Local #IC, 

 
 

 
Date:   

 

 
Brick Layers & /\]lied Crafts Local ;;J 

 

 
D,,tc:   

 
Intemational Brotherhood of Ek:ctrical 

Workers Local #6 I 7 

 

 

-··- ..-···· 
Date: --·-···· --····-·----- 

International Association of Bridge 

Structural & Ornamental Iron \Vorkcrs 

Local#377 

 
Date:   

 

 
International Union of Operating 

Engineers Local #3 

Carpenters 46 Northern 

California Counties Conference 

Bo,�,lr<7·� •I 

·.: ..(._ 
Date: l -s  ()�r 

 
Northern Cali romia Carpenters 

Region:il):ouncil 

 

-·-·{:�  
Dal<:: I - $·- C':f-- 

District Council of Plasterers & 

Cement :viasons of No. California 
 

Roofers & \Vaterproofers Local Union #40 

 
 

 
Date:   

 

 
International Brotherhood of 

Teamsters Local Union #853 

 

 
  

Date:     
 

t;nited Association of Plumbers & 

Steamfitters Local Cnion f!4h7 

 

 
Date:   

Sheet '.'.1ctul Workers Local !.I I 04 
 
 

 
··· 

Date:     
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International Association of Heat and Frost 
Insulators & Asbestos Workers Local # 16 

Carpenters 46 Northern 
California Coumics Conference 
Board 

 

 
  

Date:   _ 
 
 

Brick Layers & Allied Crafts Local #3 

Date:   
 
 

Northern California Carpenters 
Rcgiom1l Council 

 

 
  

ci'�te ------------------------ - 

International Brotherhood of Electrical 
Workers Local #617 

 
 

 
Date:---·-·-------- - 

lntcmmional Association ofB,�dge 
Structural & Ornamental Iron Workers 
Local#377 

 
Date:   

Date:   

District Council of Plasterers & 
Cement Masons of No. California 

 

 
Date:   

Roofers & Waterproofers Local Union #40 

 

 
Date:   
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·111sulators & Asbestos ·workers Local ii I c, 
 

 

    

 
 

DO�  

 

   

 

           
    

 

 

�D�ate: ------/-,//'£d> 't _  
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lnlcrnational Union of Painl.:rs & 

 
 
 
 

 
Sprinkler Fitters Local #483 J ,aborcrs Local #389 

 

Plasterers Local Union /166 Di8triet Council #16 

£ 
�
?'\Trade

�
s z.� 

 s:;,  21,;J,ry  
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"Addendum A: Agreed 10 Letter of Assent 

[Date] 
[Addressee] 
[Address] 
[City and State] 

Re:  San Mateo Union High School District Capital Improvement Program, 
Project Stabilization Agreement -- Letter of Assent 

Dear Mr./Ms.   _ 

The undersigned party confirms that it agrees to be a party to and bound by the 
(NAME OF PROJECT), Project Stabilization Agreement as such Agreement may, from 
time to time, be amended by the parties or interpreted pursuant to its terms. 

By executing this Letter of Assent, the undersigned party subscribes to, adopts ,:1nd agrees 
to be bound by the written terms of the legally established trust agreements specifying the 
detailed basis upon which contributions are to be made into, and benefits made out of, such 
trust funds and ratifies and accepts the trustees appointed by the parties to such trust 
funds. 

Such obligation to be a party to ·and bound by this Agreement shall extend to all work 
covered by said Agreement undertaken by the undersigned party on the (NAME OF 
PROJECT). The undersigned party shall require all of its subcontractors, of whatever 
tier, to become similarly bound for all their work within the scope of this Agreement by 
signing an identical Letter of Assent. 

This letter shall constitute a subscription agreement, to the extent of the terms of the . 

letter. 

CONTRACTOR/SUBCONTRACTOR:   _ 
California State License Number:   _ 

Name and Signature of 
Authorized Person:    

(Print Name) 

 
(Title) 

(Signature) 

(Telephone Number) 

(Facsimile Number)" 
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